CORRIGENDUM -1 FOR NIT: NIT NO CMC/BR/21-22/RB/KG/936 DT 24.07.2021 _ Survey, Design, Supply, Installation,
Testing and Commissioning including Civil Works of 66/11 kV AIS Grid substation with 2 PTRs on Single point
responsibility basis at Goyla Khurd, New Delhi

CORRIGENDUM DATE: 02™ Aug 2021

I\SIL. Clause no. Clause Description Revised
Section-Il ITB Completion Period: 08 Months . .
1 I P : 07 Months f h fP
clause no 31 from the date of PO Completion Period: 07 Months from the date of PO
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