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VOLUME – I: INFORMATION TO BIDDER (ITB) 
 

1.00  EVENT INFORMATION 
 

1.01 BSES Yamuna Power Ltd (hereinafter referred to as “BYPL”) invites sealed tenders in 2 
envelopes for following scope of works: 

 

Sr. 
Scheme Description 

Location 
Scheme Description  

Estimate 
Cost EMD  

Qty. Value In 
INR 

Value In 
INR 

1 

SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF 
NEW CONTROL & RELAY PANELS ALONG 
WITH OTHER MATERIALS, DISMANTLING OF 
EXISTING EQUIPMENTS AS PER THE SCOPE 
OF WORK ON TURNKEY BASIS AT DMS AND 
KHICRIPUR GRID  SUB STATION, DELHI 

2.70 
Crore 

5.40 
Lakh 

AS PER BOQ 
(Bidder is 

requested to 
verify the 

same before 
bidding by 
visiting the 

site) 
 
The bidder must qualify the requirements as specified in clause 2.0 stated below.  
 
All envelopes shall be duly super scribed “SURVEY, DESIGN, ENGINEERING, SUPPLY, ERECTION, 
TESTING, & COMMISSIONING OF NEW CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT DMS AND KHICRIPUR GRID  SUB STATION, DELHI”. 

 
Bid shall be submitted in two (02) parts. Details of part are as follow: 

 
Part A – Techno Commercial Bid 
Part B – Price Bid 

 
1.1.  The schedule of specifications with detail terms & conditions can be obtained from address given 

below against submission of non-refundable demand draft of Rs.1,180/- drawn in favour of 
BSES Yamuna Power Ltd, payable at Delhi. The tender documents & detail terms and conditions 
can also be downloaded from the website www.bsesdelhi.com --> BSES YAMUNA POWER 
LTD --> Tender --> Open Tenders                                         
In case tender papers are downloaded from the above website, then the bidder has to enclose a 
demand draft covering the cost of bid documents. 
 

1.2. Bids will be received up to 22.08.2019, 14:30 PM. at the address given below.  
 
Part A of the Bid shall be opened on 22.08.2019, 16:00 PM.  
 
Part B of the Bid will be opened in case of Techno-Commercially qualified Bidders and the date of 
opening of same shall be intimated in due course.  It is the sole responsibility of the bidder to 
ensure that the bid documents reach this office on or before the last date. 
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Head of Department 
   Contracts & Materials Deptt. 

BSES Yamuna Power Ltd 
   Ground Floor 

Shaktikiran Building, Karkardooma 
Delhi 110032 
 

1.3   BSES Yamuna Power Ltd reserves the right to accept/reject any or all tenders without assigning any 
reason thereof in the event of following: 

a) Tender fee of requisite value. 
b) Earnest Money Deposit (EMD) of value 1% of the estimated value of 

quoted package is not deposited in shape of Demand Draft/Pay 
Order/Banker’s Cheque /Bank Guarantee drawn in favor of BSES Yamuna 
Power Ltd, payable at Delhi. 

c) The offer does not contain prices indicating break-up towards all taxes & 
duties in prescribed format 

d) Complete Technical details are not enclosed.  
e) Tender is received after due date and time.  
f) Technical offer contains any prices 
g) Prices are not FIRM and subject to Price Variation. 
 

2.00 QUALIFICATION CRITERIA 
 

The prospective bidder must qualify all of the following requirements and shall be eligible 
to participate in the bidding who meets following requirements and management has a right to 
disqualify those bidders who do not meet these requirements. 
 

2.02 Technical Criteria: 
 
 
 
 
 

Sl 
No. Criteria Documents to be 

submitted by bidder 

1 The bidder should be a manufacturer of 33KV or higher 
voltage class Control & Relay Panels 

Manufacturer self certificate 
and factory incorporation 
certificate 

2 
The bidder should have executed at least 50 Nos of 33KV 
or higher grade Control & Relay Panels order(s) in last 3 
years. 

i. Summary list of 
executed Purchase 
orders 

ii. Purchase order copies  
iii. Material delivery 

clearance certificate 
copy 
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3 

The bidder should have established project management, 
field quality assurance system & safety organization 
designed to achieve high level of reliability at various 
stages of field services required for successful erection, 
testing & commissioning and shall have designed, 
supplied, installed & commissioned project (of 33KV or 
higher), having minimum 10 Nos CRP’s in last 3 years. 
The list of such projects shall be furnished as per Format 
attached in SCHEDULE I (List of Projects). 

i. Turnkey Purchase 
order/Work order copy 

ii. Work completion 
certificate copy 

4 
Performance certificate for 1 (One) year satisfactory 
performance from at least 02 companies should be 
submitted (of 33KV or higher), out of which one 
certificate should be of more than 10Nos 

Performance certificate 

5 The bidder must possess valid ISO 9001:2015 
certification Valid copy of ISO Certificate 

6 The bidder must possess valid BIS License or Equivalent 
International License (If applicable) 

Valid copy of BIS License or 
Equivalent International 
License. 

7 

The bidder should possess valid Electrical Contractor 
License issued by competent statutory agency to 
undertake work in NCT Delhi. In case bidder is not 
having this license, Bidder to give the undertaking that it 
will be obtained by them before the start of the work at 
site or suitable sub-contractor having the valid license 
shall be engaged for works at site where copy of valid 
license shall be submitted to BYPL before the start of the 
work. 

i. Electrical Contractor 
License Copy 

ii. Undertaking meeting 
the qualifying criteria 

 
2.02 Commercial Criteria: 

 
Sl 

No. Criteria Documents to be 
submitted by bidder 

1 

The bidder must have adequate Financial Stability and 
status to meet the financial obligation pursuant to the 
scope of work and shall have average annual turnover of 
minimum Rs 200 Crores during last three (3) Financial 
Years preceding the date of opening of bid 

Duly certified CA certificate 
to be submitted 

2 
An undertaking (self certificate) that the bidder has not 
been blacklisted/debarred by any central/state 
government institution including electricity boards. 

Undertaking 

3 

The bidder should have registered under GST ACT and 
shall submit PAN, EPF and GST Registration Number, in 
addition to other statuary compliances. The bidder must 
submit the copy of registrations and submit an 
undertaking that the bidder shall comply all the statutory 
compliances as per the applicable laws/rules etc before 
the start of the work. 

i. Relevant Statutory 
Documents Copy 

ii. undertaking 
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Notwithstanding anything stated above, BYPL reserves the right to assess bidder’s capability to 
perform the contract, assess the capability and installed capacity of the Bidder for carrying out 
the supplies, should the circumstances warrant such assessment in the overall interest of the 
purchaser. In this regard the decision of the purchaser is final.  

 
3.00 BIDDING AND AWARD PROCESS  
 

 

Bidders are requested to submit their offer strictly in line with this tender document. NO 
DEVIATION IS ACCEPTABLE. BYPL shall response to the clarifications raised by various 
bidders and the will be distributed to all participating bidders through website. 

3.01  BID SUBMISSION 
 The bidders are required to submit the bids in 2(two) parts and submitted in 1 original 

+ 1 Duplicate to the following address: 
Head of Department 
Contracts & Material Deptt. 
BSES Yamuna Power Ltd 
3rd Floor, A Block 
Shaktikiran Building, Karkardooma 
Delhi 110032 
 

  PART A  :: TECHNICAL BID comprising of following: 
 
 

Sr. No Descriptions Type of Documents 

Commercial : 
1 Tender Fee - Demand Draft 

(Rs.1180/-) (Incl GST) 
Non-refundable demand draft for Rs 1180/- in 
case the forms are downloaded from website 

2 EMD In prescribed format 
3 Power-of-Attorney In prescribed stamp paper & format 
4 PQR Compliances Documentary evidence in support of qualifying 

criteria like : 
1. Details of constitution of the company 
(Proprietary/Limited/etc along with the details), 
Memorandum of Association of the company 
2. Bidders shall submit the certified annual 
Balance sheets for the last completed three (3) 
financial years 
3. Supportive document on Positive Net worth. 
Credit rating/solvency certificate from competent 
authority. 
4. Copies of Orders, Execution /Performance 
Certificate & Other Documents to support 
qualification Criteria 

5 Signed Tender document Original Tender documents duly stamped & 
signed on each page as token of acceptance 
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Sr. No Descriptions Type of Documents 

6 Black listing undertaking Bidder should submit a Self undertaking signed by 
its Authorized Signatories that the Bidder or any 
of their sub contractor has not been 
blacklisted/barred by any Govt. Organization or 
Regulatory Agencies in India or abroad. 

7 No litigation Certificate Duly signed No Litigation Certificate as per 
attached format. 

8 Commercial Terms and 
Conditions 

Acceptance on Commercial Terms and Conditions 
viz Delivery schedule/period, Payment terms, PBG 
etc. 

9 Acceptance on Reverse Auction Duly signed Acceptance Form For Participation In 
Reverse Auction Event as per attached format 

10 Bid Form (Unpriced) Duly Signed Duly Signed Bid Form as per attached format 
11 Un price Bid Duly Signed Duly Signed Un price Bid as per attached format 

Technical: 
12 Technical Details/ Filled in 

GTP/Drawings 
Bidder shall submit duly filled GTP with all 
Technical documents and Drawings. 

13 Field Quality and assurance Plan 
(QAP) 

Bidder shall submit the detailed QAP plan in their 
technical proposal. 

14 Type Test Reports Bidders shall submit the copy of type test reports 
in their technical bids in support of PQR 
conditions 

15 Project Implementation Plan and 
Methodology 

Bidder shall submit detail Project Implementation 
plan and methodology in their technical bid. 

16 Testing Facilities Bidder shall submit the details of testing facilities 
available at their works/factory. 

17 Organization Chart & Manpower 
Details. 

Bidder shall submit the details of Manpower to be 
deployed for project management with 
qualification and experience. 

18 List of Current Commitments/ 
Work In Progress. 

Bidder shall submit the list of projects (Current 
Commitments/Work in Progress ) 

 
 

PART B       :: FINANCIAL BID comprising of (01 original only) 
 Price strictly in the Format enclosed indicating Break up of basic price, taxes &  

duties, transportation etc 
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3.02     TIME SCHEDULE  
 

The bidders should complete the following within the dates specified as under: 
 

S.No. Steps Due date 

1 Last Date of Sale of Bid Documents 21.08.2019 

2 Date of Site Visit (If require) 19.08.2019, 10:00HRS 

3 Pre-Bid Meeting 19.08.2019, 15:00HRS 

4 Last Date of Queries, if any 20.08.2019 

5 Last Date of Receipt of Bid Documents 22.08.2019, 14:30HRS 

6 Date & Time of Opening of PART A - Technical and 
Commercial Bid 22.08.2019, 16:00HRS 

 
This is a two part bid process. Bidders are to submit the bids in 2(Two) parts 
Both these parts should be furnished in separate sealed covers super scribing NIT no. DUE DATE 
OF SUBMISSION, with particulars as PART-A TECHNICAL BID & COMMERCIAL TERMS & 
CONDITIONS and Part-B FINANCIAL BID and these sealed envelopes should again be 
placed in another sealed cover which shall be submitted before the due date & time specified. 
 
Part – A:: Technical Bid should not contain any cost information whatsoever and shall be 
submitted within the due date. 
 
PART B:: This envelope will be opened internally after techno-commercial evaluation and only of 
the qualified bidders.  
 
Bidder has to submit the item wise price bifurcation in bid. Un priced copy must be attached with 
the Part A (Technical Bid). Reverse Auction will be carried out on Lump sum Basis/Total Landed 
Cost i.e. Supply + Services 
 
REVERSE AUCTION CLAUSE :: Purchaser reserves the right to use reverse auction as optional 
tool through SAP – SRM as an integral part of the entire tendering process. All techno-
commercially qualified bidders shall participate in reverse auction. 
 
Notwithstanding anything stated above, the Purchaser reserves the right to assess bidder’s 
capability to perform the contract, should the circumstances warrant such assessment in the 
overall interest of the purchaser. In this regard the decision of the purchaser is final. Bidder to 
submit their acceptance as per format attached ANNEXURE-C 
 
Bidder shall bids for one or more packages, however bid to be submitted for complete package 
comprising of Supply, Installation, testing and Commissioning of Grid, In-feed and Outgoing 
feeders as per scope of work/ BOQ of respective package for each and every items & activities. 
 
BIDS RECEIVED AFTER DUE DATE AND TIME MAY BE LIABLE TO REJECTION 
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4.00  AWARD DECISION 
 
4.01  Purchaser intends to award the business on a lowest bid basis, so suppliers are encouraged to 

submit the bid competitively. The decision to place purchase order/LOI solely depends on 
purchaser on the cost competitiveness across multiple lots, quality, delivery and bidder‘s capacity, 
in addition to other factors that Purchaser may deem relevant. 

 
4.02  In the event of your bid being selected by purchaser (and / or its affiliates) and you subsequent 

DEFAULT on your bid; you will be required to pay purchaser (and / or its affiliates) an amount 
equal to the difference in your bid and the next lowest bid on the quantity declared in NIT/RFQ. 

 
4.03  In case any bidder is found unsatisfactory during the Project execution, the award will be 

cancelled and BYPL reserves the right to award other bidders who are found fit. 
 
4.05  The purchaser reserves all the rights to award the contract to one or more bidders so as to meet 

the Project execution requirement or nullify the award decision without citing any reason. 
 
4.06  Qty Variation: The purchaser reserves the rights to vary the quantities to +/- 30% 

 
5.00 MARKET INTEGRITY 

 
We have a fair and competitive marketplace. The rules for bidders are outlined in the Terms & 
Conditions. Bidders must agree to these rules prior to participating. In addition to other remedies 
available, we reserves the right to exclude a bidder from participating in future markets due to 
the bidder’s violation of any of the rules or obligations contained in the Terms & Condition. 
Bidders who violate the marketplace rules or engage in behavior that disrupts the fair execution 
of the marketplace restricts a bidder to length of time, depending upon the seriousness of the 
violation. Examples of violations include, but are not limited to: 
 Failure to honor prices submitted to the marketplace. 
 Breach of the terms of the published in Request For Quotation/NIT. 

 
6.00 SUPPLIER CONFIDENTIALITY 

All information contained in this RFQ is confidential and shall not be disclosed, published or 
advertised in any manner without written authorization from BYPL. This includes all bidding 
information submitted. 
All RFQ documents remain the property of BYPL and all suppliers are required to return these 
documents to BYPL upon request. 
Suppliers who do not honor these confidentiality provisions will be excluded from participating in 
future bidding events. 
 

7.00 CONTACT INFORMATION  
 

Technical clarification, if any, as regards this RFQ shall be sought in writing and sent by 
post/courier to following address. The same shall not be communicated through phone 

 Technical Commercial 
Contact 
Person 

Mr Ashwani Aggarwal & Gaurav 
Sharma Mr Rakesh Bansal & Rajesh Srivastava 
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Copy to : Mr. Rakesh Bansal 

Address 
BSES Yamuna Power Ltd , 3rd floor, B 

Block, Shaktikiran Building, 
Karkardooma, Delhi 110032 

C&M Deptt. 3rd Floor , A-Block, BSES 
Yamuna Power Ltd 

Shaktikiran Building, Karkardooma, Delhi 
110032 

E-Mail 
ID 

ashwani.aggarwal@relianceada.com 
gaurav.a.sharma@relianceada.com 

rakesh.bansal@relianceada.com 
rajesh.r.srivastava@relianceada.com 

8.00      BID FORM 
 The Bidder shall submit one ”Original”, “Copy- 1”, of the Un price Bid Form, Supporting 

Documents & Technical Data Sheets duly filled in as per attached specification/BOM etc enclosed. 

9.00 EMD 
 The bidder shall furnish, as part of its bid, an EMD amounting as specified in the RFQ. The EMD 

is required to protect the Purchaser against the risk of Bidder‘s conduct which would warrant 
forfeiture. 

The EMD shall be denominated in any of the following form: 
(a) Banker’s Cheque / Demand Draft /  Bank Guarantee drawn in favour of BSES 

Yamuna Power Ltd, payable at Delhi. 
(b) EMD shall be valid for One Hundred Eighty (180) days after due date of submission or 

amended due date of submission drawn in favour of BSES Yamuna Power Ltd 

The EMD may be forfeited in case of: 

(a) the Bidder withdraws its bid during the period of specified bid validity  

or 

  (b) the case of a successful Bidder, if the Bidder does not 

               (i)  accept the Purchase Order, or  

               (ii) furnish the required contract performance BG.  

10.00 BID PRICES 
 
10.01 Bidders shall quote for the entire Scope of Supply/Work with a break-up of prices for individual 

items and Taxes & Duties. The total Bid Price shall also cover all the Supplier's obligations 
mentioned in or reasonably to be inferred from the Bidding Documents in respect of Design, 
Supply, Transportation to site, all in accordance with the requirement of Bidding Documents. The 
Bidder shall complete the appropriate Price Schedules included herein, stating the Unit Price for 
each item & total Price with taxes, duties & freight upto destination. 

10.02 The prices offered shall be inclusive of all costs as well as Duties, Taxes and Levies paid or 
payable during execution of the supply work, breakup of price constituents, should be there.  

10.03 Prices quoted by the Bidder shall be “Firm” and not subject to any price adjustment during the 
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performance of the Contract. A Bid submitted with an adjustable price/ Price Variation 
Clause will be treated as non-responsive and rejected.  

10.04 The qty break-up shown else-where in Price Schedule is tentative. The bidder shall 
ascertain himself regarding material required for completeness of the entire work. Any item not 
indicated but is required to complete the job, shall be deemed to be included in the prices 
quoted. 

10.05 The format for price bid is attached as Annexure B. 

11.00 BID CURRENCIES 
 
11.01 Prices shall be quoted in Indian Rupees Only. 
 
12.00 PERIOD OF VALIDITY OF BIDS  

12.01  Bids shall remain valid for 180 days from the due date of submission of the Bid & subsequent 
corrigendum/amendment/extension of due date of submission. 

12.02  Notwithstanding Clause above, the Purchaser may solicit the Bidder’s consent to an extension of 
the Period of Bid Validity. The request and the responses thereto shall be made in writing and 
sent by post/courier/e-mail. 

13.00   ALTERNATIVE BIDS  

13.01  Bidders shall submit Bids, which comply with the Bidding Documents. Alternative Bids will not be 
considered. The attention of Bidders is drawn to the provisions regarding the rejection of Bids in 
the terms and conditions, which are not substantially responsive to the requirements of the 
Bidding Documents.  

14.00 FORMAT AND SIGNING OF BID 

14.01 The original Bid Form and accompanying documents, clearly marked "Original Bid" plus copy1, 
m u s t  be received by the Purchaser at the date, time and place specified pursuant to Clauses 
15.0 and 16.0. In the event of any discrepancy between the original and the copies, the original 
shall govern. 

14.02 The original and copies of the Bid shall be typed or written in indelible ink and shall be signed by 
the Bidder or a person or persons duly authorized to sign on behalf of the Bidder. Such 
authorization shall be indicated by written Power-of-Attorney accompanying the Bid.  

14.03 The Bid shall contain no interlineations, erasures or overwriting except as  necessary to correct 
errors made by the Bidder, in which case such corrections shall be initialed by the person or 
persons signing the Bid. 

15.00 SEALING AND MARKING OF BIDS  

15.01 Bid submission: One original, & copy1 (hard copies) of all the Bid Documents shall be sealed and 
submitted to the Purchaser before the closing time for submission of the bid. 
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15.02 The Technical Documents and the EMD shall be enclosed in a sealed envelope and the said 
envelope shall be superscribed with —“Technical & EMD”. The price bid shall be inside another 
sealed envelope with superscribed “Financial Bid”. Both these envelopes shall be sealed inside 
another big envelope. All the envelopes should bear the Name and Address of the Bidder and 
marking for the Original, & copy1. The envelopes should be superscribed with —“Tender Notice 
No. & Due date of opening”.  

15.03 The Bidder has the option of sending the Bids in person. Bids submitted by Email/Telex/Telegram 
/Fax will be rejected. No request from any Bidder to the Purchaser to collect the proposals from 
Courier/Airlines/Cargo Agents etc shall be entertained by the Purchaser. 

16.00 DEADLINE FOR SUBMISSION OF BIDS 

16.01   The original Bid, together with the required copies, must be received by the Purchaser at the 
address specified earlier. 

16.02  The Purchaser may, at its discretion, extend the deadline for the submission of Bids by amending 
the Bidding Documents, in which case all rights and obligations of the Purchaser and Bidders 
previously subject to the deadline will there after be subject to the deadline as extended. 

17.00  ONE BID PER BIDDER 

17.01  Each Bidder shall submit only one Bid by itself. No Joint Venture/consortium is acceptable. 
A Bidder who submits or participates in more than one Bid will cause all those Bids to be rejected.  

18.00 LATE BIDS 

18.01   Any Bid received by the Purchaser after the deadline for submission of Bids prescribed by the  
Purchaser, pursuant to Clause 16.0, will be declared "Late" and may be rejected and returned 
unopened to the Bidder. 

19.00 MODIFICATIONS AND WITHDRAWAL OF BIDS 
 
19.01 The Bidder is not allowed to modify or withdraw its Bid after the Bid’s submission. 
 

20.00  THE PURCHASER’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS  

20.01   The Purchaser reserves the right to accept or reject any Bid and to annul the Bidding process and 
reject all Bids at anytime prior to award of Contract, without thereby incurring any liability to the 
affected  Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the 
grounds for the Purchaser‘s action.  

21.00 AWARD OF CONTRACT  

           The Purchaser will award the Contract to the successful Bidder whose Bid has been Determined 
to be the lowest-evaluated responsive Bid, provided further that the Bidder has been determined 
to be qualified to satisfactorily perform the Contract. Purchaser reserves the right to award order 
to other bidders in the tender, provided it is required for timely execution of project & provided 
he agrees to come to the lowest rate. 
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22.00 LETTER OF INTENT/ NOTIFICATION OF AWARD  

           The letter of intent/ Notification of Award shall be issued to the successful Bidder whose bids 
have been considered responsive, techno-commercially acceptable and evaluated to be the lowest 
(L1). The successful Bidder shall be required to furnish a letter of acceptance within 7 days of 
issue of the letter of intent /Notification of Award by Purchaser. The date of LOI/LOA shall be 
treated as Start date of Project. 

23.00 CONTRACT PERFORMANCE BANK GAURANTEE 

  Within 15 days of the receipt of Notification of Award/ Letter of Intent/PO from the Purchaser, 
the successful Bidder shall furnish Contract Performance Bank Guarantee towards faithful 
performance of Contract for an amount of 10% (Ten percent) of the Contract Price. The 
Performance Bond shall be valid upto completion period/handing over, whichever is earlier plus 3 
months claim period.  Upon submission of the performance security, the EMD shall be released. 
03 (three) nos. separate CPBG’s shall be submitted against Supply, ETC & Civil Contract. 

24.00 PACKAGE COMPLETION PERIOD (PROJECT) 

24.01 Vendor require to complete the project a s  per package wise schedule as  under 
 

Package 
Number Package Name 

Total Months for 
Handling over of the 
Package, From Zero 

Date 

Total No. of Day 
for Handling over 
of the Package 
From Zero Date 

Package No A DMS 5 months 150 days 

Package No B KHICHRIPUR 5 months 150 days 

25.00 GENERAL 

All the Bids shall be prepared and submitted in accordance with these instructions. 

25.01 Bidder shall bear all costs associated with the preparation and delivery of its Bid, and the 
Purchaser will in no case shall be responsible or liable for these costs. 

25.02  The Bid should be submitted by the Bidder in whose name the bid document has been issued and 
under no circumstances it shall be transferred /sold to any other party. 

25.03 The Purchaser reserves the right to request for any additional information and also reserves the 
right to reject the proposal of any Bidder, if in the opinion of the Purchaser, the data in support of 
NIT requirement is incomplete. 

25.04 The Bidder is expected to examine all instructions, forms, terms & conditions and specifications in 
the Bid Documents. Failure to furnish all information required in the Bid Documents or submission 
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of a Bid not substantially responsive to the Bid Documents in every respect may result in rejection 
of the Bid. However, the Purchaser’s decision in regard to the responsiveness and rejection of 
bids shall be final and binding without any obligation, financial or otherwise, on the Purchaser. 
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APPENDIX I 

(FORMAT FOR EMD BANK GUARANTEE) 
 

 
(To be issued in a Non Judicial Stamp Paper of Rs.50/-purchased in the name of the bank)  

Whereas [name of the Bidder] (herein after called the “Bidder“) has submitted its bid dated[date of 
submission of bid] for the supply of [name and/or description of the goods] (here after called the “Bid”).  

KNOW ALL PEOPLE by these presents that WE [name of bank] at [Branch Name and address],having our 
registered office at[address of the registered office of the bank](herein after called the “Bank“),are bound 
unto BSES Yamuna Power Ltd., with it‘s Corporate  Office at Shaktikiran Building, Karkardooma, Delhi -
110032, (herein after called —the “Purchaser“)in the sum of Rs………………………  
(Rupees………………………………………………………. only) for which payment well and truly to be made to the 
said Purchaser, the Bank binds itself, its successors, and assigns by these presents.  

Sealed with the Common Seal of the said Bank this_____ day of________ 20____.  

The conditions of this obligation are:  

1 If the Bidder withdraws its Bid during the period of bid validity specified by the Bidder on the Bid 
Form ; or 
  
2. If the Bidder, having been notified of the acceptance of its Bid by the Purchaser during the period of 
bid validity:  
            (a) fails or refuses to execute the Contract Form ,if required; or  
            (b)       fails or refuses to furnish the performance security, In accordance with the  
                       Instructions to Bidders/ Terms and Conditions;  
 
We undertake to pay to the Purchaser up to the above amount upon receipt of its first written demand, 
without the Purchaser having to substantiate its demand, provided that is its demand the purchaser will 
note that amount claimed by it is due to it, owing to the occurrence of one or both of the two 
condition(s), specifying the occurred condition or condition(s).  

This guarantee will remain in force up to and including One Hundred Eighty (180) days after the due date 
of submission bid, and any demand in respect thereof should reach the Bank not later than the above 
date.  

(Stamp & signature of the bank)  

Signature of the witness  
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BID FORM 

To  

Head of Department 
Contracts & Material Deptt. 
BSES Yamuna Power Ltd 
Shaktikiran Building, Karkardooma,  
Delhi 110032 
 
Sir,  

1 We understand that BYPL is desirous of procuring…………………………………….. for  it‘s licensed 
distribution network area in Delhi 
2 Having examined the Bidding Documents for the above named works, we the undersigned, offer 
to deliver the goods in full conformity with the Terms and Conditions and technical specifications for the 
sum indicated in Price Bid or such other sums as may be determined in accordance with the terms and 
conditions of the contract .The amounts are in accordance with the Price Schedules attached herewith 
and are made part of this bid.  
3 If our Bid is accepted, we under take to deliver the entire goods as) as per delivery schedule 
mentioned in Section IV from the date of award of purchase order/letter of intent. 
4 If our Bid is accepted, we will furnish a performance bank guarantee for an amount of 10% 
(Ten)percent of the total contract value for due performance of the Contract in accordance with the 
Terms and Conditions.  
5 We agree to abide by this Bid for a period of 180 days from the due date of bid submission and it 
shall remain binding upon us and may be accepted at any time before the expiration of that period.  
6 We declare that we have studied the provision of Indian Laws for supply of equipments/materials 
and the prices have been quoted accordingly.  
7 Unless and until Letter of Intent is issued, this Bid, together with your written acceptance there 
of, shall constitute a binding contract between us.  
8 We understand that you are not bound to accept the lowest, or any bid you may receive.  
9 There is provision for Resolution of Disputes under this Contract, in accordance with the Laws 
and Jurisdiction of Contract.  
 
Dated this............................... day of................................................. 20 

 
Signature.............................................. In the capacity of ……………………………… 

..................................................................duly authorized to sign for and on behalf of 
 

(IN BLOCK CAPITALS) ............................................................................... 
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ACCEPTANCE FORM FOR PARTICIPATION IN REVERSE AUCTION EVENT 
 

(To be signed and stamped by the bidder) 
 
BSES Yamuna Power Ltd (hereinafter referred to as “BYPL”) intends to use the reverse auction through 
SAP-SRM tool as an integral part of the entire tendering process. All the bidders who are found as techno 
commercial qualified based on the tender requirements shall be eligible to participate in the reverse 
auction event. 
 
The following terms and conditions are deemed as accepted by the bidder on participation in the bid 
event: 
 

1. BYPL shall provide the user id and password to the authorized representative of the bidder. 
(Authorization letter in lieu of the same be submitted along with the signed and stamped 
acceptance form) 

2. BYPL will make every effort to make the bid process transparent. However, the award decision by 
BYPL would be final and binding on the bidder. 

3. The bidder agrees to non-disclosure of trade information regarding the purchase, identity of 
BYPL, bid process, bid technology, bid documentation, bid details, and etc. 

4. The bidder is advised to understand the auto bid process to safeguard themselves against any 
possibility of non-participation in the auction event. 

5. In case of bidding through internet medium, bidders are further advised to ensure availability of 
the entire infrastructure as required at their end to participate in the auction event. Inability to 
bid due to telephone line glitch, internet response issues, software or hardware hangs; power 
failure or any other reason shall not be the responsibility of BYPL. 

6. In case of intranet medium, BYPL shall provide the infrastructure to bidders, further, BYPL has 
sole discretion to extend or restart the auction event in case of any glitches in infrastructure 
observed which has restricted the bidders to submit the bids to ensure fair & transparent 
competitive bidding. In case of an auction event is restarted, the best bid as already available in 
the system shall become the start price for the new auction. 

7. In case the bidder fails to participate in the auction event due any reason whatsoever, it shall be 
presumed that the bidder has no further discounts to offer and the initial bid as submitted by the 
bidder as a part of the tender shall be considered as the bidder’s final no regret offer. Any offline 
price bids received from a bidder in lieu of non-participation in the auction event shall be out 
rightly rejected by BYPL. 

8. The bidder shall be prepared with competitive price quotes on the day of the reverse auction 
event. 

9. The prices as quoted by the bidder during the auction event shall be inclusive of all the applicable 
taxes, duties and levies and shall be FOR Landed Cost basis at BYPL site. 

10. The prices submitted by a bidder during the auction event shall be binding on the bidder. 
11. No requests for time extension of the auction event shall be considered by BYPL. 
12. The original price bids of the bidders shall be reduced on pro-rata basis against each line item 

based on the final all inclusive prices offered during conclusion of the auction event for arriving at 
contract amount. 

 
 
 

 
Signature & seal of the Bidder 
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LITIGATION HISTORY 
 

Year Name of 
client 

Details of 
contract & 

date 

Cause of  
Litigation/arbitration 

and dispute 
Disputed 
amount 

          

          

 
 

CURRENT CONTRACT COMMITMENTS / WORK IN PROGRESS 
 

Year Name of 
client 

Details of 
contract & 

date 

Value of 
outstanding 

work 

Estimated 
completion 

date 

          

 
FINANCIAL DATA 
(Duly Certified by Chartered Accountant) 

 
  Actual in previous 5 financial years 

  FY 18-19 FY 17-18 FY 16-17 FY 15-16 FY 14-15 

Total assets           

Current assets           

Total Liability           

Current Liability           

Profit before taxes           

Profit after taxes           
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VENDOR CODE OF CONDUCT 
 

Purchaser is committed to conducting its business in an ethical, legal and socially responsible manner. 
To encourage compliance with all legal requirements and ethical business practices, Purchaser has 
established this Vendor Code of Conduct (the "Code") for Purchaser’s Vendors. For the purposes of this 
document, "Vendor" means any company, corporation or other entity that sells, or seeks to sell goods 
or services, to Purchaser, including the Vendor's employees, agents and other representatives. 
 
Fundamental to adopting the Code is the understanding that a business, in all of its activities, must 
operate in full compliance with the laws, rules and regulations of the countries in which it operates. 
This Code encourages Vendors to go beyond legal compliance, drawing upon internationally recognized 
standards, in order to advance social and environmental responsibility. 
 
I. Labour and Human Rights 
 
Vendors must uphold the human rights of workers, and treat them with dignity and respect as 
understood by the international community. 
 
  . Fair Treatment - Vendors must be committed to a workplace free of harassment. Vendors shall not 
threaten workers with or subject them to harsh or inhumane treatment, including sexual harassment, 
sexual abuse, corporal punishment, mental coercion, physical coercion, verbal abuse or unreasonable 
restrictions on entering or exiting company provided facilities. 
  . Antidiscrimination - Vendors shall not discriminate against any worker based on race, colour,   
age,gender,sexual orientation, ethnicity, disability, religion, political affiliation, union membership, 
national origin, or marital status in hiring and employment practices such as applications for 
employment, promotions, rewards, access to training, job assignments, wages, benefits, discipline, and 
termination. Vendors shall not require a pregnancy test or discriminate against pregnant workers 
except where required by applicable laws or regulations or prudent for workplace safety. In addition, 
Vendors shall not require workers or potential workers to undergo medical tests that could be used in a 
discriminatory way except where required by applicable law or regulation or prudent for workplace 
safety. 
  . Freely Chosen Employment - Forced, bonded or indentured labour or involuntary prison labour is not 
to be used. All work will be voluntary, and workers should be free to leave upon reasonable notice. 
Workers shall not be required to hand over government-issued identification, passports or work permits 
as a condition of employment. 
  . Prevention of Under Age Labor - Child labor is strictly prohibited. Vendors shall not employ children. 
The minimum age for employment or work shall be 15 years of age, the minimum age for employment 
in that country, or the age for completing compulsory education in that country, whichever is higher. 
This Code does not prohibit participation in legitimate workplace apprenticeship programs that are 
consistent with Article 6 of ILO Minimum Age Convention No. 138 or light work consistent with Article 7 
of ILO Minimum Age Convention No. 138. 
  .Juvenile Labor - Vendors may employ juveniles who are older than the applicable legal minimum age 
for employment but are younger than 18 years of age, provided they do not perform work likely to 
jeopardize their health, safety, or morals, consistent with ILO Minimum Age Convention No. 138. 
  . Minimum Wages - Compensation paid to workers shall comply with all applicable wage laws, 
including those relating to minimum wages, overtime hours and legally mandated benefits. Any 
Disciplinary wage deductions are to conform to local law. The basis on which workers are being paid is 
to be clearly conveyed to them in a timely manner. 
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  . Working Hours - Studies of good manufacturing practices clearly link worker strain to reduced 
productivity, increased turnover and increased injury and illness. Work weeks are not to exceed 
maximum set by local law. Further, a work week should not be more than 60 hours per week, including 
overtime, except in emergency or unusual situations. Workers should be allowed at least one day off 
per seven-day week. 
  . Freedom of Association - Open communication and direct engagement between workers and 
management are the most effective ways to resolve workplace and compensation issues. Vendors are 
to respect the rights of workers to associate freely and to communicate openly with management 
regarding working conditions without fear of reprisal, intimidation or harassment. Workers’ rights to 
join labour unions seek representation and or join worker’s councils in accordance with local laws 
should be acknowledged. 
 
II. Health and Safety 
 
Vendors must recognize that in addition to minimizing the incidence of work-related injury and illness, a 
safe and healthy work environment enhances the quality of products and services, consistency of 
production and worker retention and morale. Vendors must also recognize that ongoing worker input 
and education is essential to identifying and solving health and safety issues in the workplace. 
 
The health and safety standards are: 
 
  . Occupational Injury and Illness - Procedures and systems are to be in place to prevent, manage, 
track and report occupational injury and illness, including provisions to: a) encourage worker reporting; 
b) classify and record injury and illness cases; c) provide necessary medical treatment; d) investigate 
cases and implement corrective actions to eliminate their causes; and e) facilitate return of workers to 
work. 
. Emergency Preparedness - Emergency situations and events are to be identified and assessed, and 
their impact minimized by implementing emergency plans and response procedures, including: 
emergency reporting, employee notification and evacuation procedures, worker training and drills, 
appropriate fire detection and suppression equipment, adequate exit facilities and recovery plans. 
. Occupational Safety - Worker exposure to potential safety hazards (e.g., electrical and other energy 
sources, fire, vehicles, and fall hazards) are to be controlled through proper design engineering and 
administrative controls, preventative maintenance and safe work procedures (including lockout/ragout), 
and ongoing safety training. Where hazards cannot be adequately controlled by these means, workers 
are to be provided with appropriate, well-maintained, personal protective equipment. Workers shall not 
be disciplined for raising safety concerns. 
. Machine Safeguarding - Production and other machinery is to be evaluated for safety hazards. 
Physical guards, interlocks and barriers are to be provided and properly maintained where machinery 
presents an injury hazard to workers. 
.Industrial Hygiene - Worker exposure to chemical, biological and physical agents is to be identified, 
evaluated, and controlled. Engineering or administrative controls must be used to control 
overexposures. When hazards cannot be adequately controlled by such means, worker health is to be 
protected by appropriate personal protective equipment programs. 
.Sanitation, Food, and Housing - Workers are to be provided with ready access to clean toilet, facilities 
potable water and sanitary food preparation, storage, and eating facilities. Worker dormitories provided 
by the Participant or a labour agent are to be maintained clean and safe, and provided by the 
Participant or a labour egress, hot water for bathing and showering, and adequate heat and ventilation 
and reasonable personal space along with reasonable entry and exit privileges. 
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. Physically Demanding Work - Worker exposure to the hazards of physically demanding tasks, 
including manual material handling and heavy or repetitive lifting, prolonged standing and highly 
repetitive or forceful assembly tasks is to be identified, evaluated and controlled. 
 
III. Environmental 
 
Vendors should recognize that environmental responsibility is integral to producing world class products 
In manufacturing operations, adverse effects on the environment and natural resources are to be 
minimized while safeguarding the health and safety of the public. 
 
The environmental standards are: 
 
. Product Content Restrictions - Vendors are to adhere to applicable laws and regulations regarding 
prohibition or restriction of specific substances including labeling laws and regulations for recycling and 
disposal. In addition, Vendors are to adhere to all environmental requirements specified by Purchaser. 
. Chemical and Hazardous Materials -Chemical and other materials posing a hazard if released to the 
environment are to be identified and managed to ensure their safe handling, movement storage, 
recycling or reuse and disposal. 
. Air Emissions - Air emissions of volatile organic chemicals, aerosols, corrosives, particulates, ozone 
depleting chemicals and combustion by-products generated from operations are to be characterized, 
monitored, controlled and treated as required prior to discharge. 
. Pollution Prevention and Resource Reduction -Waste of all types, including water and energy, are to 
reduced or eliminated at the source or by practices such as modifying production, maintenance and 
facility processes, materials substitution, conservation, recycling and re-using materials. 
. Wastewater and Solid Waste - Wastewater and solid waste generated from operations industrial 
processes and sanitation facilities are to be monitored, controlled and treated as required prior to 
discharge or disposal. 
. Environmental Permits and Reporting - All required environmental permits (e.g. discharge monitoring) 
and registrations are to be obtained, maintained and kept current and their operational and reporting 
requirements are to be followed. 
 
IV. Ethics 
 
Vendors must be committed to the highest standards of ethical conduct when dealing with workers, 
Vendors, and customers. 
. Corruption, Extortion, or Embezzlement - Corruption, extortion, and embezzlement, in any form, are 
strictly prohibited. Vendors shall not engage in corruption, extortion or embezzlement in any form and 
violations of this prohibition may result in immediate termination as an Vendor and in legal action. 
. Disclosure of Information - Vendors must disclose information regarding its business activities, 
structure financial situation, and performance in accordance with applicable laws and regulations and 
prevailing industry practices. 
. No Improper Advantage - Vendors shall not offer or accept bribes or other means of obtaining undue 
or improper advantage. 
. Fair Business, Advertising, and Competition - Vendors must uphold fair business standards in 
advertising, sales, and competition. 
. Business Integrity - The highest standards of integrity are to be expected in all business interactions. 
Participants shall prohibit any and all forms of corruption, extortion and embezzlement. Monitoring and 
enforcement procedures shall be implemented to ensure conformance. 



 

APPENDIX I 
 (CMC/BY/19-20/RB/SV/39) 
 

Page 8 of 8 
 

CRP’S ON TURNKEY BASIS 

 
 

. Community Engagement - Vendors are encouraged to engage the community to help foster social and 
economic development and to contribute to the sustainability of the communities in which they 
operate. 
. Protection of Intellectual Property - Vendors must respect intellectual property rights; safeguard 
customer information; and transfer of technology and know-how must be done in a manner that 
protects intellectual property rights. 
V. Management System 
 
Vendors shall adopt or establish a management system whose scope is related to the content of this 
Code. The management system shall be designed to ensure (a) compliance with applicable laws, 
regulations and customer requirements related to the Vendors’ operations and products; (b) 
conformance with this Code; and (c) identification and mitigation of operational risks related to this 
Code. It should also facilitate continual improvement. 
 
 The management system should contain the following elements: 
. Company Commitment - Corporate social and environmental responsibility statements affirming 
Vendor’s commitment to compliance and continual improvement. 
. Management Accountability and Responsibility - Clearly identified company 
representative[s]responsible for ensuring implementation and periodic review of the status of the 
management systems. 
. Legal and Customer Requirements - Identification, monitoring and understanding of applicable laws, 
regulations and customer requirements. 
. Risk Assessment and Risk Management - Process to identify the environmental, health and safety and 
labour practice risks associated with Vendor’s operations. Determination of the relative significance for 
each risk and implementation of appropriate procedural and physical controls to ensure regulatory 
compliance to control the identified risks. 
.Performance Objectives with Implementation Plan and Measures - Areas to be included in a risk 
assessment for health and safety are warehouse and storage facilities, plant/facilities support 
equipment, laboratories and test areas, sanitation facilities (bathrooms), kitchen/cafeteria and worker 
housing /dormitories. Written standards, performance objectives, and targets an implementation plans 
including a periodic assessment of Vendor’s performance against those objectives. 
. Training - Programs for training managers and workers to implement Vendor’s policies, procedures 
and improvement objectives. 
. Communication - Process for communicating clear and accurate information about Vendor’s 
performance, practices and expectations to workers, Vendors and customers. 
. Worker Feedback and Participation - Ongoing processes to assess employees’ understanding of and 
obtain feedback on practices and conditions covered by this Code and to foster continuous 
improvement. 
. Audits and Assessments - Periodic self-evaluations to ensure conformity to legal and regulatory 
requirements, the content of the Code and customer contractual requirements related to social and 
environmental responsibility. 
. Corrective Action Process - Process for timely correction of deficiencies identified by internal or 
external assessments, inspections, investigations and reviews. 
. Documentation and Records - Creation of documents and records to ensure regulatory compliance 
and conformity to company requirements along with appropriate confidentiality to protect privacy. 
 

 The Code is modeled on and contains language from the Recognized standards such as International 
Labour Organization Standards (ILO), Universal Declaration of Human Rights (UDHR), United Nations 
Convention against Corruption, and the Ethical Trading Initiative (ETI) were used as references in 
preparing this Code and may be useful sources of additional information 
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SPECIAL CONDITIONS OF CONTRACT 

(SCC) 
 

OF 
 

SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT 33kV DMS GRID AND 66kV 
KHICRIPUR  GRID SUB STATION, DELHI 

 
IN 

 
BSES YAMUNA POWER LTD. 

 
BSES YAMUNA POWER LIMITED (BYPL) 
SHAKTI KIRAN BUILDING, KARKARDOOMA, 
DELHI-110032 
CIN: U40109DL2001PLC111525 
TEL: 011 3999 7111 
WEBSITE: www.bsesdelhi.com 
 

This document is a property of BYPL. This is not transferable and shall not be 
used for any purpose other than, for which it is supplied. 
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SPECIAL CONDITIONS OF CONTRACT 

1.0 PRIORITY OF CONTRACT DOCUMENTS: 
 

The several documents forming the Contract are to be taken as  mutually explanatory 
of one another, but in case of ambiguities or discrepancies, the same shall be 
explained and adjusted by the Purchaser, who shall thereupon issue to the 
Contractor instructions thereon. In such event, unless otherwise provided in the 
Contract, the priority of the documents forming the Contract shall be as  follows: 

 
1. The Contract Agreement 
2. The Letter of Acceptance/ Intent 
3. Agreed Minutes of the Contract Negotiation Meetings 
4. Agreed Minutes of the contract Technical Meetings  
5. Instruction To Bidders (ITB) 
6. Special Condition of Contract (SCC)  
7. General Condition of Contract (GCC)  
8. Erection Conditions of Contract (ECC)  
9. Civil Conditions of Contract 
10. The Priced Bill of Quantities 
11.  The Particular Technical Specifications 
12.  The General Technical Specifications 
13. The Submitted Tender, including all Appendices and/or Addenda, the latest taking 

precedence. 

2.0 SCOPE OF WORK: 
 

The scope of work under this contract shall include the turnkey execution on End to End Basis, 
including but not limited to design, manufacturing, inspection & testing, dispatches, loading, 
unloading, storage at site, erection & installation, testing of the installation, associated civil 
work, commissioning, Handing over to the purchaser including comprehensive marine cum 
storage cum erection Insurance (MSE) on “Single Point Responsibility Basis”  
 
The entire scope of work under the contract shall be executed strictly as  per the 
NIT conditions and the technical specification. 
 
Scope of work shall mainly include: 
 

1.  The Scope of work under the package shall include all Supply, Survey , Design, 
Engineering , Manufacturing, Shop testing, Inspection, packing, dispatch, loading, 
unloading and storage at site, Marine cum Storage cum Erection Insurance policy, 
assembly, Erection, Structural and Civil work, complete pre-commissioning checks, 
testing and commissioning at site, obtaining statutory clearance & certification from 
Chief Electrical Inspector of Delhi and any other statutory authority for charging the 
substation and handing over of complete package. 
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2.  The scope shall also include supply at site of all barricading, free-issued materials if any 
(including installation, transportation, loading & unloading), dewatering, watch and 
ward and transportation of scrap (generated at Site), balance free-issued material, 
dismantled material from site to site , site to BYPL store including loading & unloading 
and no additional charges shall be paid against these activities. Used barricading 
material will be taken back by contractor soon after job is handed over or as directed by 
BYPL Engineering Incharge. No additional cost for these items will be paid to the 
Bidder. Any leakage, pilferage and damage of the material shall be in vendor’s scope. 

 
3.  Contractor shall submit the detailed PERT chart/L2 Network for the execution of the 

package awarded for BYPL review and approval with major intermediate milestone as 
mentioned in Annexure- I. Contractor shall strictly adhere to the implementation 
schedule as per the project plan submitted and approved. 

 
4.  All the materials supplied against this contract shall be as per BYPL approved “Makes” 

and “Specifications” ONLY. 
 
5.   Wherever BYPL specifications are not available, relevant IS/IEC to be followed. All 

Drawings mentioned in the Tender Specification and others required for completion of 
the work shall be submitted and approval of BYPL Engineer in Charge obtained before 
commencement of any job. Drawing submission process shall not be deemed complete 
until all the requirements are complied during the submission of the same. 

 
7.  The Contractor shall have own testing equipments like IR Tester, Hi Pot Test Kit and 

Earth Tester with valid Calibration Certificates for testing the cables. 
 
8.  The Contractor shall have own Safety equipment like Neon Tester, Portable Earth, 

Earthing discharge rod etc. along with valid Calibration Certificates of all the equipment. 
 
9.  The Bidder should have all major tools and tackles required for execution of work like 

Bench Machine, Rollers, Jack for lifting the Cable drum along with valid test certificates 
etc. 

 
10.  Any material not specifically mentioned In BOQ but required for successful Erection, 

Testing and Commissioning of the package awarded shall be deemed to be in the scope 
of the bidder. 

 
11.  Successful Bidder shall depute Safety officer and Quality officer at site separately for 

each package and for the entire duration of the project and they shall submit the safety 
report and quality report to BYPL Site In charge on weekly basis. 

 
12.  Any item/work, not specifically mentioned in the NIT condition and technical 

specification but essentially required for completion of the work shall be the 
responsibility of the contractor. 

 
13.  All Statuary Compliances (wherever applicable) required to complete the work as 

defined above are in the scope of contractor. 
 
15.  Electrical inspection clearance certification from Chief Electrical Inspector of Delhi and 

any other statutory authority for charging the substation are in scope of Contractors. 
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3.0 CONTRACT PRICES: 
 

The contract price shall be including all the detailed scope as specified in the contract 
for the package awarded and shall be inclusive of all taxes and duties (GST) as 
applicable. 

 
Prices are inclusive of all taxes and duties including labour cess. 

 
However, IT as per applicable rate will be deducted from your bills as Tax Deduction at 
Source (TDS). 

 
GST is included in the contract price awarded , however GST payment shall be made on 
submission of GST Registration and self declaration on your letter head stating that 
contractor have deposited/or will deposit the Tax as per the applicable GST laws. 
Contractor shall furnish your GST registration number. 

4.0  QUANTITIES VARIATION UNDER THE AWARDED CONTRACT: 
 

Contract Unit rate shall applicable for the any addition/reduction in 
quantities to the extent as Specified below: Quantities may vary up to (+/-) 30% 

5.0  FIRM CONTRACT PRICES: 
 

The contract price shall remain “Firm” throughout the contract execution. No Price Variation 
and/or escalation on any account shall be payable to the Contractor for any reason whatsoever. 

6.0  STATUARY VARIATION IN TAXES: 
 

The total order value shall remain FIRM. However in case of any statutory variation in GST, or 
Taxes, duties and Levies imposed by Competent Authorities by way of fresh notification(s) shall 
be borne by BYPL on submission of the documentary evidence. 
 
Any variation in taxes shall be applicable only to the direct/price breakup as mentioned in the 
contract. 

7.0  COMPLETION TIME: 
 

Package 
Number 

Package 
Name 

Total Months for 
Handling over of the 
Package, From Zero 

Date 

Total No. of Day 
for Handling over 
of the Package 
From Zero Date 

Package No A DMS 5 months 150 days 

Package No B KHICRIPUR 5 months 150 days 



 

Special Conditions of Contract - 
SCC 

 (CMC/BY/19-20/RB/SV/39) 
 

Page 6 of 15 
 

CRP’S ON TURNKEY BASIS 

 
 

Detailed Execution schedule, including intermediate milestone for the execution of the Package is 
attached as “Annexure- I”. 

8.0  BANK GUARANTEE: 
 

Bank Guarantee To be submitted on Valid Upto 
(tentative) 

Contract Performance 
Guarantee  
(10% of total Contract value)

Within 15 days of Issue of
Order. 

Valid till 90 days beyond
the Project Completion 
period/Handing Over. 

Bank Guarantee against 
Advance  
(For the advance amount) 

Invoice for Advance amount
along with advance bank
guarantee. 

Valid till Completion of
supplies/work under the
contract. 

Equipment Performance
Bank Guarantee  
(10% of total Contract
value) 

Time of claiming the last
payment and Issuance of
Final Taking over certificate
from Purchaser / Owner,

Valid till Completion of
Defect Liability Period 
plus 3 months. 

9.0 LIQUIDATED DAMAGES: 
 

9.1 LD FOR DELAY IN COMPLETION OF WORK: 
 
Time is essence of the Contract. 
After issuance of the Letter of Intent, the contractual network / L2 network will be finalized 
and approved by the BYPL. Contractor shall strictly adhere to the completion schedule 
and intermediate milestones agreed. 
 
If the Contractor fails to successfully hand over the Packages awarded within the agreed 
contract completion schedule the contractor shall pay to the Purchaser/ Owner, 
Liquidated damages for the delayed period at the rate of 0.5% of the total contract 
price per each  week of delay or Pro-rata thereof, by which the Completion is delayed. 
 
Maximum LD for delay is 10% of Contract Value. 
 
It is agreed that liquidated damages are a  genuine Pre-estimate of damages and not by 
way of penalty. 
 

9.2 LD ON INTERMEDIATE MILESTONE: 
 
Liquidated Damages shall be applicable on the delay in achieving Intermediate 
milestone as  agreed in the L2 Network which shall be at the rate of 0.5% of the 
total contract price per each week of delay of Intermediate milestone
 or Pro-rata thereof,  by which the Milestones are delayed. 
 



 

Special Conditions of Contract - 
SCC 

 (CMC/BY/19-20/RB/SV/39) 
 

Page 7 of 15 
 

CRP’S ON TURNKEY BASIS 

 
 

LD on delay in milestone activities shall be redeemable if the delays are covered 
subsequently and the package is handed over within the agreed schedule . 
 
 

9.3 OVER ALL LIQUIDATED DAMAGES: 
 

The overall Maximum LD for delay is 10% of Contract Value. 
 
However, the total Liquidated Damages for delay will be limited as  hereinafter provided 
below. 
 
Notwithstanding the above, in the event the Contractor fails to complete the package as  
per the schedule; and delays the “Handling Over” of the package up to a  period for which 
the liquidated damage for time delay becomes more than ten percent (10%) of the 
Contract Price, then the Purchaser at his sole discretion, shall be entitled to treat the 
failure as  an act of default by the Contractor and same shall entitle the Purchaser to 
terminate the Contract. 

 
The liquidated damages for delay will be recovered at the sole discretion of the Purchaser 
from the Contract Price or from other securities/BG’s available with the Purchaser or jointly. 

10.0 LIABILITY & DAMAGES: 
 

10.1 Limitation of Liability for Clause 9.1 and 9.2 above: The aggregate amount of Supplier 
liability to Purchaser for all Late Completion Liquidated Damages and Performances 
(Considered in aggregate), shall not exceed 10% of Contract Price. 

 
10.2 Aggregate Liability of Supplier: Supplier’s / Contractor liability to Purchaser under or 

in connection with the Supply and Erection Contract shall not exceed 110% of the 
respective Contract Price. 

11.0 WARRANTEE/DEFECT LIABILITY PERIOD: 
 

Warranty /Defect Liability Period shall be of Twenty Four (24) months  from the date 
of Final Take Over of Packages by Purchaser. 

 
The Contractor shall be liable to rectify all defects in the works done by the Contractor 
under this Contract, or from any act or omission of the contractors during Warranty / 
Defect Liability Period. 
 
Contractor shall replace/ Repair all the materials / items supplied under the contract 
against any defect or failure, which arise due to faulty materials, workmanship or design 
for the entire defects liability period. 
 
If during the defects liability period any materials / items are found to be defective, these 
shall be replaced or rectified by the bidder at his own cost within the agreed time 
schedule from the date of receipt of intimation. The bidder shall depute their service 
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personnel within 48 hours in case of emergency and shall ensure the availability of 
manpower/spares for the same during warranty period. 

12.0 LATENT DEFECT LIABILITY PERIOD: 
 

At the end of warranty period, the Supplier’s Liability ceases except for latent defects. 
 
Notwithstanding the completion of the Warranty Period, the Supplier shall be 
responsible for expeditiously making good by repair or replacement at its option and at 
its cost and expense any Latent Defect which appears before the expiry of the Latent 
Defects Liability Period. 
 
The Contractor’s Liability for latent defects warranty shall be limited to a  period of Five 
(5) years from end of Warranty Period for all the supply items and the work executed 
under the contract. 
 
For the purpose of this clause, the latent defects shall be the defects inherently lying 
within the material or arising out of design deficiency or the design deficiency of the 
implementation process adopted, which do not manifest themselves during Warranty 
period. 

13.0 INSURANCE: 
 

Contractor shall, at his own cost shall take Comprehensive Marine cum Storage cum 
Erection insurance policy for the total Project cost. 
 
Contractor shall take, at his own cost, Third party insurance and suitable insurance 
policy for his own men and material. 
 
The insurance covers to be taken by the Contractor shall be in a  joint name of 
Purchaser and the Contractor. The Contractor shall, however, be authorized to deal 
directly with Insurance Company or companies during the contract period and shall 
be responsible in regard to maintenance of all insurance covers. 
 
Any loss or damage to the equipment during handling, transportation, storage, 
erection, putting into satisfactory operation and all activities to be performed till 
the successful completion of and handling over Performance Guarantee tests of the 
plant shall be to the account of the Contractor. The Contractor shall be responsible for 
preference of all claims and make good for the damage or loss by way of repairs 
and/or replacement of the equipment, damaged or lost. 

 
 

For all the insurance policies taken, Contractor shall be responsible for settlement of 
claims with the underwriters without any liability on the purchaser and will arrange 
replacements / rectification expeditiously without waiting for the settlement of insurance 
claim, at contractor’s own cost and this shall not entitle the Contractor for any extension 
of Time and Cost Overrun. 
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Marine Transit risk on supply of material on 110% of captioned value & 
Erection all risk cover on 100% of Project cost  which cover include any 
loss  or damage not limited to AOG perils, earthquake and act of terrorism. 

14.0 DRAWINGS/DOCUMENTS: 
 

Drawings will be supplied to the Contractor by Purchaser as  per Agreed Master 
Documents List (MDL) , Technical Specifications, BOQ and as  mentioned in GCC. 

15.0 TERMS OF PAYMENT: 

A)      FOR SUPPLY OF EQUIPMENT AND MATERIALS: 
 

 
A. 65% prorata of supply value item wise shall be payable against R/A bills for supply of equipments  

and materials within 45 days against receipt & acceptance of material at site and submission of 
following documents duly certified by BYPL Project-in-charge, complete in all respects: 

a) Signed copy of accepted Purchase Order (for first payment) 
b) LR / RR / BL as applicable 
c) Challan as applicable 
d) Two (02) copies of Supplier's detailed Recipient Invoice showing Commodity description, 

quantity, unit price, total price and basis of delivery, and being 100% of the value of the 
consignment claimed. 

e) Two (02) copies of Supplier's transporter invoice duly receipted by BYPL Stores & Original 
certificate issued by BYPL confirming receipt of the subject material at Stores/Site and 
acceptance of the same as per the provisions of the contract. 

f) Two (02) copies Packing List / Detailed Packing List 
g) Approved Test certificates / Quality certificates, if applicable 
h) Certificate of Origin, if applicable 
i) Material Dispatch Clearance Certificate (MDCC) 
j) Insurance Policy / Certificate, if applicable 
k)  Warranty / Guarantee Certificate, if applicable 

l) Check list for bill submission. 
m) Performance Bank Guarantee equivalent to 10% of Supply value of the Contract valid upto Defect  

Liability period for 36 months from the date of handing over of the scheme plus 3 months Claim 
period. 
 

B. 20% prorata on account of supply value of the actual executed value after installation/erection of  
material duly certified by BYPL Project-in- charge. 
 

C. Balance 15% on account of supply value of the actual executed value shall be paid in 30 days  
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after completion of successful acceptance testing, commissioning and handing over of complete 
systems duly certified by BYPL Engineer-in-Charge specified in the tender and on submission of 
performance Bank Guarantee of 10% amount, in our format valid up to a defect liability period 
from the date of handing over of the scheme including submission of Electrical Inspector 
Clearance Certificate, Compliance of final punch point, No Demand Certificate, Letter of 
Indemnity by the supplier (The format of No Demand Certificate and Letter of Indemnity are 
attached as Annexure) and after reconciliation & adjustments of payments, if any towards 
quantities of materials issued from purchaser’s stock and consumed by the contractor for 
expeditious completion of the job. 

 

B) FOR ERECTION, INSTALLATION AND TESTING & COMMISSIONING: 
 

Payment shall be made to you as under: 
 

i) 85% pro-rata payment of total installation value of the actual executed value shall be made 
progressively on submission of your running invoices on Monthly basis duly certified by our 
Engineer In charge & shall be paid within 30 days on receipt of such bills at our office. 

 
ii) Balance 15% on account of total installation value of the actual executed value payable shall 
be paid in 30 days after completion of successful acceptance testing, commissioning and handing 
over of complete systems duly certified by BYPL Engineer-in-Charge specified in the tender and 
on submission of performance Bank Guarantee of 10% amount, in our format valid up to a defect 
liability period from the date of handing over of the scheme including submission of Electrical 
Inspector Clearance Certificate, Compliance of final punch point, No Demand Certificate, Letter of 
Indemnity by the supplier (The format of No Demand Certificate and Letter of Indemnity are 
attached as Annexure) and after reconciliation & adjustments of payments, if any towards 
quantities of materials issued from purchaser’s stock and consumed by the contractor for 
expeditious completion of the job. 

16.0 ARBITRATION: 
 

The venue of arbitration shall be New Delhi. 

17.0 UNFORESEEBLE SUB-SURFACE CONDITIONS: 
 

Notwithstanding anything contained elsewhere in the contract, if during the 
execution stage, the Contractor encounters on the Site any sub-surface conditions 
that are different from those envisaged from the soil testing / data available at the 
site, or the Contractor’s own testing, which necessitates corrective action / changes 
in the method(s) of work, all costs related with such changes shall be borne by the 
Contractor. These conditions shall no way be compensated either for time, or costs, 
by the Purchaser. 

18.0 FORCE MAJEURE: 
 

Force Majeure Events: 
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For the purpose of this Agreement, Force Majeure means any act, event or 
circumstance, or combination of acts, events or circumstances, which materially and 
adversely affects the affected 
 
Party’s performance of its obligations pursuant to the terms of this Agreement, but 
only if and to the extent that such acts, events or circumstances are not within the 
affected Party’s reasonable control, were not reasonably foreseeable and could not 
have been prevented or overcome by the affected Party through the exercise of 
reasonable skill or care. 

 
 

18.1 Political Force Majeure Events: 
 
 

Which shall comprise the following acts, events and circumstances: 
i)  Act of war (whether declared or undeclared), invasion, armed conflict or act of 
foreign enemy, blockade, embargo, revolution, riot insurrection, civil commotion, act 
of terrorism or sabotage, in each case occurring inside or directly involving India: 
 
ii) Strikes, lockouts or other difficulties, which are politically motivated (rather than 
motivated primarily by a desire to improve compensation or working conditions of 
those involved) or are caused in whole or part by another event of Political Force 
Majeure or are part of a nation-wide or regional strike, or other generalised labour 
action occurring within India; (excluding such events which are site specific and 
attributable to the Supplier); 
 
iii) Radioactive contamination or ionising radiation or chemical contamination 
originating from a source in India or resulting from another Political Force Majeure 
Event; 

 
 

18.2 Non Political Force Majeure events comprising the following acts, 
events and circumstances: 
 
 
i)  Flood, cyclone, lightning, earthquake, drought, storm or any other extreme effect 
of the natural elements; 
 
ii) Epidemic, or plague; 
 
iii) Fire or explosion; 
 
iv) Strikes, lockouts or other labour difficulties not included above (excluding such 
events which are Site specific and attributable only to the contractor) 
 
v) Air crash, shipwreck or trainwreck or loss of or damage to any major 
component of the Facility arising in the course of transit. 
 
 
18.3 Burden of Proof: 
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In the event that the Parties are unable in good faith to agree that a Force Majeure 
Event has occurred, the Parties shall submit the dispute for resolution pursuant to 
clause , provided that the burden of proof as to whether a Force Majeure Event has 
occurred shall be upon the Party claiming a Force Majeure Event. 
 
18.4 Excused Performance: 
 
The Party claiming Force Majeure shall give notice to the other Party of any Force 
Majeure Event as soon as reasonably practical after becoming aware of its 
existence, but not later than twenty four (24)hours after the date on which such 
Party knew or should reasonably have known of the commencement of the Force 
Majeure Event. Notwithstanding the above, if the Force Majeure Event results in a 
breakdown of communications rendering it not reasonably practicable to give notice 
within the applicable time limit specified herein, then the Party claiming Force 
Majeure shall give such notice as soon as reasonably practicable after the 
reinstatement of communications, but not later than forty eight (48) hours after 
such reinstatement. 
 
(a) The Party claiming Force Majeure shall give notice to the other Party of: 
i) The cessation of the relevant Force Majeure Event; and 
ii)  The cessation of the effects of such Force Majeure Event on the enjoyment 
by such Party of its rights or the performance by it of its obligations under this 
Agreement; 
as soon as practicable after becoming aware thereof. 
 
(b) The suspension of performance shall be of no greater scope and of no longer 
duration than is reasonably required by the Force Majeure Event. 
 
(c)  No liability of either Party which arose before the occurrence of the Force 
Majeure Event causing the suspension of performance shall be excused as a result 
of the occurrence, including, without limitation, liability for the timely payment of 
money otherwise due and earned by performance of tasks required under this 
Agreement by any Party. 
 
(d)  Any Party claiming Force Majeure shall use its reasonable efforts to 
mitigate and overcome the effects of any act, event or circumstance of Force 
Majeure as soon as practicable after the occurrence of a Force Majeure Event, 
including by mutual agreement the expenditure of reasonable sums of money, and 
to co-operate with the other Party to develop and implement a plan of remedial and 
reasonable alternative measures to remove the Force Majeure Event, provided, 
however, that no Party shall be required under this provision, to settle any strike or 
other labour dispute on terms it reasonably considers to be unfavourable to it. The 
Party claiming Force Majeure shall furnish weekly written reports to the other Party 
with respect to its progress in overcoming the effects of the act, event or 
circumstance of Force Majeure together with such supporting documentation and 
information as the other Party reasonably requires regarding the claim of Force 
Majeure. 
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(e)  When the affected Party is able to resume performance of its obligations 
under this Agreement that Party shall give the other Party written notice to that 
effect and shall promptly resume performance hereunder. 
 

 
18.5 Limitations: 

 
 

Anything in this Agreement to the contrary notwithstanding: 
 
(a) The affected Party shall not be relieved from obligations under this Agreement 
to the extent that the gross negligence of the affected Party (or, in the case of 
Supplier, The 
 
 
Purchaser’s Suppliers or any Subcontractor) contributes to or aggravates the Force 
Majeure Event ; and 
 
(b) The existence of a Force Majeure Event shall not excuse the affected Party from 
its obligations to make payment of any monies otherwise due and payable by the 
affected Party pursuant to this Agreement. 
 
18.6 Consequences of Force Majeure 
 
Neither Party shall be considered in default or in breach of its obligations under this 
Agreement to the extent that performance of such obligations is prevented by any 
circumstances of a Force Majeure Event. 

19.0 SUSPENSION OF WORK: 
 

Purchaser reserves the right to suspend and reinstate execution of the whole or any 
part of the Works without invalidating the provisions of the Contract. Orders for 
suspension or reinstatement of the works will be issued to the Contractor in writing. 
The time for Completion of the Works will be extended for a period equal to 
duration of the suspension. 
 
For an aggregate suspension period of less than Six (6) months the Contractor shall 
not claim any reimbursement. Any necessary and demonstrable costs incurred by 
the Contractor, as a result of suspension of the Works beyond the above period, will 
be paid by The Purchaser, provided such costs are substantiated to the satisfaction 
of The Purchaser. For this purpose, only the direct costs incurred shall be 
considered and this shall exclude any overheads, incidentals or profit. The 
Purchaser’s decision in this regard will be final and binding. The Purchaser shall not 
be responsible for any liability if suspension or delay is due to some default on the 
part of the Contractor or its sub-contractor. Purchasers decision in this regard shall 
be final and binding. Purchaser shall not be responsible for any liability if 
suspension is caused due to some default on the part of the supplier and its sub 
suppliers. 
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20.0 FINAL TAKING OVER OF THE PACKAGES: 
 

Upon successful completion of testing and Commissioning of the all the items/work 
under the package awarded and all the testing conducted to the Purchaser/Owner’s 
satisfaction, the Purchaser shall issue to the Contractor a “Taking over Certificate” 
as a proof of the final acceptance of the packages only after receipt of such 
certificate from the Owner to Purchaser. 

21.0 OPERATION: 
 

Not Applicable 

22.0 CONSTRUCTION WATER AND POWER: 
 

Construction Water and power shall be arranged by Contractor at his own cost. 
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ANNEXURE - I 
 

EXECUTION SCHEDULE 
 
Contractor shall submit the detailed PERT chart/L2 Network for the execution of the package awarded for 
BYPL review and approval. 
 
However the major milestone shall be as under: 
 

SL NO DESCRIPTION OF MATERIAL TIMELINE 

1 Zero Date (Letter of Award) Zero Date 

2 Mobilization of manpower 15 days from Zero Date 

 
3 

Submission of 
Drawings/Documents/calculations for 
Engineering Approval 

 
30 days from Zero Date 

4 Engineering Approval 60 days from Zero Date 

6 Procurement/Supplies 100 days from Zero Date 

6 Testing & Commissioning 120 days from Zero Date 

7 Handing Over 150 days from Zero Date 
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GENERAL CONDITIONS OF CONTRACT  
(GCC-SUPPLY) 

 
OF 

 
SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT 33kV DMS GRID AND 66kV 
KHICRIPUR  GRID SUB STATION, DELHI 

 
IN 

 
BSES YAMUNA POWER LTD. 

 
 
BSES YAMUNA POWER LIMITED (BYPL) 
SHAKTI KIRAN BUILDING, KARKARDOOMA, 
DELHI-110032 
CIN: U40109DL2001PLC111525 
TEL: 011 3999 7111 
WEBSITE: www.bsesdelhi.com 
 

This document is a property of BYPL. This is not transferable and shall not be 
used for any purpose other than, for which it is supplied. 
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GENERAL CONDITIONS OF CONTRACT (GCC)-SUPPLY 
 

The General Condition of Contract shall form a part of specifications, contract document. 

1.  PRIORITY AND CONTENT OF CONTRACT DOCUMENTS: 
 

The several documents forming the Contract are to be taken as mutually explanatory of one 
another, but in case of ambiguities or discrepancies, the same shall be explained and adjusted by 
the Purchaser, who shall thereupon issue to the Contractor, instructions thereon. In such event, 
unless otherwise provided in the Contract, the priority of the documents forming the Contract shall 
be as follows: 

 
1. The Contract Agreement 
2. The Letter of Acceptance/ Intent 
3. Agreed Minutes of the Contract Negotiation Meetings.  
4. Agreed Minutes of the contract Technical Meetings.  
5. Instruction To Bidders (ITB) 
6. Special Condition of Contract (SCC)  
7. General Condition of Contract (GCC)  
8. Erection Conditions of Contract (ECC)  
9. Civil Conditions of Contract 
10. The Priced Bill of Quantities 
11.  The Particular Technical Specifications  
12.  The General Technical Specifications 
13.  The Submitted Tender, including all Appendices and/or Addenda, the latest taking 
precedence. 
 
All the materials, literature, data and information of any sort given by the contractor along with its 
bid proposal subject to the approval of the purchaser. 

2.  CONTRACT LANGUAGE: 
 

All documents, instructions, catalogues, brochures, pamphlets, design data, norms and 
calculations, drawings, operation, maintenance and safety manuals, reports, labels, on deliveries 
and any other data shall be in English Language only. 
 
The Contract documents and all correspondence between the BYPL, Third Parties associated with 
the contract, and the Bidder shall be in English language. 
 
However, all signboards required indicating "Danger" and/or security at site and otherwise 
statutory required shall be in English, Hindi. 
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3.  DEFINITIONS AND INTERPRETATION: 
 

Definitions TO BE FOLLOWED UNDER THE CONTRACT shall have following meanings: 
 
3.1 COMPANY / PURCHASER / OWNER: Means BSES Yamuna Power Ltd, a company incorporated 
under the Companies Act 1956 and having its office at Shaktikiran Building, Karkardooma, Delhi -
110032, which expression shall include its authorized representatives, agents, successors and 
assigns. 
 
3.2 CONTRACTOR: Shall mean the successful Tenderer / vendor to whom the contract has been 
awarded. 
 
3.3 Rate: The unit rates for the work to be carried out at site shall be as per finalized unit rates 
through tender. The finalized rates shall be firm for the entire duration of work to be carried out 
by the Contractor under the work order and are not subject to escalation for any reason 
whatsoever. 
 
3.4. CONTRACT SPECIFICATION: The terms "CONTRACT Specification" shall mean the Technical 
specification of the work as agreed by you and description of work as detailed in Annexure-I 
enclosed herewith and all such particulars mentioned directly/referred to or implied as such in the 
contract. 
 
3.5. SITE: The terms "Site" shall mean the working location in BYPL area. Under this tender, 
working location shall be as mentioned elsewhere. 
 
3.6. ENGINEER IN CHARGE: "Engineer In-charge" means the Company's authorized 
representative for the purpose of carrying out the work. 
 
3.7 APPLICABLE LAW: Applicable Laws means the constitution of India and any act, rule, 
regulations, directive, notification, code, order or instruction having its force of law enacted or 
issued by any competent legislature or Governmental Agency (including those related to taxes, 
duties, assessments, expropriation and compulsory acquisition) as may be in effect from time to 
time the implications thereof shall be deemed a Change in Law or Change in Permits. 

 
3.8 OTHER CLEARANCES: Means any consent, approval, permit or other authorisation which is 
required to be granted by authorities (local, government or any other) essential to start/complete 
the work. 
 
3.9 DEFECT LIABILITY PERIOD: Shall mean the period during which the contractor shall remain 
liable for repair or replacement of any defective part of the work performed under the 
contract, free of cost. 
 
3.10 TENDER SPECIFICATION: The terms "Tender Specification" shall mean the Indian Standard 
specification of the work and description of work as detailed in Tender document/Tender enclosed 
and all such particulars mentioned directly/referred to or implied as such in the Tender. 
 
3.11. CONTRACT PRICE shall mean the price referred to in the “Letter of Intent/Purchase Order”. 
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3.12 CONTRACT PERIOD shall mean the period during which the “Contract” shall be executed as 
agreed between the Supplier and the Purchaser in the Contract inclusive of extended contract 
period for reason beyond the control of the Supplier and/or Purchaser due to force majeure. 
 
3.13 CODES AND SPECIFICATION shall mean all the applicable codes and standards as indicated 
in the Specification. 
 
3.14 CHANGE OF WORK means any addition to, deletion from, suspension of or other 
modification, to the Work, or to the quality, function or as delineated in this Contract, including 
any such addition, deletion, suspension or other modification, which requires a change in one or 
more of the Technical Specifications and the completion schedule 
 
3.15 EPC means Engineering, Procurement and Construction wherein the EPC contractor is 
made responsible for all the activities from design, procurement, supply, storage construction, 
commissioning and handover of the project to owner. 
 
3.16 EFFECTIVE DATE OF CONTRACT means the date of issue/award of contract shall be the 
Effective Date of Contract or Contract Commencement date. 
 
3.17 CONTRACT COMMENCEMENT DATE means the date of issue/award of contract shall be 
the Effective Date of Contract or Contract Commencement date. 
 
3.18 CONTRACT COMPLETION DATE means the date of expiry of Guarantee/defect liability 
Period shall be deemed as the Contract Completion Date. 

4. EXAMINATION OF SITE AND LOCAL CONDITIONS: 
 

The contractor is deemed to have visited the site of the work and ascertained therefore all site 
conditions and information pertaining to his work. 
 
Before submitting the bid, all bidders will at their expenses make or obtain any additional 
information, investigations, explorations, test and studies and obtain any additional information 
and data which pertains to the physical conditions at or contiguous to the site or otherwise which 
may affect cost, progress, performance of the work and which the bidder deems necessary to 
determine its Bid for performing the work in accordance with the time and other terms and 
conditions of the tender/contract documents. 
 
The company shall not accept any claim whatsoever arising out of the difficult site/terrain/local 
conditions, if an 

5.  LANGUAGE AND MEASUREMENT: 
 
 

The CONTRACT issued to the contractor by the company and all correspondence and documents 
relating to the CONTRACT placed on the Contractor shall be written in English language. 
 
Metric System shall be followed for all dimension, units etc. 
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6.   TIME – THE ESSENCE OF CONTRACT: 
 

The time and the date of Contract Execution completion of the “Package” as stipulated in the 
Letter of Intent/ Purchase order issued to the Supplier shall be deemed to be the essence of the 
“Contract”. The “Entire Package” has to be completed and handed over not later than the 
aforesaid Schedule. 

7.  PROGRESS REPORT: 
 

The supplier shall submit weekly/fortnightly/monthly progress report as desired by the Purchaser’s 
Engineer in Charge and in the format mutually agreed between the parties. 

8. SCOPE OF WORK: 
 

The scope of work under this contract shall include the turnkey execution on End to End Basis , 
including but not limited to design, manufacturing, inspection & testing, dispatches, loading , 
unloading ,storage at site, erection & installation, testing of the installation, associated civil work 
,commissioning ,handing over to the purchaser including comprehensive marine cum storage cum 
erection Insurance (MSE) on “Single Point Responsibility Basis” on turnkey Basis for the following 
packages: 

Package 
Number Package Name 

Total Months for 
Handling over of 

the Package, From 
Zero Date 

Total No. of Day 
for Handling over 
of the Package 
From Zero Date 

Package No A DMS 5 months 150 days 
Package No B KHICHRIPUR  5 months 150 days 

 
Brief Scope of Work related to all the supplies for the successful completion, 
testing & commissioning and final handover for the above packages shall be as  
per the NIT conditions with the following salient details. 
 
Any item/work, not specifically mentioned in the NIT condition and technical specification 
but essentially required for completion of the work shall be the responsibility of the 
contractor. The “Scope of Supply” shall be on the basis of Bidder’s responsibility, 
completely covering the obligations, responsibility and supplies provided in this Bid enquiry 
whether implicit or explicit. 

9.  QUANTITY VARIATION AND EXTRA ITEM/WORK: 
 

The purchaser reserves the rights to vary the quantity as below: 
 
a)     Quantity may vary up to (+/-) 30%. 
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The Bill of Quantity break-up shown else-where in Price Schedule is tentative. The bidder shall 
ascertain himself regarding material required for completeness of the entire work. Any item not 
indicated but is required to complete the job, shall be deemed to be included in the prices quoted. 
 
Payment will be made on the basis of actual quantity of supplies/actual measurement of works 
accepted by BYPL and not on the basis of contract quantity. 

10. FIRM CONTRACT PRICES: 
 

The rates finalized for this order shall be firm for the entire duration of work carried out by the 
Contractor under the order and are not subject to any variation and escalation for any reason 
whatsoever. 

11 CONTRACT RATES: 
 

The rates finalized for this order shall be firm for the entire duration of work carried out by the 
Contractor under the order and are not subject to any variation and escalation for any reason 
whatsoever. 
 
The cost of insurance during loading/unloading of materials/ equipments during its storage and 
handling/erection at site for installation is included in the contractor's scope and value is included 
in the unit rates finalized. 
 
The unit rates finalized are also inclusive of Insurance policy taken as defined in Special Conditions 
Contracts (SCC) Though Bidders shall indicate the value separately. 
 
Cost of operation as per the requirement specified in NIT , for the duration of Six (6) months are 
included in the contract prices, However Bidder shall indicate the separate value for the same. 

12  TAXES AND DUTIES: 
 

Prices are inclusive of all taxes and duties including labour cess. 
GST is included in the contract price awarded , however GST payment shall be made on 
submission of GST Registration and self declaration on your letter head stating that contractor 
have deposited/or will deposit the Tax as per the applicable GST laws. Contractor shall furnish 
your GST registration number. 

13  STATUTORY VARIATION: 
 

Any statutory variations i.e. increase/decrease in Taxes / Duties introduces by central Govt. / State 
Govt. of shall be reimbursed/recovered to/from Contractor against documentary evidence and 
proof. Any variation in taxes shall be applicable only to the direct/price breakup as mentioned in 
the contract. 
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14  CHANGE OF LAW: 
 

"Change in Law" means: 
 
a) any enactment or issue of any new Applicable Law, 
b) any amendment, alteration, modification, or repeal of any existing Applicable Law or any 

new or modified directive or order there under, 
c) any change or variation in taxes payable in connection with and under this Agreement in 

each case with respect to a), b), and c) above coming into effect after the date of this 
Agreement. 

15  SPECIFICATIONS AND STANDARDS: 
 

The Bidder shall follow all codes and standards referred in the Contract Document. Codes and 
standards not specifically mentioned in the Contract Document may be followed by the Bidder with 
the prior written approval of BYPL, provided materials, supplies and equipment according to the 
standard are equal to or better than the corresponding standards specified in the Contract. 
 
Product manufactures /makes names mentioned in the Contract documents are for the purpose of 
establishing the type and quality of products to be used. The Bidder shall not change the brand 
name and qualities of the bought out items without the prior written approval of the BYPL. All such 
products and equipment shall be used or installed in strict accordance with original manufacturer's 
recommendations, unless otherwise directed by the BYPL. In any circumstances the codes, 
specimen and standards prescribed by any government agency should not be violated. 

16  QUALITY ASSURANCE AND INSPECTION: 
 

Immediately on award of contract, the bidder shall prepare detailed quality assurance plan/test 
procedure identifying the various stages of manufacture, quality checks performed at each stage, 
raw material inspection and the Customer hold points. The document shall also furnish details of 
method of checking, inspection and acceptance standards / values and get the approval of 
Purchaser before proceeding with manufacturing. However, Purchaser shall have right to review 
the inspection reports, quality checks and results of suppliers’ in house inspection department 
which are not Customer hold points and the supplier shall comply with the remarks made by 
purchaser or his representative on such reviews with regards to further testing, rectification or 
rejection, etc. In case of standard items, BYPL shall forward the standard QAP which is to be 
followed by vendor during manufacturing. 
 
 
Witness and Hold points are critical steps in manufacturing, inspection and testing where the 
supplier is obliged to notify the Purchaser in advance so that it may be witnessed by the 
Purchaser. Final inspection is a mandatory hold point. The supplier to proceed with the work past 
a hold point only after clearance by purchaser or a witness waiver letter from BYPL. 
The performance of waiver of QA activity by Purchaser at any stage of manufacturing does not 
relieve the supplier of any obligation to perform in accordance with and meet all the requirements 
of the procurement documents and also all the codes & reference documents mentioned in the 
procurement document nor shall it preclude subsequent rejection by the purchaser. 
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On completion of manufacturing, the items can only be dispatched after receipt of dispatch 
instructions issued by the Purchaser. 
 
All in-house testing and inspection shall be done without any extra cost. The in-house inspection 
shall be carried out in presence of BYPL/BYPL authorized third party inspection agency. Cost of 
Futile/abortive visit(s) shall be debited from the invoices. 
 
Purchaser reserves the right to send any material being supplied to any recognized laboratory for 
testing, wherever necessary and the cost of testing shall be borne by the Bidder. In case the 
material is found not in order with the technical requirement / specification, the charges along 
with any other penalty which may be levied is to be borne by the bidder. 

17 ERRORS AND OMISSIONS: 
 

The Supplier shall be responsible for all discrepancies, errors and omissions in the drawings, 
documents or other information submitted by him, irrespective of whether these have been 
approved, reviewed or otherwise accepted by the BYPL or not. However any error in 
design/drawing arising out of any incorrect data/written information from BYPL will not be 
considered as error and omissions on part of the Supplier. 

18 PACKING, PACKING LIST & MARKING: 
 

Packing: Supplier shall pack or shall cause to be packed all Commodities in 
crates/boxes/drums/containers/cartons and otherwise in such a manner as shall be reasonably 
suitable for shipment by road or rail to BYPL, Delhi/New Delhi stores/site without undue risk of 
damage in transit. 
Packing List: The contents of each package shall be itemized on a detailed list showing the exact
 weight, extreme outside dimensions (length, width & weight) of each 
container/box/drum/carton, Item SAP Code, PO No & date. One copy of the packing list shall be 
enclosed in each package delivered. 

19  PRICE BASIS FOR SUPPLY OF MATERIALS: 
 

Bidders shall quote their prices on Landed Cost Basis and separate price for each item. 
 
Bidders shall quote FIRM prices for supply to BYPL Delhi/New Delhi stores inclusive of all packing, 
forwarding, loading at manufacturer’s premises, unloading at site/stores and payment of GST. 
Storage of material is under the bidder Scope. Bidder shall arrange transit Insurance as per clause 
nos. 8 mentioned in Volume -1 Special Condition of Contract (SCC). 
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20  TERMS OF PAYMENT AND BILLING – SUPPLY: 
 

Terms of payment and Billing shall be as specified in Volume –I, Special Condition of Contract. 

21  COMMISSIONING SPARES AND TOOLS & TACKLES: 
 

Commissioning Spares shall be deemed to be included in the quoted price. 

22  RETURN, REPLACEMENT OR SUBSTITUTION: 
 

BYPL shall give Supplier notice of any defective Commodity promptly after becoming aware 
thereof. BYPL may in its discretion elect to return defective Commodities to Supplier for 
replacement, free of charge to BYPL, or may reject such Commodities and purchase the same or 
similar Commodities from any third party. In the latter case BYPL shall furnish proof to Supplier of 
the cost of such substitute purchase. In either case, all costs of any replacement, substitution, 
shipping, labour and other related expenses incurred in connection with the return and 
replacement or for the substitute purchase of a Commodity hereunder should be for the account 
of Supplier. BYPL may set off such costs against any amounts payable by BYPL to Supplier. 
Supplier shall reimburse BYPL for the amount, if any, by which the price of a substitute Commodity 
exceeds the price for such Commodity as quoted in the Bid. 

23  PERFORMANCE GUARANTEE: 
 

Performance Guarantee shall be as specified in Volume –I, Special Condition of Contract. 

24  WARRANTY/DEFECTS LIABILITY PERIOD: 
 
All supplies made/Work executed shall be guaranteed against any defect or failure which may 
arise due to faulty materials, design or workmanship for a period of 24 months from the date of 
final handing over of the entire package as defined in SCC. 
 
If during the Defect Liability Period any work are found to be defective, shall be immediately 
rectified or repaired, upto BYPL satisfaction, by the contractor at his own cost within 10 days from 
the date of receipt of intimation from BYPL. 

 
Under no circumstances any extra claim in terms of time and cost shall be entertained for such 
repair/rectification. 

25  SUPPORT BEYOND THE GUARANTEE PERIOD: 
 

The Bidder shall ensure availability of spares and necessary support for a period of at least Twenty 
(20) years post completion of guarantee period of equipments supplied against the contract. 
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26  DOCUMENTATION: 
 

The Bidder’s shall procure all equipment from BYPL approved sources as per attached 
specifications. The Bidder shall submit 5 copies of Material/Type Test Certificates, O&M Manuals, 
and Approved & As-built drawings. The Bidder shall ensure for the strict compliance to the 
specifications and Field Quality Procedures issued by BYPL Engineer in-charge. 

27  FORFEITURE: 
 

Each Performance Bond established under the contract shall contain a statement that it shall be 
automatically and unconditionally forfeited without recourse and payable against the presentation 
by BYPL of this Performance Bond, to the relevant bank referred to above, together with a simple 
statement that supplier has failed to comply with any term or condition set forth in the Contract. 
Each Performance BG established under will be automatically and unconditionally forfeited without 
recourse if BYPL in its sole discretion determines that supplier has failed to comply with any term 
or condition set forth in the contract. 

28  SUSPENSION OR EXTENSION: 
 

Purchaser reserves the right to suspend and reinstate execution of the whole or any part of the 
Works without invalidating the provisions of the Contract. Orders for suspension or reinstatement 
of the works will be issued to the Contractor in writing. The time for Completion of the Works will 
be extended for a period equal to duration of the suspension. 

 
For an aggregate suspension period of less than Six (6) months the Contractor shall not claim any 
reimbursement. Any necessary and demonstrable costs incurred by the Contractor, as a result of 
suspension of the Works beyond the above period, will be paid by The Purchaser, provided such 
costs are substantiated to the satisfaction of The Purchaser. For this purpose, only the direct costs 
incurred shall be considered and this shall exclude any overheads, incidentals or profit. The 
Purchaser’s decision in this regard will be final and binding. The Purchaser shall not be responsible 
for any liability if suspension or delay is due to some default on the part of the Contractor or its 
sub-contractor. Purchasers decision in this regard shall be final and binding. Purchaser shall not be 
responsible for any liability if suspension is caused due to some default on the part of the supplier 
and its sub suppliers. 

29  TERMINATION DUE TO CONTRACTORS DEFAULT: 
 

The Purchaser may terminate the contract after giving 7(seven) days notice if any of following 
occurs 
a) Contractor fails to complete execution of works within the approved schedule of works, 

terms and conditions 
b) In case the contractor commits any Act of Insolvency, or adjudged insolvent  
c) Has abandoned the contract 
d) Has failed to commence work or has suspended the progress of works 
e) Has failed to proceed the works with due diligence and failed to make such due progress 
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30  EVENTS OF DEFAULT: 
 

BYPL may, without prejudice to any of its other rights or remedies under the Work Order or in law, 
terminate the whole or any part of this Work Order by giving written notice to the Contractor, if in 
the opinion of BYPL, contractor has neglected to proceed with the works with due diligence or 
commits a breach of any of the provisions of this work order including but not limited to any of the 
following cases: 
a) Failing to complete execution of work within the terms specified in this work order. 
 
b) Failing to complete works in accordance with the approved schedule of works. 
 
c) Failing to meet requirements of specifications, drawings, and designs as approved by 

BYPL. 
 
d)  Failing to comply with any reasonable instructions or orders issued by BYPL in connection 

with the works. 
 
e) Failing to comply with any of the terms or conditions of this work order. 
 
(f) Supplier fails or refuses to deliver supplies conforming to this NIT / specifications, or fails 

to deliver supplies within the period specified in PO or any extension thereof 
 
(g) Supplier becomes insolvent or unable to pay its debts when due, or commits any act of 

bankruptcy, such as filing any petition in any bankruptcy, winding-up or reorganization 
proceeding, or acknowledges in writing its insolvency or inability to pay its debts; or the 
Supplier's creditors file any petition relating to bankruptcy of Supplier; 

 
(i) Supplier otherwise fails or refuses to perform or observe any term or condition of the 

Contract and such failure is not remediable or, if remediable, continues for a period of 30 
days after receipt by the Supplier , of notice of such failure from BYPL. 

 
In the event BYPL terminates this work order, in whole or in part, on the occurrence of any event 
of default, BYPL reserves the right to engage any other subcontractor or agency to complete the 
work or any part thereof, and in addition to any other right BYPL may have under this work order 
or in law including without limitation the right to penalize for delay under clause 15.0 of this work 
order, the contractor shall be liable to BYPL for any additional costs that may be incurred by 
COMPANY for the execution of the Work. 

31  CONSEQUENCES OF DEFAULT: 
 

(a)  If an Event of Default shall occur and be continuing, BYPL may forthwith terminate the 
Contract by written notice. 

 
(b)  In the event of an Event of Default, BYPL may, without prejudice to any other right 

granted to it by law, or the Contract, take any or all of the following actions; 
 
(c) present for encashment to the bank the relevant Performance Bond; 
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(d) Purchase the same or similar Commodities from any third party; and/or 
 
(e) Recover any losses and/or additional expenses BYPL may incur as a result of Supplier's 

default 

32.  RISK & COST: 
 

If the Contractor of fails to execute the work as per NIT specification / as agreed in the contract 
within the scheduled period and even after the extended period, the contract shall got terminated 
and BYPL reserves the right to get the work executed from any other source at the Risk & Cost of 
the Contractor. 
 
The Extra Expenditure so incurred shall be debited to the Contract. 

33  ARBITRATION: 
 

To the best of their ability, the parties hereto shall endeavor to resolve amicably between 
themselves all disputes arising in connection with this LOA. If the same remain unresolved within 
thirty (30) days of the matter being raised by either party, either party may refer the dispute for 
settlement by arbitration. The arbitration to be undertaken by two arbitrators, one each to be 
appointed by either party. The arbitrators appointed by both the parties shall mutually nominate a 
person to act as presiding arbitrator before entering upon the reference in the event of a 
difference between the two arbitrators and the award of the said presiding arbitrator in such a 
contingency shall be conducted in accordance with this provisions of the Indian Arbitration & 
Conciliation Act, 1996 and the venue of such arbitration shall be in the city of New Delhi only. 

34 TERMINATION FOR CONVENIENCE OF BYPL: 
 

BYPL at its sole discretion may terminate the contract by giving 30 days prior notice in writing or 
through email to the Supplier. BYPL shall pay the Supplier for all the supplies/ services rendered 
till the actual date of contract termination against submission of invoice by the Supplier to that 
effect. 

35 LIQUIDATED DAMAGES: 
 

Liquidated damages shall be as per Volume –I, Special Condition of Contract. 

36 TRANSFER AND SUB-LETTING: 
 

The Supplier shall not sublet, transfer, assign or otherwise part with the Contract or any part 
thereof, either directly or indirectly, without prior written permission of the Purchaser 
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37  RECOVERIES: 
 

Whenever under this contract any money is recoverable from and payable by the bidder, the 
purchaser shall be entitled to recover such sum by appropriating in part or in whole by deducting 
any sum due to which any time thereafter may become due from the supplier in this or any other 
contract. Should the sum be not sufficient to cover the full amount recoverable the bidder shall 
pay to the purchaser on demand the remaining balance. 

38  WAIVER: 
 

Failure to enforce any condition herein contained shall not operate as a waiver of the condition 
itself or any subsequent breach thereof. 

39  INDEMNIFICATION: 
 

Notwithstanding contrary to anything contained in this NIT, Supplier shall at his costs and risks 
make good any loss or damage to the property of the Purchaser and/or the other Supplier 
engaged by the Purchaser and/or the employees of the Purchaser and/or employees of the other 
Supplier engaged by the Purchaser whatsoever arising out of the negligence of the Supplier while 
performing the obligations under this contract. 

40  PATENT RIGHTS AND ROYALTY: 
 

If, in the course of performance of its functions and duties as envisaged by the scope of the 
present GCC, the Bidder acquires or develops, any unique knowledge or information which would 
be covered, or, is likely to be covered within the definition of a trademark, copyright, 
patent, business secret, geographical indication or any other form of intellectual property right, it 
shall be obliged, under the terms of this present GCC, to share such knowledge or information 
with BYPL. All rights, with respect to, or arising from such intellectual property, as afore 
mentioned, shall solely vest in BYPL. 
 
Moreover, the Bidder undertakes not to breach any intellectual property right vesting in a third 
party/parties, whether by breach of statutory provision, passing off, or otherwise. In the event of 
any such breach, the Bidder shall be wholly liable to compensate, indemnify or make good any 
loss suffered by such third party/parties, or any compensation/damages arising from any legal 
proceeding/s, or otherwise. No liability of BYPL shall arise in this respect, and any costs, damages, 
expenses, compensation payable by BYPL in this regard to a third party/parties, arising from a 
legal proceeding/s or otherwise, shall be recoverable from the Bidder. 

41  CONFIDENTIALITY: 
 

Bidder and its employees or representatives thereof shall strictly maintain the confidentiality of 
various information they come across while executing the contract as detailed below. 
 
Documents 
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All maps, plans, drawings, specifications, schemes and other documents or information related to 
the Contract/Project and the subject matter contained therein and all other information given to 
the Bidder by BYPL in connection with the performance of the contract shall be held confidential 
by the Bidder and shall remain the property of the BYPL and shall not be used or disclosed to third 
parties by the Bidder for any purpose other than for which they have been supplied or prepared. 
The Bidder may disclose to third parties, upon execution of confidentiality agreements, such part 
of the drawings, specifications or information if such disclosure is necessary for the performance 
of the Work provided such third parties agree in writing to keep such information confidential to 
the same extent and degree as provided herein, for the benefit of the BYPL. 
 
Geographical Data 
 
Maps, layouts and photographs of the site including its surrounding regions showing vital 
installation for national security of country or those of BYPL shall not be published or disclosed to 
the third parties or taken out of the country without prior written approval of the BYPL and upon 
execution of confidentiality agreements satisfactory to the BYPL with such third parties prior to 
disclosure. 
 
Violation 

 
In case of violation of this clause, the Bidder is liable to pay compensation and damages as may 
be determined by the competent authority of BYPL. 

42  DISPUTE RESOLUTION & ARBITRATION: 
 

To the best of their ability, the parties hereto shall endeavor to resolve amicably between 
themselves all disputes arising in connection with this contract. If the same remain unresolved 
within thirty (30) days of the matter being raised by either party, either party may refer the 
dispute for settlement by arbitration. The arbitration to be undertaken by two arbitrators, one 
each to be appointed by either party. The arbitrators appointed by both the parties shall mutually 
nominate a person to act as presiding arbitrator before entering upon the reference in the event of 
a difference between the two arbitrators and the award of the said presiding arbitrator in such a 
contingency shall be conducted in accordance with the provisions of the Indian Arbitration & 
Conciliation Act, 1996 and the venue of such arbitration shall be in the city of New Delhi only. The 
language of proceedings, documents and communication shall be English. 
 
Suspension of Work on Account of Arbitration 
 
The reference to negotiation/arbitration shall proceed notwithstanding that the Works shall not 
then be or be alleged to be complete, provided always that the obligations of the Purchaser and 
the Supplier shall not be altered by reasons of arbitration being conducted during the progress of 
the Works. In no event shall the Supplier be entitled to suspend the Execution of the Works or 
part of the Works to which the Dispute relates on account of arbitration and payments to the 
Supplier shall continue to be made in terms of the Contract. 
 
The laws and jurisdiction of contract 
Where recourse to a Court is to be made in respect of any matter, the courts at Delhi shall have 
exclusive jurisdiction. 
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ERECTION CONDITIONS OF CONTRACT  

(ECC) 
 

OF 
 

SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT 33kV DMS GRID AND 66kV 
KHICRIPUR  GRID SUB STATION, DELHI 

 
IN 

 
BSES YAMUNA POWER LTD. 

 
 
BSES YAMUNA POWER LIMITED (BYPL) 
SHAKTI KIRAN BUILDING, KARKARDOOMA, 
DELHI-110032 
CIN: U40109DL2001PLC111525 
TEL: 011 3999 7111 
WEBSITE: www.bsesdelhi.com 
 

This document is a property of BYPL. This is not transferable and shall not be 
used for any purpose other than, for which it is supplied. 
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GENERAL TERMS & CONDITIONS - ERECTION, TESTING & COMMISSIONING 
 

 
The Erection Condition of the contract shall form a  part of the specifications, contract 
documents. 

1. PRIORITY OF CONTRACT DOCUMENTS: 
 

 
The several documents forming the Contract are to be taken as  mutually 
explanatory of one another, but in case of ambiguities or discrepancies, the same 
shall be explained and adjusted by the Purchaser, who shall thereupon issue to 
the Contractor, instructions thereon. In such event, unless otherwise provided in 
the Contract, the priority of the documents forming the Contract shall be as  follows: 
 
1. The Contract Agreement 
2. The Letter of Acceptance/ Intent 
3. Agreed Minutes of the Contract Negotiation Meetings.  
4. Agreed Minutes of the contract Technical Meetings.  
5. Instruction to Bidders (ITB) 
6. Special Condition of Contract (SCC)  
7. General Condition of Contract (GCC) 
8. Erection Conditions of Contract (ECC)  
9. Civil Conditions of Contract 
10. The Priced Bill of Quantities 

          11.  The Particular Technical Specifications  
          12.  The General Technical Specifications 
           13.  The Submitted Tender, including all Appendices and/or Addenda, the latest taking 

precedence. 
  
All the materials, literature, data and information of any sort given by the contractor 
along with its bid proposal subject to the approval of the purchaser. 

2. DEFINITIONS AND INTERPRETATION: 
 

Definitions TO BE FOLLOWED UNDER THE CONTRACT shall have following meanings: 
 
2.1 COMPANY / PURCHASER / OWNER: Means BSES YAMUNA Power Ltd, a  
company incorporated under the Companies Act 1956 and having its office at 
Shaktikiran Building, Karkardooma, Delhi -110032, which expression shall include 
its authorized representatives, agents, successors and assigns. 
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2.2 CONTRACTOR: Shall mean the successful Tenderer / vendor to whom the 
contract has been awarded. 
 
2.3 Rate: The unit rates for the work to be carried out at site shall be as  per finalized 
unit rates through tender. The finalized rates shall be firm for the entire duration of 
work to be carried out by the Contractor under the work order and are not 
subject to escalation for any reason whatsoever. 
 
2.4. CONTRACT SPECIFICATION: The terms "CONTRACT Specification" shall mean 
the Technical specification of the work as  agreed by you and description of work 
as  detailed in Annexure-I enclosed herewith and all such particulars mentioned 
directly/referred to or implied as  such in the contract. 
 
2.5. SITE: The terms "Site" shall mean the working location in BYPL area. Under this 
tender, working location shall be as  mentioned elsewhere 
 
2.6. ENGINEER IN CHARGE: "Engineer In-charge" means the Company's 
authorized representative for the purpose of carrying out the work. 
 
2.7 APPLICABLE LAW: Applicable Laws means the constitution of India and any act, 
rule, regulations, directive, notification, code, order or instruction having its force of 
law enacted or issued by any competent legislature or Governmental Agency 
(including those related to taxes, duties, assessments, expropriation and compulsory 
acquisition) as  may be in effect from time to time the implications thereof shall be 
deemed a  Change in Law or Change in Permits. 
 
2.8 OTHER CLEARANCES: Means any consent, approval, permit or other authorisation 
which is required to be granted by authorities (local, government or any 
other) essential to start/complete the work. 
 
2.9 DEFECT LIABILITY PERIOD: Shall mean the period during which the contractor 
shall remain liable for repair or replacement of any defective part of the work 
performed under the contract, free of cost. 
 
2.10 TENDER SPECIFICATION: The terms "Tender Specification" shall mean the 
Indian Standard specification of the work and description of work as  
detailed in Tender document/Tender enclosed and all such particulars mentioned 
directly/referred to or implied as  such in the Tender. 
 
2.11. CONTRACT PRICE shall mean the price referred to in the “Letter of 
Intent/Purchase Order”. 
 
2.12 CONTRACT PERIOD shall mean the period during which the “Contract” shall be 
executed as  agreed between the Supplier and the Purchaser in the Contract 
inclusive of extended contract period for reason beyond the control of the Supplier 
and/or Purchaser due to force majeure. 
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2.13 CODES AND SPECIFICATION shall mean all the applicable codes and 
standards as  indicated in the Specification. 
 
2.14CHANGE OF WORK means any addition to, deletion from, suspension of or 
other modification, to the Work, or to the quality, function or as  delineated in 
this Contract, including any such addition, deletion, suspension or other 
modification, which requires a  change in one or more of the Technical Specifications 
and the completion schedule 
 
2.15EPC means Engineering, Procurement and Construction wherein the EPC 
contractor is made responsible for all the activities from design, procurement, 
supply, storage construction, commissioning and handover of the project to owner. 
 
2.16 EFFECTIVE DATE OF CONTRACT means the date of issue/award of contract 
shall be the Effective Date of Contract or Contract Commencement date. 
 
2.17 CONTRACT COMMENCEMENT DATE means the date of issue/award of contract 
shall be the Effective Date of Contract or Contract Commencement date. 
 
2.18 CONTRACT COMPLETION DATE means the date of expiry of Guarantee/defect 
liability Period shall be deemed as  the Contract Completion Date. 

3 EXAMINATION OF SITE AND LOCAL CONDITIONS: 
 
 

The contractor is deemed to have visited the site of the work and ascertained 
therefore all site conditions and information pertaining to his work. 
 
Before submitting the bid, all bidders will at their expenses make or obtain any 
additional information, investigations, explorations, test and studies and obtain any 
additional information and data which pertains to the physical conditions at or 
contiguous to the site or otherwise which may affect cost, progress, performance 
of the work and which the bidder deems necessary to determine its Bid for 
performing the work in accordance with the time and other terms and conditions of 
the tender/contract documents. 
 
The company shall not accept any claim whatsoever arising out of the difficult 
site/terrain/local conditions, if an 

4 LANGUAGE AND MEASUREMENT: 
 

The CONTRACT issued to the contractor by the company and all 
correspondence and documents relating to the CONTRACT placed on the 
Contractor shall be written in English language. 
Metric System shall be followed for all dimension, units etc. 
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5 SCOPE OF WORK: 
 
The scope of work under this contract shall include the turnkey execution on End to End 
Basis , including but not limited to design, manufacturing, inspection & testing, dispatches, 
loading , unloading ,storage at site, erection & installation, testing of the installation, 
associated civil work ,commissioning ,handing over to the purchaser including 
comprehensive marine cum storage cum erection Insurance (MSE) on “Single Point 
Responsibility Basis 

Package Number Package Name 

Total Months for 
Handling over of the 
Package, From Zero 

Date 

Total No. of Day 
for Handling over 
of the Package 
From Zero Date 

Package No A DMS 5 months 150 days 

Package No B KHICHRIPUR 5 months 150 days 

 
Brief Scope of Work related to Erection and Installation work including testing 
and commissioning and final handover for the above packages shall be as  per the NIT 
conditions with the following salient details. 
 
5.1 Survey, design, engineering, manufacture, shop testing, inspection, packing, 
dispatch, loading, unloading and storage at site including comprehensive SCE (Storage 
cum Erection ) insurance, assembly, erection, civil structural, architectural work, complete 
pre-commissioning checks, testing & commissioning at site, also includes all statutory 
clearances & certification from State Electrical Inspector, Municipal corporation 
department, Fire officer, Horticulture department , various local bodies like RWA and 
handing over to the Owner after satisfactory commissioning of complete Packages as  
defined above for Cable In feed on  Turnkey Basis. 
 

・ Schedule of work shall be as  mentioned in the Bill of quantity attached herewith. 
 

 ・ After completion of Erection, Testing & Commissioning of the package  
  awarded, contractor has to obtain the Electrical Inspectorate's Clearance from  
  the Electrical Inspector of Delhi Govt. 
 
 ・ Contractor shall arrange any permission like Road cutting clearance etc. from the  
  Delhi Civic authorities. All Statutory charges and direct fees shall be borne by BYPL. 

 
 ・ All the Labour, plant appliance, ladder, scaffoldings, materials, tool, tackles etc  
  are included in your scope of work. 

 
・ Adequate number of engineers, supervisors and labours shall be posted at site 

and the list of the same along with certificate of Qualification of technical 
staff should be submitted by the Contractor to the Engineer In Charge for 
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checking the adequacy immediately (with in seven days) after award of contract. 
Detailed Organisation chart , along with the qualification of the manpower to be 
deployed shall submitted along with Bid. 

 
・ The Contractor shall also make his own arrangement for

 the accommodation/conveyance requirements for its staff at site. 
 
・ Contractor shall arrange storage for storing the materials, tools, tackles etc. 

Contractor shall be responsible for all the unloading of the material, marking, 
staking and storage at site. The insurance for all the storage material shall be 
included in the policy taken by Contractor. Contractor shall submit the copy of 
insurance policy to BYPL. In case of any mishappening/damage to the storage 
material contractor shall be responsible to lodge the claim. Under no 
circumstances no delay in execution shall be allowed and contractor shall 
immediately arrange for the replacement without waiting for the settlement. 

 
・ All the incoming and outgoing materials, equipment, tools, tackles and any other 

items related to said work shall be entered into the register kept for this purpose 
and shall be in the custody of Contractor, however company does not hold any 
responsibility for any loss or damage of Contractor's material etc. 

 
・ All loading/unloading, of materials at work-site shall be contractors 

responsibility. Involvement of Crane/Hydra/Tractor/Trailer for this type of work shall 
be in contractors scope. Adequate weather protection shall be provided by the 
contractor to keep the materials safe from sun & rain by providing covered 
storage space as  well as  using tarpaulins. 

 
 
While carrying out trenchless / open digging works the existing underground cables 
are liable to get damaged leading to High Risk Safety Hazard to the working people. 

 
To arrest above problem to the best degree possible, there are technology support 
available, like Cable Route Tracer which is an important tool to detect the live / dead 
cables underground to the depth upto 3 meters, comfortably. The vendor must 
employ Cable Route Tracer before start of excavation / trenchless job and submit 
reports to the Engineer-in-charge for clearance to start the job. The above will 
minimize the risk of cable damage and improve safety of the working people. 

 
It may please be noted that in case bidders have no “Cable Route Tracers" with him, 
as  a  basic necessity tool. Heavy penalty will be imposed on the vendors, if the vendor 
damages the cables. The cable route tracer shall be of approved make of BYPL. 

 
Special Instruction for cable laying related works:- 
 
a .  Contractor need to conduct sheath voltage test after finishing the cable laying  

to check integrity of outer sheath in presence of project engineer. 
 
b. All cable laying tools and tackles and testing equipment shall be available with  
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contractor in event of order. 
 
c .  Contractor shall submit copy of cable laying schedule to BSES in event of order  

so that quality checks can be done on sample basis. 

6 CONTRACT RATES: 
 

The rates finalized for this order shall be firm for the entire duration of work carried 
out by the Contractor under the order and are not subject to any variation and 
escalation for any reason whatsoever. 
 
The cost of insurance during loading/unloading of materials/ equipments during its 
storage and handling/erection at site for installation is included in the 
contractor's scope and value is included in the unit rates finalized. 
 
The unit rates finalized are also inclusive of barricading and watch & ward during 
execution and no separate charges shall be paid for the same. 
The cost of training of BYPL Official shall be included in the prices quoted by vendor. 

7 TAXES AND DUTIES: 
 

Prices are inclusive of all taxes and duties including labour cess. 
 
However, IT as  per applicable rate will be deducted from your bills a s  Tax Deduction 
at Source (TDS). 
 
GST is included in the contract price awarded , however GST payment shall be 
made on submission of GST Registration and self declaration on your letter head 
stating that contractor have deposited/or will deposit the Tax as  per the applicable 
GST laws. Contractor shall furnish your GST registration number. 
Any statutory variations i.e. increase/decrease in Taxes / Duties introduces by 
central Govt. / State Govt. of shall be reimbursed/recovered to/from Contractor 
against documentary evidence and proof. 
 
Any variation in taxes shall be applicable only to the direct/price breakup as  
mentioned in the contract. 

 
CHANGE OF LAW: 

 
"Change in Law" means: 
 
a) any enactment or issue of any new Applicable Law, 

 b) any amendment, alteration, modification, or repeal of any existing Applicable Law or  
  any new or modified directive or order there under, 

c) any change or variation in taxes payable in connection with and under this  
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Agreement in each case with respect to a), b), and c) above coming into effect 
after the date of this Agreement. 

8 ACCOMODATION & CONVEYENCE FOR THE STAFF: 
 

The Contractor shall also make his own arrangement for the 
accommodation/conveyance requirements for its staff at site. 

9 STORAGE AT SITE: 
 

Contractor shall arrange the storage at site with the adequate open space / closed 
storage for contractor's site store for storing the materials, tools, tackles etc. 
 
All the Contractor's storage will be within the site premises. All the incoming and 
outgoing materials, equipment, tools, tackles and any other items related to said 
work shall be entered into the register kept for this purpose and shall be in the 
custody of Contractor, however company does not hold any responsibility for any 
loss or damage of Contractor's material etc. All loading/unloading, of materials at 
work-site shall be your responsibility. Involvement of Crane/Hydra/Tractor/Trailer for 
this type of work shall be in your scope. 
 
Adequate weather protection shall be provided by the contractor to keep the materials 
safe from sun & rain by providing covered storage space as  well a s  using tarpaulins. 
Water and Electricity Power shall be arranged by the Contractor at his own. 
The cost of insurance during loading/unloading of materials/ equipments during 
its storage and handling/erection at site for installation is included in the contractor's 
scope and value is including in the above mentioned 
 
Tender value. The unit rates mentioned in annexure is inclusive of barricading and 
watch & ward during execution and no separate charges shall be paid for the same. 
 

 
10  SECURITY, WATCH & WARD: 
 

The contractor, at his own cost,  shall arrange for the security and watch and 
ward of the materials, men and machineries at site. Round the clock security 
alongwith the CCTV shall be provided for the materials stored at the site. 
 

11  DEFECT LIABILITY PERIOD: 
 

Work executed shall be guaranteed against any defect or failure which may arise 
due to faulty materials, design or workmanship for a  period of Twenty Four (24) 
months from the date of final handing over of the entire package as  defined in SCC. 
If during the Defect Liability Period any works  a r e  found to be defective, shall be 
immediately rectified or repaired, upto BYPL satisfaction, by the contractor at his own 
cost within Ten (10) days from the date of receipt of intimation from BYPL. 
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Under no circumstances any extra claim in terms of time and cost shall be 
entertained for such repair/rectification. 

 
 
12 PERFORMANCE GUARANTEE: 
 

12.01 Bank guarantee shall be drawn in favour of “BSES YAMUNA Power Ltd” as  
applicable. The performance Bank guarantee shall be in the format as  specified by 
BYPL. 
 
12.02 Contract performance bank guarantee of total 10% of the contract price 
shall be submitted within 15 days of award of contract with the validity till 
completion of the contract period. 
 
12.03 Contractor shall submit the workmanship / equipment performance bank 
guarantee equivalent to the 10% of the contract value at the time of claiming the 
last payment as  per TERMS OF PAYMENT (Erection, Testing & Commissioning)), 
with the validity of the bank guarantee till Defect Liability Period i.e. 24 months 
from the date of Handing over of entire package plus 3 months. 

13 COMPLETION PERIOD: 
 

Contractor is required to mobilize your manpower and Tools & Tackles and furnish 
a  list of equipments to be used for erection and commence the execution activity as  
per instructions of Engineer In-charge. The detailed schedule and milestone 
completion dates would be as  per the contract schedules given from time to time by 
Engineer In-charge at site. 
 
The time schedule for carrying out this work and period for mobilization shall be as  
under: 
 
13.1 The Contractor's team should be mobilized at site for commencement of work 
immediately on receipt of the order. 
 
13.2 The entire work under this order as  indicated in the scope of work shall be 
carried out and completed within 150 days for entire package as  defined in SCC. Total 
completion schedule for Engineering, manufacturing, inspection & testing, packing and 
forwarding and Transportation till site and Erection Testing & Commissioning shall be 
as  per the milestones timelines defined in SCC. 
 
13.3 A detailed L2 Schedule shall be submitted by the supplier within Fifteen( 15) 
days of LOI. The contractor shall plan parallel working (round the clock working) for 
completion of work as  per schedule and mobilize manpower accordingly. 
 
13.4 Progress Review Meeting between the Contractor and the Engineer In charge 
shall be held at site at least once in a  week. Also a  weekly progress report giving the 
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details of the manpower engaged at site and the details of the major job completion 
shall be submitted to Engineer In-charge. 
 
13.5 The above time schedule must be strictly adhered to and improved upon 
wherever possible. In the event we find that your work is not progressing in quality 
or time frame as  per above agreed schedule and to our satisfaction, we reserve 
the right to withdraw the work in whole or in part without further notice and liability of 
the Company. 
 
13.6 The completion of the work shall have to be certified by Engineer In charge. 
 
13.7 In order to maintain the time schedule, if necessary the Contractor shall carry out 
the work on all Sunday & Holiday except National Holiday with prior written permission 
from Engineer-in-Charge. 

14   CLEANLINESS & PRECAUTIONS AT SITE TO PREVENT DUST POLLUTION: 
 

All debris shall be removed and disposed of at assigned areas on daily basis. 
Surplus excavated earth shall be disposed of in an approved manner. In short, the 
contractor shall be fully responsible for keeping the work site clean at all times. In 
case of non- compliance, company shall get the same done at Contractor's risk and 
costs. 
 
While carrying out any civil work including road/ pit digging, plinth/ fence making, 
road restoration etc contractor shall adhere to below mentioned guidelines. 
 
14.1 No construction material/ debris shall be stored on metalled road. 
 
14.2 Wind breakers of appropriate height on all s ides of ear marked area using 
CGI sheets shall be raised to ensure that no construction material dust fly outside 
ear marked area. 
 
14.3 The construction material i.e. coarse sand, stone aggregates, excavated 
earth, cement and any other material to and from the site shall be transported 
under wet and covered condition to ensure their non-slippage en-route to avoid air 
contamination. 
 
14.4 The contractor shall provide mask and helmet to every worker working on 
the construction site and involved in loading/unloading and carriage of construction 
material and construction debris to prevent inhalation of dust particles. 
 
14.5 Over loading of vehicles shall be strictly prohibited. 
 
14.6 The construction material at site shall be stored under wet and covered 
condition. 
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14.7 The dumping sites for temporarily storing the excavated earth shall be 
properly levelled, watered and rehabilitated by plantation to avoid flying of dust. 
 
14.8 The worker at the site shall be sensitized to adopt / observe the dust 
controlled measures in true spirit. 
 
14.9 If any C&D waste is generated at site the same will be transported to the C&D 
waste site only and the record for the same will be maintained by the agency. 
 
14.10 Wet jet in grinding and stone cutting is being permitted at site. 
 
14.11 The necessary record for dust control is being maintained by the department 
on day to day basis and being monitored regularly. 
 
The Execution vendors shall be responsible for all the preventive and 
protective environmental steps as  per guidelines. Any violations from the above 
guidelines have been viewed very seriously by the authorities. Concerned agency is 
liable for the penalties / other action by the authorities, The Agency shall indemnify 
BYPL from all liabilities on this account 

 
 
15  COMMISSIONING & ACCEPTANCE TEST: 

 
After completion of the work, the Contractor shall conduct trial run/ operation in 
the presence of Engineer In charge. During such trial run the system shall be 
operated under the supervision of the Contractor. If any rectification/modification 
required during this period the Contractor shall do all necessary measures. 
 
On satisfactory completion of above, the system shall be deemed to have 
energized and placed in commercial operation. The Engineer In Charge will 
issue an acceptance certificate. 
 
 

16  WORK COMPLETION CERTIFICATION, HANDING OVER: 
 

The work carried out by the Contractor under this order has to be certified by 
Engineer In-charge for satisfactory completion of work allotted to the contractor with 
respect to specifications / Field Quality Procedures as  per applicable standards. In 
case of modification/correction to be carried out, contractor shall carry out the said 
modifications/correction without additional cost. The Contractor shall remain in close 
contact with Engineer In-Charge at site to report the general findings of the 
fieldwork during the initial as  well as  later stage of the work at site. 
 
The contractor shall be solely responsible for any shortage or damage of materials 
issued to them handling of and / or in storage and erection at site and cost of the 
same will be recovered from the contractor as  certified by Engineer In-Charge. 
Contractor must submit a  periodical material reconciliation statement in the approval 
format with every Running Bill raise by him or end of every month whichever is 
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earlier. The contractor shall maintain an accurate and exhaustive record detailing 
out the list of all items received by him for the purpose of erection and keep such 
record open for the inspection of the company. 

17 PENALTY AND LIQUIDATED DAMAGES 
 
17.1 Penalty: A penalty of 2.5% of bill amount shall be levied in each case of non-
compliance of safety practices and site cleanliness. 
 
17.2 Liquidated Damages: In the event of any delay in completion of the work 
beyond the stipulated time given by in order due to reasons solely attributable 
to the Contractor, the Contractor shall pay to the Company liquidated damages as  
per the clause defined in SCC 

18 SAFETY CODE: 
 
The Contractor shall ensure adequate safety precautions at site as  required under 
the law of the land and shall be entirely responsible for the complete safety of their 
workman as  well a s  other workers at site and premises. The contractor shall not 
deploy any worker below the age of 18 years. 
 
The contractor shall observe the safety requirements a s  laid down in the contract and 
in case of sub-contract (only after written approval of company); it shall be the 
responsibility of main contractor that all safety requirements are followed by the 
employees and staff of the sub-contractor. 
 
The contractor employing two hundred employees or more, including contract 
workers, shall have a  safety coordinator in order to ensure the implementation of 
safety requirements of the contract and a  contractor with lesser number of 
employees, including contract workers, shall nominate one of his employees to act 
as  safety coordinator who shall l iaise with the safety officer on matters relating to 
safety and his name shall be displayed on the notice board at a  prominent place at 
the work site. 
 
The contractor shall be responsible for non-compliance of the safety measures, 
implications, injuries, fatalities and compensation arising out of such situations or 
incidents. 
 
In case of any accident, the contractor shall immediately submit a  statement of the 
same to the owner and the safety officer, containing the details of the accident, 
any injury or causalities, extent of properly damage and remedial action taken to 
prevent recurrence and in addition, the contractor shall submit a  monthly statement 
of the accidents to the owner at the end of each month. 
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19.  STATUTORY OBLIGATIONS: 
 

The Contractor shall take all steps as  may be necessary to comply with the various 
applicable laws/rules including the provisions of contract labour (Regulation & 
Abolition Act) 1970 as  amended, minimum wages Act, 1984, Workman Compensation 
Act, ESI Act, PF Act, Bonus Act and all other applicable laws and rules framed there 
under including any statutory approval required from the Central/State Govt. Ministry 
of Labour. Broadly, the compliance shall be as  detailed below, but not limited to: 
a) An Electrical l icense issued by Govt.of Delhi. 
b) PF Code No. and all employees to have PF A/c No. under PF every Act, 1952.  
c) All employees to have a  temporary or permanent ESI Card as  per ESI Act. 
d) ESI Registration No.  
e) PAN No. 
f) Work Contract Tax Registration Number/ GSTN Registration. g) Labour License under 
Contract Labour Act (R & A) Act 1970 
 
(Engineer-in-charge responsible for execution of the job should obtain a  copy of 
Labour License before start of the work by the contractor.) 
 
The Contractor must follow: 
 
a) Third party Insurance Policy before start of work. 
b) To follow Minimum Wages Act prevailing in the state. 
c) Salary / Wages to be distributed in presence of representative of 
Company's representative not later than 7th of each month. 
d) To maintain Wage- cum - Attendance Register.  
e) To maintain First Aid Box at Site. 
f)  Latest P.F. and E.S.I. challans pertaining to the period in which work was 
undertaken along with a  certificate mentioning that P.F. and E.S.I. applicable to all 
the employees has been deducted and deposited with the Authorities within the 
time limits specified under the respective Acts. 
g) Workman Compensation Policy. {If applicable} 
h) Labour license before start of work. {If applicable} 

20.  WORKMAN COMPENSATION: 
 

The Contactor shall take insurance policy at his own cost under the Workman 
Compensation Act to cover such workers who are not covered under ESI and PF by 
the Contractor however engaged to undertake the jobs covered under this order and 
a  copy of this insurance policy will be given to Company for reference and records. 
This insurance policy shall be kept valid at all times. In case there are no worker 
involve other than those who are covered under ESI and PF by the Contractor, the 
Contractor shall certify for the same, 
 
The contractor shall keep the company indemnified at all times, against all 
claims of compensation under the provision of Workmen Compensation Act 1923 and 
as  amended from time to time or any compensation payable under any other law 
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for the time being workman engaged by the contractor/sub-contractor/sub-agent in 
carrying out the job involved under this work order and against costs and 
expenses, if any, incurred by the company in connection therewith and without 
prejudice to make any recovery. 
 
The company shall be entitled to deduct from any money due to or to become 
due to the Contractor, moneys paid or payable by way of compensation as  aforesaid 
or cost or expenses in connection with any claims thereto and the Contractor shall 
abide by the decision of the Company as  to the sum payable by the Contractor 
under the provisions of this clause. 

21.  STAFF AND WORKMAN: 
 

It shall be responsibility of contractor 
 
(a) To obtain Contract Labour License from the concerned authorities and 
maintain proper liaison with them. Necessary Forms for obtaining Labour License 
would be issued by the company. However you will bear all expenses for obtaining 
Labour license and registration in PF Department for your scope of work. You will 
deposit PF of your staff/laborer each month and all related documents should be 
furnished to us. 
 
b) To obtain workman insurance cover against deployment of workers etc. 
 
(II) To maintain, proper records relating to workmen employed, in the form of various 
Registers, namely, 
 
a) Register of workmen.  
b) Register of muster roll.  
c) Register of overtime.  
d) Register of wages. 
e) Any other register a s  per latest amendment Labour Act. 
 
The records shall be in the prescribed formats only. 
 
(III) To disburse monthly wages to your workers/ supervisors in time and in the 
presence of Company representatives or as  directed by the Labour authorities. 
 
(IV) To maintain proper liaison with the Project authorities, local police and all other 
government and local bodies. 
 
(V) To pay your workmen at least not less than the minimum prescribed wages 
as  per state/Central Labour laws as  may be, applicable. The contractor shall, 
be responsible for compliance of all the provisions of minimum Wages Act, PF, ESIC 
Act workmen Compensation Act and Contract Labour Regulation & Abolition Act the 
rules made there under. In case of non-compliance of the statutory requirements. 
The company would take necessary action at the risk and cost of the Contractor. 
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(VI) To employ required number of skilled/semi-skilled and unskilled workmen as  
per site requirement to complete the entire project a s  per schedule. To provide 
safety shoes, safety helmets, safety belts, gloves etc. to your worker/staff as  per 
requirement during erection work. 
 
(VII) To employ necessary engineering and supervisory staff for completion of the 
Project in time. While day-to-day management of the site and supervision of the 
works shall be the responsibility of your Engineer - In charge, he will report to the 
Engineer in charge to assist him to discharge the overall responsibility of the execution 
of the project. 

22. HUMAN RESOURCE ISSUES: 
 
22.1 The CONTRACTOR would execute these works through their own resources. 
 
22.2 The CONTRACTOR shall bear all expenses/cost to be incurred towards 
salary, allowances, perks, traveling allowances, advances, insurance, safety 
measures, security, transportation and all other misc. expenses etc. of their 
employees/ workmen during the tenure of AMC. Also, the CONTRACTOR shall be sole 
responsible for making payment for Out-patient department, Hospitalization, 
Compensation thereof in case of any accident, injury or death. 
 
22.3 ID CARD: No contractor will issue any ID cards to their staff on their own .All ID 
Cards for the workforce will be issued by BYPL Security ID Card Cell only. Contractors 
should maintain the records of Identity Cards of their employees and whenever any 
employee quits / is removed then his/her Identity card should be collected & 
submitted to BYPL Security ID Card Cell. Penalty will be imposed on the vendor in 
case of violation of the above rule.Contractors shall submit the detail list of the 
employees that they are going to be hire to BYPL Security before start of the 
contract. 
 
22.4 The CONTRACTOR to deploy their manpower immediately for carrying out the 
work as  specified above. 
 
22.5 The CONTRACTOR should ensure that there are no disputes regarding 
service, payment etc of the persons engaged by him, anytime during the currency of 
the contract. At no point of time during the currency of contract, the CONTRACTOR's 
employees shall insist upon the COMPANY for employment, wages, and allowances 
or any other related matter, payment etc. 
 
22.6 The CONTRACTOR shall not deploy the manpower below the age of 18 years. 
 
22.7 The CONTRACTOR shall not deploy the female manpower between 7 PM to 6 
AM. 
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22.8 The CONTRACTOR shall be directly responsible for any / all disputes arising 
between him and his persons and keep the COMPANY indemnified against all 
losses, damages and claims arising thereof. The CONTRACTOR shall resolve any 
dispute of their manpower. All the legal dues of their manpower is to be paid on due 
date or within 8 days on the termination of manpower. 
 
22.9 All safety wears required for the CONTRACTOR's manpower during the 
execution of work such as  safety shoes, safety helmets, hand gloves, safety belt, 
goggles etc. must be provided by the CONTRACTOR at his own cost and he 
shall ensure that his employees regularly use such safety gears while executing 
COMPANY's work. 
 
22.10 The CONTRACTOR shall be responsible for discipline of his manpower 
and shall adhere to the disciplinary procedure set by the COMPANY at site. The 
COMPANY shall be at liberty to object to the presence of any representative or 
employees of the CONTRACTOR at the site, if in the opinion of the COMPANY such 
manpower has done any act of misconduct or negligence or otherwise undesirable, 
then the CONTRACTOR shall remove such a  person objected to and provide a  
competent replacement immediately. 
 
22.11 The CONTRACTOR shall ensure that he has complied with the following: 
- has paid minimum wages to his manpower as  per the rate notified from time to 
time by the Government of National Capital Territory of Delhi. 
- Contractor shall disburse the salary of his staff through ECS only. 
 
22.12 Deduct and deposited ESI and PF contribution. Copies of the same shall be 
submitted. 
22.13 The COMPANY reserves the right to demand the CONTRACTOR's services on 
holidays as  well a s  beyond the normal working hours.The Engineer In-charge shall 
communicate in writing for any work required to be done during Holidays. 
 
22.14 The CONTRACTOR will ensure that none of their person is engaged in any 
unlawful activities subversive of the COMPANY's interest failing which suitable action 
may be taken against the CONTRACTOR as  per the terms and conditions of this 
tender. 
 
22.15 The CONTRACTOR shall be liable for payment of all taxes and duties as  
applicable, to the State/ Central Govt. or any local authority. 
 
22.16 The CONTRACTOR's employees shall not be treated as  COMPANY's 
employees / persons for any purpose whatsoever & facilities/ benefits applicable 
to the COMPANY's employees shall not be applicable to CONTRACTOR's 
employees. If due to any reasons whatsoever the COMPANY is made liable to 
meet any obligation under any of the laws & enactment etc, for any reason 
whatsoever the same shall be recovered from the CONTRACTOR or from any 
of the bills payable to him or failing which it shall be recovered as  per law. 
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22.17 The CONTRACTOR shall be responsible and shall comply with the provision of 
all the STATUTORY ACTS APPLICABLE. Special attention of the CONTRACTOR is drawn 
towards the compliance of provision of the following
 statutes: (along with the latest amendments/additions): 
 
22.17.1 The Child Labour (Prohibition and Regulation) Act, 1986.  
22.17.2 The Contract Labour (Regulation and Abolition) Act, 1970.  
22.17.3 The Employee's Pension Scheme, 1995. 
22.17.4 The Employee's Provident Funds and miscellaneous provisions Act, 1952. 
22.17.5 The Employees State Insurance Act, 1948. 
22.17.6 The Industrial Disputes Act, 1947.  
22.17.7 The Maternity Benefit Act 1961.  
22.17.8 The Minimum Wages Act, 1948.  
22.17.9 The Payment of Bonus Act, 1965.  
22.17.10 The Payment of Gratuity Act, 1972. 
22.17.11 The payment of Wages Act, 1936. 
22.17.12 The Delhi Shops & Establishment Act, 1954.  
22.17.13 The Workmen's Compensation Act. 1923.  
22.17.14 The Employer's Liability Act, 1938. 
 
The Contractor shall furnish the above specified compliances as  per the format 
attached as  Annexure I. 
 
Contractor shall adhere to the Vendor Code of Conduct as  specified in the NIT. 

23.  INSURANCE: 
 
23 a) THIRD PARTY INSURANCE: 
 
Before commencing the execution of the work the contractor shall take third party 
insurance policy at his own cost to insure against any damage or loss or injury 
which may occur to any property / public property or to any person or any 
employee or representative of any outside Agency/ the company engaged or not 
engaged for the work of the company, by or arising out of the execution of the work or 
temporary work or in carrying out of this Agreement. For third party insurance policies, 
the contractor shall be responsible for settlement of claims with the 
underwriters without any liability on the purchaser / owner and will arrange 
replacements / rectification expeditiously without a  waiting settlement by insurance 
claim at contractors own cost. 
 
 
23 b) ACCIDENTAL INSURANCE POLICY FOR LIFE COVER: 
 
Before commencing the execution of the work the CONTRACTOR shall take 
Accidental insurance policy for the staff engaged by him for this work to insure 
against any loss of life which may occur during the contract for the work of the 
COMPANY. The policy shall have coverage of Rs. 10 Lacs (Table C- Death + 
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Permanent Total Disability + Partial permanent Disability due to external accidents). 
The Contractor shall be responsible for on the spot same day claim settlement with 
the victim's legal heirs without waiting for settlement by insurance claim without any 
liability on BYPL. The premium amount for such life cover policy shall be borne by 
the contractor. The contractor shall furnish copy of policy when demanded by BYPL. 
 
23 C) INSURANCE FOR MAN, MATERIAL & MACHINERY DEPLOYED AT SITE: 
 
Contractor shall be responsible for the insurance for his own man , material and 
machinery deployed at site for the package awarded. Contractor shall furnish the 
copy of this insurance policy to the purchaser, prior start of work. 

24.  SECURITY 
 
Adequate number of trained Security Guards shall be deployed both at the storage
 yard 
and stores as  well as  places of work to prevent theft and pilferage of material and 
accessories and various other materials. All security rules and safety rules enforced 
at site by company shall be strictly observed. 

25.  ENVIRONMENTAL, HEALTH & SAFETY PLAN: 
 
Contractor will make ensure that the Environment, Health & Safety (EHS) 
requirements are clearly understood and faithfully implemented at all levels at site as  
per instruction of Company. Contractors must comply with these requirements: 
a) Comply with all of the elements of the EHS Plan and any regulations applicable to 
the work 
 
b) Comply with the procedures provided in the interests of Environment, Health and 
Safety 
 
c) Ensure that all of their employees designated to work are properly trained and 
competent 
 
d) Ensure that all plant and equipment they bring on to site has been inspected and 
serviced in accordance with legal requirement and manufacturer’s or suppliers’ 
instructions 
 
e) Make arrangements to ensure that all employees designated to work on or 
visit the site present themselves for site induction prior to commencement of work 
 
f) Provide details of any hazardous substances to be brought onsite 
 
g) Ensure that a  responsible person accompanies any of their visitors to site 
 
All contractors staff is accountable for the following: 
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1. Use the correct tools and equipment for the job and use safety equipment and  
     protective clothing supplied, e.g. helmets, goggles, ear protection, etc. as      
     instructed 
2. Keep tools in good condition 
3.  Report to the Supervisor any unsafe or unhealthy condition or any defects in    
   plant or equipment 
4. Develop a  concern for safety for themselves and for others 5. Prohibit horseplay 
6. Not to operate any item of plant unless they have been specifically trained     
  and are authorized to do so. 

26.  TEST CERTIFICATE & QUALITY ASSURANCE: 
 
The Contractor shall procure all equipment from genuine sources as  approved by the 
Company and as  per Company specifications. The Contractor shall submit all the test 
certificates and joint inspection reports related to major equipment wherever 
applicable. The contractor shall ensure for the strict compliance to the specifications 
and Field Quality Procedures issued by company / Engineer in-charge. 

27. SUB-CONTRACTING / SUBLETTING: 
 
CONTRACTOR shall not assign or transfer the whole or any part of this Work Order 
or any other benefits accruing there from nor shall it subcontract / sublet the whole 
or any part of the Works without the prior written consent of COMPANY. 
 
In the event the contractor assigns this work order, contractor's assignees shall be 
bound by the terms and conditions of this work order and shall , if deemed 
necessary by COMPANY at the time of such assignment, undertake in writing to be so 
bound by this Work Order. 
 
Notwithstanding the subletting / subcontracting of any portion of the works, 
contractor shall remain wholly responsible for the carrying out, completion and 
satisfactory execution of Works in all respects in accordance with this Work Order, 
specification, approved drawings and data sheets. 

28. INDEMNITY: 
 
Contractor shall indemnify and save harmless COMPANY against and from any 
and all liabilities, claims, damages, losses or expenses arising due to or resulting 
from: 
a) any breach non-observance or non-performance by contractor or its employees   

or agents of any of the provisions of this Work Order. 
b)   any act or omission of contractor or its employees or agents. 
c)   any negligence or breach of duty on the part of contractor, its employees or  
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agents including any wrongful use by it or them of any property or goods  
belonging to or by COMPANY. 

d)    The vendor shall submit an Indemnity Bond against any damages / loss of free  
      issued materials. 
 
Contractor shall at all times indemnify COMPANY against all liabilities to other 
persons, including he employees or agents of COMPANY or contractor for bodily 
injury, damage to property or other loss which may arise out of or in consequence of 
the execution or completion of Works and against all costs charges and expenses 
that may be occasioned to COMPANY by the claims of such person  

29.  EVENTS OF DEFAULTS: 
 
COMPANY may, without prejudice to any of its other rights or remedies under the 
Work Order or in law, terminate the whole or any part of this Work Order by giving 
written notice to the Contractor, if in the opinion of COMPANY, contractor has 
neglected to proceed with the works with due diligence or commits a  breach of any 
of the provisions of this work order including but not limited to any of the following 
cases: 
 
a )  Failing to complete execution of work within the terms specified in this  

work order. 
b) Failing to complete works in accordance with the approved schedule of  

works. 
c )  Failing to meet requirements of specifications, drawings, and designs  

as  approved by COMPANY. 
d )  Failing to comply with any reasonable instructions or orders issued  

by COMPANY in connection with the works. 
e) Failing to comply with any of the terms or conditions of this work order. 
 
In the event COMPANY terminates this work order, in whole or in part, on the 
occurrence of any event of default, COMPANY reserves the right to engage any other 
subcontractor or agency to complete the work or any part thereof, and in addition to 
any other right COMPANY may have under this work order or in law including without 
limitation the right to penalize for delay under clause 15.0 of this work order, the 
contractor shall be liable to COMPANY for any additional costs that may be incurred 
by COMPANY for the execution of the Work. 

30.  RISK & COST: 
 
If the Contractor of fails to execute the work as  per specification / as  per the 
direction of Engineer's In-change within the scheduled period and even after the 
extended period, the contract shall got cancel and company reserves the right to 
get the work executed from any other source at the Risk & Cost of the Contractor. 
The Extra Expenditure so incurred shall be debited to the Contract. 
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31.  ARBITRATION: 
 
To the best of their ability, the parties hereto shall endeavor to resolve amicably 
between themselves all disputes arising in connection with this LOA. If the same 
remain unresolved within thirty (30) days of the matter being raised by either 
party, either party may refer the dispute for settlement by arbitration. The 
arbitration to be undertaken by two arbitrators, one each to be appointed by either 
party. The arbitrators appointed by both the parties shall mutually nominate a  person 
to act a s  presiding arbitrator before entering upon the reference in the event of a  
difference between the two arbitrators and the award of the said presiding arbitrator 
in such a  contingency shall be conducted in accordance with this provisions of the 
Indian Arbitration & Conciliation Act, 1996 and the venue of such arbitration shall be in 
the city of New Delhi only. 

32.  SECRECY CLAUSE: 
 
The technical information, drawing and other related documents forming part of work 
order and the information obtained during the course of investigation under this 
work order shall be the Company's executive property and shall not be used for 
any other purpose except for the execution of the work order. The technical 
information drawing, records and other document shall not be copied, transferred, 
or divulged and/ or disclosed to third party in full/part, not misused in any form 
whatsoever except to the extent for the execution of this work order. 
 
These technical information, drawing and other related documents shall be 
returned to the Company with all approved copies and duplicates including 
drawing/plans as  are prepared by the Contractor during the executions of this work 
order, if any, immediately after they have been used for agreed purpose. 
In the event of any breach of this provision, the contractor shall indemnify the 
Company against any loss, cost or damage or claim by any party in respect of such 
breach. 

33.  TERMINATION DUE TO NON PERFORMANCE: 
 
"During the course of the execution, if at any time BSES observe and form an 
opinion that the work under the order is not being performed in accordance with 
the terms of this Agreement, BSES reserves its right to cancel this Agreement giving 
15 days notice mentioning the reason for the termination of the agreement and 
BSES will recover all damages including losses occurred due to loss of time from 
Contractor. 

34.  TERMINATION BY EOMPLOYER CONVENIENCE: 
 
The owner at any time terminate the contract for any reason, by giving the contractor 
a  notice of termination. Upon receipt of the notice of termination, the contractor shall 
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either within 14 days of receipt of such notice, or on the date specified in the 
notice of termination, carry out the following : Cease all further work, except for such 
work as  the owner may specify in the notice of termination for the sole purpose of 
protecting that part of the facilities already executed, or any work required to leave 
the site in a  clean and safe condition. 
 
• Terminate all subcontracts, except as  mentioned below. 
 
• Remove all Contractor’s equipment from the site, repatriate the contractor’s and 
its sub-contractor’s personnel from the site, remove from the site any wreckage, 
rubbish and debris of any kind, and leave the whole of the site in a  clean and safe 
condition. 
 
• Deliver to the owner the parts of the facilities executed by the contractor up 
to date of termination. 
 
• To the extent legally possible, assign to the owner all right , tile and benefit of the 
contractor to the facilities and to the plant and equipment as  at the date of 
termination, and as  may be 
required by the owner, in any subcontracts concluded between the contractor 
and its sub-contractors. 
 
• Deliver to the owner all non-proprietary drawings, specifications and other 
documents prepared by the contractor or its sub-contractors as  at date of termination 
in connection with the facilities. In the event of termination of the contract by the 
owner, under this clause, the owner shall pay to the contractor the following amounts 
after setting off the owner’s claim if any under the contract: 
 
a) The contract price, properly attributable to the parts of the facilities executed by the 
contractor as  of the date of termination. 
b) The costs reasonably incurred by the contractor in the removal of the contractor’s 
equipment from the site and in the repatriation of the contractor’s and its sub 
contractors personnel. 
c) Pre- approved and reasonable cost of satisfying all other obligations, 
commitments and claims that the contractor may in good faith have undertaken 
with third parties in connection with the contract and that are not covered above. 

35.  QUALITY: 
 
Contractor shall ensure that strict quality is maintained and execution of works under 
this Work Order and Works are executed in conformity with the Specification. 
 
All tools, tackles, instruments and other equipments used in the execution of the 
Works shall be duly calibrated as  required and Contractor shall maintain proper 
records of such tools, tackles, instruments and / or equipment. 
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The contractor shall submit SQP indicating Customer Holding Point for design, 
manufacture, inspection, testing, packing, forwarding, transportation including shop 
painting and final painting for Purchaser’s review and approval. 
 
The contractor shall submit Field Quality Assurance and Filed Quality Control Plan 
(FQP) indicating Customer Hold Point for unloading, receiving, storage at site, 
transportation, handling at site, erection, testing, pre-commissioning & 
commissioning for Purchaser’s review and approval as  per applicable provisions of 
Technical Specifications. 
 
The Contractor shall submit a  Field Erection Procedure for the scope of work 
under the Contract Agreement. The same shall be subject to the approval of the 
Purchaser and the work shall be carried out in accordance with such approved 
procedures. 

36.  CONSTRUCTION WATER & POWER: 
 

Construction Water and power shall be arranged by Contractor at his own cost. 

37.  PROGESS REPORTS OF WORK EXECUTION: 
 

During the various stages of manufacturing and erection of the critical 
equipments in the pursuance of the Contract, the Contractor shall at its own cost 
submit periodic progress reports as  may be reasonably required by the Purchaser 
with such materials as  charts, networks, photographs, test certificates, etc. Such 
progress reports shall be in the form and size as  may be required by the 
Purchaser and shall be submitted in adequate number of copies to be notified by 
the Purchaser 
 
The quantitative progress report of the works by reference to the project schedule 
in sufficient detail should permit the Purchaser to assess  performance, plan 
witness dates and evaluate forecasts, including reports on key Sub-contracts 
(as applicable). Within 7 days of the submission of each such report and at 
such other times as  the Purchaser may reasonably request, the Contractor and 
the Purchaser shall meet to discuss progress.. Weekly progress reports shall include 
the following sections: 
 
a) Executive summary 
 
b) Description of the work and services performed and goods and materials 
delivered and erected during the preceding week. 
 
c) Necessary photographs of work done in the manufacturer's shop and 
erection site which shall be taken when and where indicated by the Purchaser. 
Photographs shall be approximately 100 x 125 mm in size including a  margin of 5 mm 
side for fixing. Adequate numbers of photographs shall be submitted indicating 
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various stages of manufacture and erection of critical items. Each photograph shall 
contain the date, the name of the Contractor and the title of the view taken. 
 
d) Updated project schedule showing progress to the end of the week (as 
percentages completed of the Contractor's activities broken down into significant 
elements of the works), and the current schedule of activities and the targets for the 
next week. 
 
e) Identification of areas with foreseeable problems which in the opinion of the 
contractor may affect the project schedule. 
 
f) Such other information and supporting documentation as  the Purchaser may 
require satisfying himself about the timely manufacture, delivery and erection of 
equipment as  per contract. 
 
The Purchaser shall advise the Contractor about the number of copies of progress 
reports and, where relevant, photographs he has to submit each week together 
with the names and addresses of persons to whom they are to be sent. 
Purchaser will also advise the contractor regarding the format of the Monthly 
Progress report. 
 

38.  FREE ISSUES OF MATERIAL AND /OR EQUIPMENT: 
 
The Purchaser issued Free Issue Material/Equipment to Vendor in order that 
Vendor may fulfill its obligations under the Agreement, shall remain the property of 
Purchaser and shall be clearly labelled as  such by Vendor until delivery of the 
completed Goods in accordance with the terms of the Agreement. Risk of loss in 
respect of all such Free Issue Items shall pass to Vendor upon receipt of such items 
by Vendor and remain with Vendor until delivery of the completed Goods to 
Purchaser in accordance with the terms of the Agreement. Vendor shall maintain all 
such Free Issue Items in good condition and shall use them solely in connection with 
the requirements of the Agreement. Disposal of surplus items shall be in 
accordance with written instructions from Purchaser. The vendor shall submit an 
Indemnity Bond to this effect, a s  per the format. 
 

39.  PROTECTION OF PROPERTY: 
 
The Contractor shall be responsible for any damage resulting from his operation. He 
shall also be responsible for protection of all persons including members of public; 
and employees of the PURCHASER & the PURCHASER; employees of the 
Contractors & Subcontractors; and all public and private property including 
structures, buildings, other plants and equipment and utilities either above or below 
the ground. 
 
The Contractor shall ensure provision of necessary safety equipment such as  
barriers, sign boards, warning lights and alarms, etc to provide adequate protection 
to persons and property. The Contractor shall be responsible to give reasonable 
notice to the PURCHASER & the PURCHASER of public or private property and utilities 
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when such property and utilities are likely to get damaged or injured during the 
performance of his works and shall make all necessary arrangements with such 
PURCHASER, related to removal and/or replacement or protection of such property 
and utilities. 
 

40.  VARIATIONS / AMENDEMENTS: 
 
Any additional work beyond the scope enumerated in the work order above shall be 
carried out as  per the instructions of Engineer-In Charge. The company shall not 
entertain any claim or increase in the Work Order value due to execution of such 
additional work if the same is not approved by Engineer in Charge, in written form. 
 
 

41.  ACCEPTANCE 
 
Acceptance of this work order implies and includes acceptance of all terms and 
conditions enumerated in this work order in the technical specification and drawings 
made available to you consisting of general conditions, detailed scope of work, 
detailed technical specification & detailed equipment, drawing. Complete scope of 
work and the Contractor's and Company's contractual obligation are strictly limited to 
the terms set out in the work order. No amendments 
 
to the concluded work order shall be binding unless agreed to in writing for such 
amendment by both the parties. 
However, during the course of the execution of the work order, if at any time the 
Company's representative observe and form an opinion that the work under the 
work order is not being performed in accordance with the terms of this work order, 
the company reserves its right to cancel this work order forthwith without assigning 
any reason and the Company will recover all damages including losses occurred due 
to loss of time from the Contractor. 
We request you to please sign the duplicate copy of this work order as  a  
token of your acceptance and return to us. 
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Annexure - I 
 

The Contractor must submit the following to Engineer-In-Charge before 
commencement of work: 

 
a) An Electrical license. (If applicable) 
b) PF Code No. and all employees to have PF A/c No. under PF every Act, 1952.  
c) All employees to have a  temporary or permanent ESI Card as  per ESI Act. 
d) ESI Registration No. e) PAN No. 
f) Work Contract Tax/VAT Registration Number. 

 g) Labor License under Contract Labor Act (R & A) Act 1970(All Engineer-in-
charge responsible for execution of the job should obtain a  copy of Labor 
License as  per guidelines of HR department before start of the work by the 
contractor.) 
 
The Contractor must follow: 
 
a) Third party Insurance Policy before start of work. 
 
b) To follow Minimum Wages A ct prevailing in the state. 
 
c)  Salary/ Wages to be distributed in presence of Company's representative not 
later than 7th of each month. 
 
d) To maintain Wage- cum - Attendance Register. 
 
e) To maintain First Aid Box at Site. 
 

 f) Latest P.F. and E.S.I. challans pertaining to the period in which work was 
undertaken along with a  certificate mentioning that P.F. and E.S.I. applicable to all 
the employees has been deducted and deposited with the Authorities 
within the time limits specified under the respective Acts. 
 
g) Workman Compensation Policy. (If applicable) 
 
h) Labor l icense before start of work. (If applicable) 
 
i) Group personnel accident insurance shall have coverage of Rs. 10 Lacs 
(Table C-Death + Permanent Total Disability + Partial permanent Disability due to 
external accidents). 



 

Civil Conditions of Contract - 
CCC 

 (CMC/BY/19-20/RB/SV/39) 
 

Page 1 of 34 CRP’S ON TURNKEY BASIS 

 
 

 
 

CIVIL CONDITIONS OF CONTRACT  
(CCC) 

 
OF 

 
SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT 33kV DMS GRID AND 66kV 
KHICRIPUR  GRID SUB STATION, DELHI 

 
IN 

 
BSES YAMUNA POWER LTD. 

 
 
 
BSES YAMUNA POWER LIMITED (BYPL) 
SHAKTI KIRAN BUILDING, KARKARDOOMA, 
DELHI-110032 
CIN: U40109DL2001PLC111525 
TEL: 011 3999 7111 
WEBSITE: www.bsesdelhi.com 
 

This document is a property of BYPL. This is not transferable and shall not be 
used for any purpose other than, for which it is supplied. 
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CIVIL CONDITIONS OF CONTRACT 

 
The general Condition of the contract shall form a  part of the specifications, contract 
documents. 

1. PRIORITY OF CONTRACT DOCUMENTS: 
 

The several documents forming the Contract are to be taken as  mutually 
explanatory of one another, but in case of ambiguities or discrepancies, the same 
shall be explained and adjusted by the Purchaser, who shall thereupon issue to 
the Contractor, instructions thereon. In such event, unless otherwise provided in 
the Contract, the priority of the documents forming the Contract shall be as  follows: 
 
1. The Contract Agreement 
2. The Letter of Acceptance/ Intent 
3. Agreed Minutes of the Contract Negotiation Meetings.  
4. Agreed Minutes of the contract Technical Meetings.  
5. Instruction to Bidders (ITB) 
6. Special Condition of Contract (SCC)  
7. General Condition of Contract (GCC) 
 8. Erection Conditions of Contract (ECC)  
9. Civil Conditions of Contract 
10. The Priced Bill of Quantities 

          11.  The Particular Technical Specifications  
          12.  The General Technical Specifications 
           13.  The Submitted Tender, including all Appendices and/or Addenda, the latest taking 

precedence. 
  
All the materials, literature, data and information of any sort given by the contractor 
along with its bid proposal subject to the approval of the purchaser. 

2. DEFINITIONS AND INTERPRETATION: 
 

Definitions TO BE FOLLOWED UNDER THE CONTRACT shall have following meanings: 
 
 
The following terms & expressions as used in this Tender shall have the meaning 
defined and interpreted here under: Company: The terms "Company" shall mean 
BSES YAMUNA Power Ltd, a  company incorporated under the Companies Act 1956 
and having its office at Shaktikiran Building, Karkardooma, Delhi -110032, which 
expression shall include its authorized representatives, agents, successors and 
assigns. 
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2.1 Package: Package shall comprise of all the work, a s  defined in the scope of 
work as  well a s  technical specifications, for the GIS grid substation, Cable In-feed as  
well a s  outgoing feeder. 
2.2 Contractor: The terms "Contractor" shall mean the successful Tenderer / vendor 
to whom the contract has been awarded. 
 
2.3 Purchaser: The terms “Purchaser” shall mean BSES YAMUNA Power Ltd who 
purchase the grid from the successful contractor. 
 
2.4 Owner: The terms “Owner” shall mean BSES YAMUNA Power Ltd who own the grid. 
 
2.5 Rate: The unit rates for the work to be carried out at site shall be as  per finalized 
unit rates through tender. The finalized rates shall be firm for the entire duration of 
work to be carried out by the Contractor under the work order and are not 
subject to escalation for any reason whatsoever. 
 
2.6 Tender Specification: The terms "Tender Specification" shall mean the Indian 
Standard specification of the work and description of work as  detailed in Tender 
document/Tender enclosed and all such particulars mentioned directly/referred to 
or implied as  such in the Tender. 
 
2.7 Site: The terms "Site" shall mean the working location in BYPL area. Under this 
tender, working location shall be as  mentioned earlier. 
 
2.8 Engineer In Charge: "Engineer In-charge" means the Company's authorized 
representative for the purpose of carrying out the work. 
 
2.9 Applicable Law: "Applicable Laws" means the constitution of India and any 
act, rule, regulations, directive, notification, code, order or instruction having its force 
of law enacted or issued by any competent legislature or Governmental Agency 
(including those related to taxes, duties, assessments, expropriation and compulsory 
acquisition) as  may be in effect from time to time the implications thereof shall be 
deemed a  Change in Law or Change in Permits. 
 
2.10 Other Clearances: Means any consent, approval, permit or other authorisation 
which is required to be granted by authorities (local, government or any other) 
essential to start/complete the work. 
 
2.11 Defect Liability Period: Shall mean the period during which the contractor shall 
remain liable for repair or replacement of any defective part of the work performed 
under the contract, free of cost. 

3.  EXAMINATION OF SITE AND LOCAL CONDITIONS: 
 
The contractor is deemed to have visited the site of the work and ascertained 
therefore all site conditions and information pertaining to his work. Before submitting 
the bid, all bidders will at their expenses make or obtain any additional 
informations, investigations, explorations, test and studies and obtain any additional 
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information and data which pertains to the physical conditions at or contiguous to 
the site or otherwise which may affect cost, progress, performance of the work 
and which the bidder deems necessary to determine its Bid for performing the 
work in accordance with the time and other terms and conditions of the 
tender/contract documents. 
 
The company shall not accept any claim whatsoever arising out of the difficult 
site/terrain/local conditions, if any. 

4.  LANGUAGE AND MEASUREMENT: 
 

The Tender issued to the contractor by the company and all correspondence and 
documents relating to the Tender placed on the Contractor shall be written in 
English language. Metric System shall be followed for all dimension, units etc., the 
mode of measurement shall be as  per IS 1200. 

5.  SCOPE OF WORK: 
 

The scope of work under this contract shall include the turnkey execution on End to 
End Basis , including but not limited to design, manufacturing, inspection & testing, 
dispatches, loading , unloading ,storage at site, erection & installation, testing of the 
installation, associated civil work ,commissioning ,handing over to the purchaser 
including comprehensive marine cum storage cum erection Insurance (MSE) on 
“Single Point Responsibility Basis” for GIS Grid Substation , Cable In-feed and Outgoing 
Feeder work on turnkey Basis for the following packages: 
 

Package 
Number Package Name 

Total Months for 
Handling over of the 
Package, From Zero 

Date 

Total No. of Day 
for Handling over 
of the Package 
From Zero Date 

Package No A Dwarka Puri 5 months 150 days 

Package No B CBD -II 5 months 150 days 
 

Brief Scope of Work related to Erection and Installation work including 
testing and commissioning and final handover for the above packages shall be as  
per the NIT conditions with the following salient details. 
5.1 Survey, design, engineering, manufacture, shop testing, inspection, packing, 
dispatch, loading, unloading and storage at site including comprehensive SCE 
(Storage cum Erection ) insurance, assembly, erection, civil structural, architectural 
work, complete pre-commissioning checks, testing & commissioning at site, also 
includes all statutory clearances & certification from State Electrical Inspector, 
Municipal corporation department, Fire officer, Horticulture department , various local 
bodies like RWA and handing over to the Owner after satisfactory commissioning of 
complete Packages as  defined above for Grid Substation, Cable In feed, 
Outgoing Feeder on  Turnkey Basis. 
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Schedule of work shall be as  mentioned in the Bill of quantity attached herewith. 
 

・ After completion of E/T/C work of the scheme, contractor has to obtain the 
Electrical Inspectorate's Clearance from the Electrical Inspector of Delhi Govt. 
 

・ Contractor shall arrange any permission like Road cutting clearance etc. from the 
Delhi Civic authorities. All Statutory charges and direct fees shall be borne by BYPL. 
 

・ All the Labour, plant appliance, ladder, scaffoldings, materials, tool, tackles etc 
are included in your scope of work. 
 

・ Adequate number of engineers, supervisors and labours shall be posted at site and 
the list of the same along with certificate of Qualification of technical staff 
should be submitted by the Contractor to the Engineer In Charge for checking 
the adequacy immediately (with in seven days) after award of contract. Detailed 
Organization chart , along with the qualification of the manpower to be deployed 
shall submitted along with Bid. 
 

・ The Contractor shall also make his own arrangement for the 
accommodation/conveyance requirements for its staff at site. 
 

・ Contractor shall arrange storage for storing the materials, tools, tackles etc. 
Contractor shall be responsible for all the unloading of the material, marking, staking 
and storage at site. The insurance for all the storage material shall be included in 
the policy taken by Contractor. Contractor shall submit the copy of insurance policy to 
BYPL. In case of any mis-happening/damage to the storage material contractor shall 
be responsible to lodge the claim. Under no circumstances no delay in execution shall 
be allowed and contractor shall immediately arrange for the replacement without 
waiting for the settlement. 
 

・ All the incoming and outgoing materials, equipment, tools, tackles and any other 
items related to said work shall be entered into the register kept for this purpose and 
shall be in the custody of Contractor, however company does not hold any 
responsibility for any loss or damage of Contractor's material etc. 
 

・ All loading/unloading, of materials at work-site shall be contractors 
responsibility. Involvement of Crane/Hydra/Tractor/Trailer for this type of work shall be 
in contractors scope. Adequate weather protection shall be provided by the 
contractor to keep the materials safe from sun & rain by providing covered 
storage space as  well as  using tarpaulins. 

 
While carrying out trenchless / open digging works the existing underground cables are 
liable to get damaged leading to High Risk Safety Hazard to the working people. 

 
To arrest above problem to the best degree possible, there are technology support 
available, like Cable Route Tracer which is an important tool to detect the live / dead 
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cables underground to the depth upto 3 meters, comfortably. The vendor must 
employ Cable Route Tracer before start of excavation / trenchless job and submit 
reports to the Engineer-in-charge for clearance to start the job. The above will 
minimize the risk of cable damage and improve safety of the working people. 
 
It may please be noted that in case bidders have no “Cable Route Tracers" with him, 
as  a  basic necessity tool. Heavy penalty will be imposed on the vendors, if the vendor 
damages the cables. The cable route tracer shall bo of approved make of BYPL. 

6.  FIRM CONTRACT PRICES: 
 

The rates finalized for this order shall be firm for the entire duration of work carried 
out by the Contractor under the order and are not subject to any variation and 
escalation for any reason whatsoever. 

7.  QUANTITY VARIATION AND EXTRA ITEM/WORK: 
 

7.1. The Contractor shall carry out and complete the works in every respect in 
accordance with this Contract and In accordance with the directions and to the 
satisfaction of the Engineer in charge. 
 
7.2. The Engineer In Charge may, at his discretion, from time to time, issue further 
drawings and/ or written instructions, details, directions and explanations which are 
herein after referred to as  "EIC's Instructions" in regard to: 
 
a) The variation or modification of the design, quality, specification or quantity of 
works or the omission or substitution of any work. 
 
b) The timing or sequencing of work. 
 
c) Any discrepancy between the drawing and / or the Bill of Quantities and 
/ or Specifications. 
 
d) The removal from the site of any materials/ equipment/ resources brought thereon 
by the Contractor and the substitution of the same thereof. 
 
e) The Execution of additional works of any kind necessary of the completion of the 
work. 
 
f) The removal and /or re-execution of any works executed by the Contractor. 
 
g) The substitution from the site of the works of any person employed there upon. 
 
h) The amending and making good of any defects under clause "Defects Liability". 
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i) The opening up for inspection of any work covered up. 
 
j) Changes in lines, levels, positions and dimensions of any part of the Work. 
 
7.3. The Contractor shall forthwith comply with and duly execute any work comprised 
in such EIC's instructions provided always that verbal instructions, directions and 
explanations given to the Contractor or his supervisor upon the works by the 
Engineer In Charge shall if involving a  variation be confirmed in writing by the 
Contractor within seven days and the Engineer in charge's written approval is 
obtained. 
 
7.4. If compliance with the Engineer In Charge's Instructions as  aforesaid 
involves work beyond that contemplated by the Contract, then unless the same 
were issued owing to some breach of this Contract by the Contractor, the EIC shall 
pay to the Contractor the cost of the said work as  an extra to be valued and as  
hereinafter provided. 
 
7.5. No such variation shall in any way vitiate or invalidate the Contract but the value, 
if any, of all such variations shall be taken into account in ascertaining the 
amount of the final certification. 
 
7.6. No such variations shall be carried out by the Contractor without instructions, in 
writing from the Engineer in charge. Provided that no instructions in writing shall 
be required for increase or decrease in the quantity of any work where such 
increase or decrease is not the result of an instruction given under this clause, but 
is the result of the quantities exceeding or being less than those stated in the Bill of 
Quantities. If the Engineer in charge shall consider it desirable to give any 
instructions verbally, the Contractor shall comply with such an instruction and any 
confirmation in writing of such verbal instruction given by the Engineer in charge 
whether before or after the carrying out of such work, shall be deemed to be an 
instruction in writing within the meaning of this clause. Provided further that if the 
Contractor shall within 7 days confirm in writing to the Engineer in charge and such 
confirmation shall not be contradicted in writing within 30 days by the Engineer in 
charge, it shall be deemed to be an instruction in writing by the Engineer in charge. 
 
7.7. All extra or additional work done on the instructions of the Engineer In Charge 
shall be valued at the rates and prices set out in the Contract. If the Contract does 
not contain any rates or prices applicable to the extra or additional work, then 
suitable rates or prices shall be agreed upon between Company and the 
Contractor as  per the following, in the order of preference: 
 
(i) The rate shall be derived from any one of the quoted rates for similar items of work 
in the tender. 
 
(ii) In case similar items are not available in the tender, then rates shall be worked 
out as  per the following: 
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a) The direct cost of labour including indirect charges thereon. The labour 
components shall be computed wherever possible from the related BIS Codes and 
the quantity of materials to be based on consumption factor as  per standard norms or 
as  accepted by the EIC. 
 
b) The material cost inclusive of taxes, levies, fees, duties etc. a s  delivered to the 
site. Proof of cost in form of an invoice to be submitted along with the extra work 
claim along with other working documents. 
 
c) The Plant & Equipment cost inclusive of hire charges of plant & equipment 
and operational charges as  per standard norms or as  accepted by the EIC. 
 
d) In addition the Contractor shall be entitled to payment towards overheads and 
profit. 
 
7.8. In cases where the items of works are not accepted as  complete, or 
not fully in accordance with the Specification, the Engineer in Charge shall make 
payments of such items at such reduced rates, as  he may consider reasonable in 
approval of Interim Bills and the Final Bill. 
 
7.9. In all cases the Contractor shall furnish detailed Rate Analysis along with 
necessary details a s  and when required by the Engineer in Charge. The 
Engineer in Charge on establishing the validity of such claims shall certify the 
amount payable for such work and rates so determined shall be final and binding on 
the Contractor. 
 
7.10. The quantities of the various kinds of work to be done and materials to be 
furnished under this Contract as  listed in the Bill of Quantities are estimated and 
approximate only and shall be subject to re-measurement upon completion. The 
Contractor shall make no claim for anticipated profits, for loss of profits or for 
damages because no work is ordered under certain items or because of a  difference 
between the quantities of the various kinds of work to be done or materials actually 
delivered and the estimated quantities set forth in the Bill of Quantities. 
 
7.11. The rate/prices quoted by the Contractor in the Bills of Quantities shall 
be firm irrespective of any variation in the quantities of individual items of work and 
/ or in the Total Contract Sum. 

8.  TAX & DUTIES: 
 
Prices are inclusive of all taxes, duties, GST shall be to contractor's account 
including any duties which may be levied by the Govt. during currency of this 
order.(except service tax). However, IT as  per applicable rate will be deducted from 
your bills a s  Tax Deduction at Source (TDS). The total order value shall remain FIRM 
within stipulated delivery period and shall not be adjusted on account of any price 
increase/variations in labour & materials. However Statutory Taxes, duties and 
Levies imposed by Competent Authorities by way of fresh notification(s) within the 
stipulated delivery period shall be borne by BYPL on submission of necessary 
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documents claiming such variation. Service tax as  applicable shall be paid on 
submission of Service Tax Registration and self declaration on your letter head 
stating that you have deposited/or will deposit the Tax as  per the applicable service 
tax laws. 
 
STATUARY VARIATION IN TAXES: 
 
The total order value shall remain FIRM. However in case of any Statutory variation in 
GST, or Taxes, duties and Levies imposed by Competent Authorities by way of fresh 
notification(s) shall be borne by BYPL on submission of the documentary evidence. 
 
Any variation in taxes shall be applicable only to the direct/price breakup as  
mentioned in the contract. 

9.  CHANGE OF LAW: 
 
"Change in Law" means: 
 
a) Any enactment or issue of any new Applicable Law, 
b) Any amendment, alteration, modification, or repeal of any existing Applicable Law or 
any new or modified directive or order thereunder, 
c) Any change or variation in taxes payable in connection with and under this 
Agreement in each case with respect to a), b), and c) above coming into effect after 
the date of this Agreement. 

10.  ACCOMMODATION & CONVEYANCE FOR THE STAFF: 
 
The Contractor shall also make his own arrangement for the 
accommodation/conveyance requirements for its staff at site. 

11.  STORAGE AT SITE: 
 
Company will be provided at site the adequate open space for contractor's site store 
for storing the materials, tools, tackles etc. 
 
All the Contractor's storage will be within the site premises. All the incoming and 
outgoing materials, equipment, tools, tackles and any other items related to said 
work shall be entered 
 
into the register kept for this purpose and shall be in the custody of Contractor, 
however company does not hold any responsibility for any loss or damage of 
Contractor's material etc. All loading/unloading, of materials at work-site shall be 
your responsibility. Involvement of Crane/Hydra/Tractor/Trailer for this type of work 
shall be in your scope. 
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Adequate weather protection shall be provided by the contractor to keep the materials 
safe from sun & rain by providing covered storage space as  well a s  using tarpaulins. 
Water and Electricity Power shall be arranged by the Contractor at his own. 
The cost of insurance during loading/unloading of materials/ equipments during its 
storage and handling/erection at site for installation is included in the contractor's 
scope and value is including in the above mentioned Tender value. The unit rates 
mentioned in annexure is inclusive of barricading and watch & ward during 
execution and no separate charges shall be paid for the same. 

12.  SECURITY, WATCH & WARD: 
 
The contractor, at his own cost , shall arrange for the security and watch and 
ward of the materials, men and machineries at site. Round the clock security 
alongwith the CCTV shall be provided for the materials stored at the site. 

13.  DEFECT LIABILITY PERIOD: 
 
Work executed shall be guaranteed against any defect or failure which may arise 
due to faulty materials, design or workmanship for a  period of 24 months from the 
date of final handing over of the entire package as  defined in SCC. 
 
If during the Defect Liability Period any work are found to be defective, shall be 
immediately rectified or repaired, upto BYPL satisfaction, by the contractor at his own 
cost within 10 days from the date of receipt of intimation from BYPL. 
 
Under no circumstances any extra claim in terms of time and cost shall be 
entertained for such repair/rectification. 

14.  PERFORMANCE GUARANTEE: 
 
14.01 Bank guarantee shall be drawn in favour of “BSES YAMUNA Power Ltd” as  
applicable. The performance Bank guarantee shall be in the format as  specified by 
BYPL. 
 
14.02 Contract performance bank guarantee of total 10% of the contract price 
shall be submitted within 15 days of award of contract with the validity till 
completion of the contract period. 
 
14.03 Contractor shall submit the workmanship / equipment performance bank 
guarantee equivalent to the 10% of the contract value at the time of claiming the 
last payment as  per TERMS OF PAYMENT (Erection, Testing & Commissioning)), with 
the validity of the bank guarantee till Defect Liability Period i.e. 24 months from the 
date of Handing over of entire package plus 3 months. 
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15.  COMPLETION PERIOD: 
 
You are required to mobilize your manpower and Tools & Tackles and furnish 
a  list of equipments to be used for erection and commence the execution activity as  
per instructions of Engineer In-charge. The detailed schedule and milestone 
completion dates would be as  per the contract schedules given from time to time by 
Engineer In-charge at site. 
 
The time schedule for carrying out this work and period for mobilization shall be as  
under: 
 
15.1 The Contractor's team should be mobilized at site for commencement of work 
immediately on receipt of the order. 
 
15.2 The entire work under this order as  indicated in the scope of work shall be 
carried out and completed within 150 days for entire package as  defined in SCC. 
Total completion schedule for Engineering, manufacturing, inspection & testing, 
packing and forwarding and Transportation till site and Erection Testing & 
Commissioning of all the identified package shall be as  under. 
 
15.3 A detailed L2 Schedule shall be submitted by the supplier within 15 days of 
LOI. The contractor shall plan parallel working (round the clock working) for 
completion of work as  per schedule and mobilise manpower accordingly. 
 
15.4 Progress Review Meeting between the Contractor and the Engineer In charge 
shall be held at site at least once in a  week. Also a  weekly progress report giving the 
details of the manpower engaged at site and the details of the major job completion 
shall be submitted to Engineer In-charge. 
 
15.5 The above time schedule must be strictly adhered to and improved upon 
wherever possible. In the event we find that your work is not progressing in quality 
or time frame as  per above agreed schedule and to our satisfaction, we reserve 
the right to withdraw the work in whole or in part without further notice and liability of 
the Company. 
 
15.6 The completion of the work shall have to be certified by Engineer In charge. 
 
15.7 In order to maintain the time schedule, if necessary the Contractor shall carry 
out the work on all Sunday & Holiday except National Holiday with prior written 
permission from Engineer-in-Charge. 

16.  TEST CERTIFICATE & FIELD QUALITY ASSURANCE: 
 
The Contractor shall procure all equipment from genuine sources as  approved by the 
Company & as  per Company specifications. Cement shall be of grade 43 ordinary 
port land cement conforming to IS 8112/53 grade O.P.C. conforming to IS 12269, 
aggregate for cement concrete shall confirm to IS 383, reinforcement for cold twisted 
bars shall confirm to IS 1786, the bricks for brick work shall correspond to IS 1077, 
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Structural steel shall confirm to relevant IS code, water to be used shall comply with 
requirement of IS 456. Contractor shall provide all requisite facilities for field tests 
and laboratory tests shall be carried out in the laboratory having ISO 9001- 2000 
Certified Testing Lab for which no extra payment shall be made. The Contractor 
shall maintain mandatory Test Register with Engineer-in-Charge as  provide in 
latest Indian Standard Specifications. 
 
The contractor shall submit SQP indicating Customer Holding Point for design, 
manufacture, inspection, testing, packing, forwarding, transportation including shop 
painting and final painting for Purchaser’s review and approval. 
 
The contractor shall submit Field Quality Assurance and Filed Quality Control Plan 
(FQP) indicating Customer Hold Point for unloading, receiving, storage at site, 
transportation, handling at site, erection, testing, pre-commissioning & 
commissioning for Purchaser’s review and approval as  per applicable provisions of 
Technical Specifications. 
 
The Contractor shall submit a  Field Erection Procedure for the scope of work 
under the Contract Agreement. The same shall be subject to the approval of the 
Purchaser and the work shall be carried out in accordance with such approved 
procedures. 

17.  SUB-CONTRACTING / SUBLETTING: 
 
CONTRACTOR shall not assign or transfer the whole or any part of this Work Order 
or any other benefits accruing there from nor shall it subcontract / sublet the whole 
or any part of the Works without the prior written consent of COMPANY. In the event 
the contractor assigns this work order, contractor's assignees shall be bound by the 
terms and conditions of this work order and shall , if deemed necessary by COMPANY 
at the time of such assignment, undertake in writing to be so bound by this Work 
Order. Notwithstanding the subletting / subcontracting of any portion of the works, 
contractor shall remain wholly responsible for the carrying out, completion and 
satisfactory execution of Works in all respects in accordance with this Work Order, 
specification, approved drawings and data sheets. 

18.  CLEANLINESS & PRECAUTIONS AT SITE TO PREVENT DUST POLLUTION: 
 
All debris shall be removed and disposed of at assigned areas on daily basis. 
Surplus excavated earth shall be disposed of in an approved manner. In short, the 
contractor shall be fully responsible for keeping the work site clean at all times.
 In case of non- 
compliance, company shall get the same done at Contractor's risk and costs. 
 
While carrying out any civil work including road/ pit digging, plinth/ fence 
making, road restoration etc contractor shall adhere to below mentioned guidelines. 
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18.1 No construction material/ debris shall be stored on metalled road. 
 
18.2 Wind breakers of appropriate height on all sides of ear marked area using CGI 
sheets shall be raised to ensure that no construction material dust fly outside ear 
marked area. 
 
18.3 The construction material i.e. coarse sand, stone aggregates, excavated earth, 
cement and any other material to and from the site shall be transported under wet 
and covered condition to ensure their non-slippage en-route to avoid air 
contamination. 
 
18.4 The contractor shall provide mask and helmet to every worker working on the 
construction site and involved in loading/unloading and carriage of construction 
material and construction debris to prevent inhalation of dust particles. 
 
18.5 Over loading of vehicles shall be strictly prohibited. 
 
18.6 The construction material at site shall be stored under wet and covered condition. 
 
18.7 The dumping sites for temporarily storing the excavated earth shall be properly 
levelled, watered and rehabilitated by plantation to avoid flying of dust. 
 
18.8 The worker at the site shall be sensitized to adopt / observe the dust controlled 
measures in true spirit. 
 
18.9 If any C&D waste is generated at site the same will be transported to the C&D 
waste site only and the record for the same will be maintained by the agency. 
 
18.10 Wet jet in grinding and stone cutting is being permitted at site. 
 
18.11 The necessary record for dust control is being maintained by the department 
on day to day basis and being monitored regularly. 
 
The Execution vendors shall be responsible for all the preventive and protective 
environmental steps as  per guidelines. Any violations from the above guidelines 
have been viewed very seriously by the authorities. Concerned agency is liable for 
the penalties / other action by the authorities, The Agency shall indemnify BYPL from 
all liabilities on this account. 

19.  INDEMNITY: 
 
Contractor shall indemnify and save harmless COMPANY against and from any 
and all liabilities, claims, damages, losses or expenses arising due to or resulting 
from: 
 
a) any breach non-observance or non-performance by contractor or its employees or 
agents of any of the provisions of this Work Order.  
b) any act or omission of contractor or its employees or agents. 
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c) any negligence or breach of duty on the part of contractor, its employees or agents 
including any wrongful use by it or them of any property or goods belonging to or by 
COMPANY. 
d) The vendor shall submit an Indemnity Bond against any damages / loss of free 
issued materials. 
  
Contractor shall at all times indemnify COMPANY against all liabilities to other 
persons, including he employees or agents of COMPANY or contractor for bodily 
injury, damage to property or other loss which may ar ise out of or in consequence of 
the execution or completion of Works and against all costs charges and expenses 
that may be occasioned to COMPANY by the claims of such person. 

20.  EVENTS OF DEFAULTS: 
 
COMPANY may, without prejudice to any of its other rights or remedies under the 
Work Order or in law, terminate the whole or any part of this Work Order by giving 
written notice to the Contractor, if in the opinion of COMPANY, contractor has 
neglected to proceed with the works with due diligence or commits a  breach of any of 
the provisions of this work order including but not limited to any of the following cases: 
 
a) Failing to complete execution of work within the terms specified in this work order. 
 
b) Failing to complete works in accordance with the approved schedule of works. 
 
c) Failing to meet requirements of specifications, drawings, and designs as  
approved by COMPANY. 
 
d) Failing to comply with any reasonable instructions or orders issued by 
COMPANY in connection with the works. 
 
e) Failing to comply with any of the terms or conditions of this work order. In 
the event COMPANY terminates this work order, in whole or in part, on the 
occurrence of any event of default, COMPANY reserves the right to engage any other 
subcontractor or agency to complete 
 
 
the work or any part thereof, and in addition to any other right COMPANY may have 
under this work order or in law including without limitation the right to penalize for 
delay under clause 15.0 of this work order, the contractor shall be liable to COMPANY 
for any additional costs that may be incurred by COMPANY for the execution of the 
Work. 

21.  RISK & COST: 
 
If the Contractor of fails to execute the work as  per specification / as  per the 
direction of Engineer's In-change within the scheduled period and even after the 
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extended period, the contract shall got cancel and company reserves the right to 
get the work executed from any other source at the Risk & Cost of the Contractor. 
The Extra Expenditure so incurred shall be debited to the Contractor. 

22.  ENVIRONMENTAL, HEALTH & SAFETY PLAN: 
 
Contractor will ensure that the Environment, Health & Safety (EHS) requirements 
are clearly understood and faithfully implemented at all levels at site as  per 
instruction of Company. Contractors must comply with these requirements: 
 
a) Comply with all of the elements of the EHS Plan and any regulations applicable to 
the work. 
 
b) Comply with the procedures provided in the interests of Environment, Health and 
Safety. 
 
c) Ensure that all of their employees designated to work are properly trained and 
competent. 
 
d) Ensure that all plant and equipment they bring on to site has been inspected and 
serviced in accordance with legal requirement and manufacturer's or suppliers' 
instructions. 
 
e) Make arrangements to ensure that all employees designated to work on or 
visit the site present themselves for site induction prior to commencement of work. 
 
f) Provide details of any hazardous substances to be brought onsite. 
 
g) Ensure that a  responsible person accompanies any of their visitors to site. 
 
All contractors’ staff are accountable for the following: 
 
1. Use the correct tools and equipment for the job and use safety equipment and 
protective clothing supplied, e.g. helmets, goggles, ear protection, etc. as  instructed. 
 
2. Keep tools in good condition. 
 
3. Report to the Supervisor any unsafe or unhealthy condition or any defects in 
plant or equipment. 
 
4. Develop a  concern for safety for themselves and for others. 
 
5. Prohibit horseplay. 
 
6. Not to operate any item of plant unless they have been specifically trained and are 
authorized to do so. 
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23.  GENERAL CONDITIONS: 
 
a) No idle labour charges will be admissible in the event of any suspension of 
work by the Company or stoppage caused in the work due to any reason resulting 
in contractors' labour or equipments being rendered idle due to any cause at any 
time. 
 
b) The LOI followed by Work Order shall supersede all other correspondence and 
conditions of contract if furnished earlier in the event of any ambiguity. 
 
c) ID CARD: No contractor will issue any ID cards to their staff on their own. All ID Cards 
for the workforce will be issued by BYPL Security ID Card Cell only. 
 
Contractors should maintain the records of Identity Cards of their employees and 
whenever any employee quits / is removed then his/her Identity card should be 
collected & submitted to BYPL Security ID Card Cell. 
 
Penalty will be imposed on the vendor in case of violation of the above rule. 
 
Contractors shall submit the detail list of the employees that they are going to be 
hire to BYPL Security before start of the contract. 
 
d) SITE OFFICE AND SITE FACILITIES: 
The Contractor shall also make his own arrangement for the 
accommodation/conveyance requirements for its staff. He shall be provided at site the 
adequate open space for construction of site store for storing the materials, tools, 
tackles etc. All the Contractor's storage will be within the site premises in a  manner 
affording convenient access for identification and inspection at all times. The storage 
of arrangements shall be subject to IS: 4082. All the incoming and outgoing materials, 
equipment, tools, tackles and any other items related to said work shall be entered 
into the register kept for this purpose and shall be in the safe custody of 
Contractor, however company does not hold any responsibility for any loss or 
damage caused to Contractor's material etc. 
 
e) The Contractor shall strictly control the labour so that the site is not polluted, 
made dirty or littered with debris, wastes or the likes. 
 
f) Any person, labour found creating mess or litter or pollution shall be removed 
from the site immediately at the Contractors cost and shall also be subject to penalty 
at the discretion of the EIC. 
 
g) WATER & POWER: 
Water and Electricity Power shall be arranged by the Contractor at his own. 
 
It shall be the responsibility of the Contractor to make arrangements at his own 
expense for supply of water for construction and other uses. The Contractor 
shall also install pumps, construct temporary storage tanks and distribute the 
water to various points in works Site as  required. The Contractor at his own 
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expense shall make arrangement for operating and maintaining pumps & 
distribution lines, connections, which are installed by him for water. 
 
h) WATCHING & LIGHTING: 
The Contractor shall in connection with the works provide and maintain at his own cost 
all lights, barricading arrangements, guards, fencing and watching when and where 
necessary for the protection of works, or for the safety and convenience of the 
public or others. The care, housekeeping and safety of the materials and works 
within the works site shall be sole responsibility of the Contractor. 
 
i) EXTENSION OF TIME LIMIT & TIME OVER RUN: 
If delay is not attributable to the Contractor, the extension of time may be 
considered at the discretion of the Company without prejudice to the right of the 
Company for recovery of liquidated damages. This is also subject to the Contractor 
having taken sufficient precautions to mitigate the delay and submitted to the 
Company a  full-detailed particular of any extension of time to which he may 
consider himself entitled within 10 days after such work has been commenced or 
such circumstances have arisen. The extension of time may be granted and 
without any financial increment in the contract price to the Company. 
 
j) RELEASE OF INFORMATION AND CONFIDENTIALITY: 
The Contractor shall not communicate or use in advertising, publicity, sa les release 
or in any medium photograph or reproduction of the works under this contract, or 
description of the site, dimensions, quantity or any other information 
concerning the works unless prior written permission is obtained by Company. 
The Contractor shall keep all the information obtained directly or indirectly through 
appointment of this contract confidential and shall not reveal the same to any other 
party without the prior written permission of the Company. The technical 
information, drawing and other related documents forming part of order and the 
information obtained during the course of execution under this order shall be the 
Company's exclusive property and shall not be used for any other purpose except for 
the execution of the order. The technical information drawing, records and other 
document shall not be copied, transferred, or divulged and/or disclosed to third party 
in full/part, not misused in any form whatsoever except to the extent for the execution 
of this order. 
 
This technical information, drawing and other related documents shall be 
returned to the Company with all approved copies and duplicates including 
drawing/plans as  are prepared by 
 
 
the Contactor during the executions of this order, if any, immediately after they have 
been used for agreed purpose. 
 
In the event of any breach of this provision, the contractor shall indemnify the 
Company against any loss, cost or damage or claim by any party in respect of such 
breach. 
 
k) SITE REPRESENTATIVE, SITE SUPERVISION AND ADVANCE INTIMATION: 
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l) The Contractor shall have to appoint and authorize a  Site In Charge/ Project 
Manager (PM) along with its project team, who shall be available always at site till 
the completion of the contract as  certified by Engineer In Charge (EIC). 
 
m) The Contractor shall be responsible for supervising the works by employing 
competent and experienced engineers and support teams to inspect the work and 
check the quality of work to ensure that the work is carried out in accordance 
with the drawings, specifications and instructions of the EIC. Such inspection and 
supervision shall not relieve the Contractor from any of his obligations towards 
use of material, workmanship, sequence of working and completion of project a s  
per the stipulated period. 
 
n) On receipt of the LOI or Work Order whichever is earlier the Contractor shall 
furnish to the Company, for approval, the proposed site setup with list of Engineers, 
Supervisors and other staff to be deployed by him with their dates of joining. 
 
o) The Contractor's Project Manager shall obtain the written approval and instructions 
from the EIC prior to commencement of any works at site. The PM shall give written 
advance intimation for approval of all activities including deployment of resources, 
procurement of materials, concrete pours etc. to EIC. 

24.  WORK COMPLETION CERTIFICATION: 
 
The work carried out by the Contactor under this order has to be certified as  being 
satisfactorily completed by the Engineer In charge at work site. In case of 
modification/ rectification /correction to be carried out, Contractor shall carry out the 
said modifications/ corrections. The Contractor shall remain in close contact with 
Engineer In charge at site to report the general findings of the field work during the 
initial as  well a s  later stage of the work at site, If required, there shall also be joint 
meetings at site/company office at Karkardooma, New Delhi to discuss the field 
findings and for revision of the method for site work if required. Work Completion 
Certificate shall be issued by the Engineer In charge with in 10 days of 
satisfactory work completion subject to handing over of clear site i/c removal of 
Labor accommodation, stores, storage arrangements for water, plants, tackles, 
scaffoldings, ladders, leveling at site. The Contractor shall give undertaking that all 
standing dues to Labor have been paid and all the statutory obligations have been 
met with. Completion certificate to be submitted with the final bill issued by Engineer-in-
Charge. 

25.  PENALTY AND LIQUIDATED DAMAGES: 
 
25.1 Penalty: A penalty of 2.5% of bill amount shall be levied in each case of non-
compliance of safety practices and site cleanliness. 
 
25.2 Liquidated Damages: In the event of any delay in completion of the work 
beyond the stipulated time given by in order due to reasons solely attributable 
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to the Contractor, the Contractor shall pay to the Company liquidated damages as  
per the clause defined in SCC. 

26.  SAFETY REGULATIONS: 
 
26.1.The Contractor shall ensure adequate safely precautions at site as  required 
under the law of the land and shall be entirely responsible for the complete safety of 
their workmen as  well as  other workers at site and premises. The contractor shall not 
deploy any worker below the age of 18 years. 
 
26.2. The Contractor shall indemnify the Company from any consequence arising 
due to contractor's failure in respect to safety compliance. 
 
26.3. First Aid facilities at easily accessible place shall be provided by the Contractor at 
his own cost a s  per provisions of Labor act or as  advised by the Company wherever 
works are carried out. 
 
26.4. All critical injuries shall be reported promptly to the Company. The report shall 
cover type, nature, cause, physician's report and actions for prevention of those types 
again. 
 
26.5. To ensure effective enforcement of the rules and regulations relating to safety 
precautions, arrangements made by the Contractor shall be open to inspection by the 
Company. 
 
26.6. The cost so incurred by the Contractor in providing for safety standards and 
requirements as  above shall be deemed to be included in the rates quoted for 
various items under the scope of Contract and no extra amounts shall be payable to 
the contractor on this account. 
 
26.7. The Contractor shall furnish to the Company within seven days from issue of LOI 
or Work Order whichever is earlier, for approval of Company, the proposed safety 
programme on how it intends to implement the safety procedures and precautions to 
ensure that the site is accident free. 
 
The contractor shall observe the safety requirements as  laid down in the contract and 
in case of sub-contract (only after written approval of company), it shall be the 
responsibility of main contractor that all safety requirements are followed by the 
employees and staff of the sub-contractor. 
 
The contractor employing two hundred employees or more, including contract 
workers, shall have a  safety co-ordinator in order to ensure the implementation of 
safety requirements of the contract and a  contractor with lesser number of 
employees, including contract workers, shall nominate one of his employees to act 
as  safety co-ordinator who shall l iaise with the safety officer on matters relating to 
safety and his name shall be displayed on the notice board at a  prominent place at 
the work site. 
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The contractor shall be responsible for non-compliance of the safety measures, 
implications, injuries, fatalities and compensation arising out of such situations or 
incidents. 
 
In case of any accident, the contractor shall immediately submit a  statement of the 
same to the owner and the safety officer, containing the details of the accident, 
any injury or causalities, extent of properly damage and remedial action taken to 
prevent recurrence and in addition, the contractor shall submit a  monthly statement 
of the accidents to the owner at the end of each month. 

27.  WORKMEN COMPENSATION: 
 
The Contactor shall take insurance policy under the Workman Compensation Act to 
cover such workers, who are not covered under ESI and PF by the Contractor 
however engaged to undertake the jobs covered under this order and a  copy of this 
insurance policy will be given to Engineer-In-Charge. This insurance policy shall be 
kept valid at all times. In case there are no worker involve other than those who 
are covered under ESI and PF by the Contractor, the Contractor shall certify for the 
same. The Contactor shall keep the Company indemnified at all times, against all 
claims of compensation under the provisions of Workmen Compensation Act 1923 
and as  amended from time to time or any compensation payable under any other 
law for the time being workman engaged by the Contactor/sub-Contactor/sub-agent 
in carrying out the job involved under this order and against costs and expenses, if 
any, incurred by the Company in connection therewith and without prejudice to 
make any recovery. The Company shall be entitled to deduct any money due to or 
to become due to the Contractor, money paid or payable by way of compensation as  
aforesaid or cost or expenses in connection with any claims thereto and the 
Contactor shall abide by the decision of the Company as  to the sum payable by 
the Contactor under the provisions of this clause. 

28.  BOCW ACT: 
 
BOCW Act applies to every establishment which employs, or had employed on any 
day of the preceding twelve months, ten or more building workers in any building 
or other construction work.The Tenderer, for carrying out any construction work, 
must get themselves registered with the Registering Officer under Section 7 of the 
Building and Other Construction Workers Act, 1996 
and rules made thereto by the concerned State Govt .and submit certificate of 
Registration, issued from the Registering Officer of the concerned State Govt. (Labour 
Dept.). As per this Act, the tenderer shall be levied a  cess @1% of cost of 
construction work, which would be deducted from each bill. Cost of material, when 
supplied under a  separate schedule item, shall be outside the purview of cess The 
Tender shall also comply with all provisions of the said Act applicable to him. 
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29.  STATUTORY OBLIGATIONS: 
 
The Contractor shall take all steps as  may be necessary to comply with the various 
applicable laws/rules including the provisions of contract Labor (Regulation & 
Abolition Act) 1970 as  amended, Minimum wages Act, 1984, Workman Compensation 
Act, ESI Act, PF Act, Bonus Act and all other applicable laws and rules framed there 
under including any statutory approval required from the Central/State Governments, 
Ministry of Labor. Broadly, the compliance shall be as  detailed in ANNEXURE I 
enclosed. 
 
Before issue of order it would be mandatory for the Contractor to furnish the 
Company the permanent PF code no, ESI registration, registration under W.C.T Act. 

30. HUMAN RESOURCE ISSUES: 
 
30.1 The CONTRACTOR would execute these works through their own resources. 
 
30.2 The CONTRACTOR shall bear all expenses/cost to be incurred towards 
salary, allowances, perks, traveling allowances, advances, insurance, safety 
measures, security, transportation and all other misc. expenses etc. of their 
employees/ workmen during the tenure of AMC. Also, the CONTRACTOR shall be sole 
responsible for making payment for Out-patient department, Hospitalization, 
Compensation thereof in case of any accident, injury or death. 
 
30.3 ID CARD: No contractor will issue any ID cards to their staff on their own .All ID 
Cards for the workforce will be issued by BYPL Security ID Card Cell only. Contractors 
should maintain the records of Identity Cards of their employees and whenever any 
employee quits / is removed then his/her Identity card should be collected & submitted 
to BYPL Security ID Card Cell. Penalty will be imposed on the vendor in case of violation 
of the above rule. Contractors shall submit the detail list of the employees that they 
are going to be hire to BYPL Security before start of the contract. 
 
30.4 The CONTRACTOR to deploy their manpower immediately for carrying out the 
work as  specified above. 
 
30.5 The CONTRACTOR should ensure that there are no disputes regarding 
service, payment etc of the persons engaged by him, anytime during the currency of 
the contract. At no point of time during the currency of contract, the CONTRACTOR's 
employees shall insist upon the COMPANY for employment, wages, and allowances 
or any other related matter, payment etc. 
 
30.6 The CONTRACTOR shall not deploy the manpower below the age of 18 years. 
 
30.7 The CONTRACTOR shall not deploy the female manpower between 7 PM to 6 
AM. 
 
30.8 The CONTRACTOR shall be directly responsible for any / all disputes arising 
between him and his persons and keep the COMPANY indemnified against all 
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losses, damages and claims arising thereof. The CONTRACTOR shall resolve any 
dispute of their manpower. All the legal dues of their manpower is to be paid on due 
date or within 8 days on the termination of manpower. 
 
30.9 All safety wears required for the CONTRACTOR's manpower during the 
execution of work such as  safety shoes, safety helmets, hand gloves, safety belt, 
goggles etc. must be provided by the CONTRACTOR at his own cost and he 
shall ensure that his employees regularly use such safety gears while executing 
COMPANY's work. 
 
30.10 The CONTRACTOR shall be responsible for discipline of his manpower and 
shall adhere to the disciplinary procedure set by the COMPANY at site. The COMPANY 
shall be at liberty to object to the presence of any representative or employees of 
the CONTRACTOR at the site, if in the opinion of the COMPANY such manpower has 
done any act of misconduct or negligence or otherwise undesirable, then the 
CONTRACTOR shall remove such a  person objected to and provide a  competent 
replacement immediately. 
 
30.11 The CONTRACTOR shall ensure that he has complied with the following: 
- has paid minimum wages to his manpower as  per the rate notified from time to 
time by the Government of National Capital Territory of Delhi. 
- Contractor shall disburse the salary of his staff through ECS only. 
 
30.12 Deduct and deposited ESI and PF contribution. Copies of the same shall be 
submitted. 
 
30.13 The COMPANY reserves the right to demand the CONTRACTOR's services on 
holidays as  well a s  beyond the normal working hours.The Engineer In-charge shall 
communicate in writing for any work required to be done during Holidays. 
 
30.14 The CONTRACTOR will ensure that none of their person is engaged in any 
unlawful activities subversive of the COMPANY's interest failing which suitable action 
may be taken against the CONTRACTOR as  per the terms and conditions of this 
tender. 
 
30.15 The CONTRACTOR shall be liable for payment of all taxes and duties as  
applicable, to the State/ Central Govt. or any local authority. 
 
30.16 The CONTRACTOR's employees shall not be treated as  COMPANY's 
employees / persons for any purpose whatsoever & facilities/ benefits applicable 
to the COMPANY's employees shall not be applicable to CONTRACTOR's 
employees. If due to any reasons whatsoever the COMPANY is made liable to 
meet any obligation under any of the laws & enactment etc, for any reason 
whatsoever the same shall be recovered from the CONTRACTOR or from any 
of the bills payable to him or failing which it shall be recovered as  per law. 
 
30.17 The CONTRACTOR shall be responsible and shall comply with the provision of 
all the STATUTORY ACTS APPLICABLE. Special attention of the CONTRACTOR is drawn 
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towards the compliance of provision of the following
 statutes: (along with the latest amendments/additions): 
 
30.17.1 The Child Labour (Prohibition and Regulation) Act, 1986.  
30.17.2 The Contract Labour (Regulation and Abolition) Act, 1970.  
30.17.3 The Employee's Pension Scheme, 1995. 
30.17.4 The Employee's Provident Funds and miscellaneous provisions Act, 1952. 
30.17.5 The Employees State Insurance Act, 1948. 
30.17.6 The Industrial Disputes Act, 1947.  
30.17.7 The Maternity Benefit Act 1961.  
30.17.8 The Minimum Wages Act, 1948.  
30.17.9 The Payment of Bonus Act, 1965.  
30.17.10 The Payment of Gratuity Act, 1972.  
30.17.11 The payment of Wages Act, 1936. 
30.17.12 The Delhi Shops & Establishment Act, 1954.  
30.17.13 The Workmen's Compensation Act. 1923.  
30.17.14 The Employer's Liability Act, 1938. 

31.  STAFF AND WORKMAN: 
 
(I) It shall be responsibility of contractor 
 
(a) To obtain Contract Labor License from the concerned authorities and maintain 
proper liaison with them. Necessary Forms for obtaining Labor License would be 
issued by the company. However you will bear all expenses for obtaining Labor 
license and registration in PF Department for your scope of work. You will deposit 
PF of your staff/laborer each month and all related documents should be furnished to 
us. 
 
b) To obtain workman insurance cover against deployment of workers etc. 
 
(II) To maintain, proper records relating to workmen employed, in the form of various 
Registers, namely, 
 
a) Register of workmen. 
 
b) Register of muster roll. 
 
c) Register of overtime. 
 
d) Register of wages. 
 
e) Any other register a s  per latest amendment Labor Act. The records shall be in the 
prescribed formats only. 
 
(III) To disburse monthly wages to your workers/ supervisors in time and in the 
presence of Company representatives or as  directed by the Labor authorities. 
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(IV) To maintain proper liaison with the Project authorities, local police and all other 
government and local bodies. 
 
(V) To pay your workmen at least not less than the minimum prescribed 
wages as  per state/Central Labor laws as  may be, applicable. The contractor 
shall, be responsible for compliance of all the provisions of minimum Wages Act, PF, 
ESIC Act workmen Compensation Act and Contract Labor Regulation & Abolition Act the 
rules made there under. In case of non-compliance of the statutory requirements. 
The company would take necessary action at the risk and cost of the Contractor. 
 
(VI) To employ required number of skilled/semi-skilled and unskilled workmen as  
per site requirement to complete the entire project a s  per schedule. To provide 
safety shoes, safety helmets, safety belts, gloves etc. to your worker/staff as  per 
requirement during erection work. 
 
(VII) To employ necessary engineering and supervisory staff for completion of the 
Project in time. While day-to-day management of the site and supervision of the 
works shall be the responsibility of your Engineer - In charge, he will report to the 
our Engineer in charge to assist him to discharge the overall responsibility of the 
execution of the project. 

32.  INSURANCE: 
 
The Contractor at its own cost shall also arrange, secure and maintain the following 
insurance covers 

33.  THIRD PARTY INSURANCE: 
 
Before commencing the execution of the work the Contractor shall insure against any 
damage or loss or injury which may occur to any property or to any person or 
any employee or representative of any outside Agency/Company engaged or not 
engaged for the work of the 
 
Company, by or arising out the execution of the work or temporary work or in carrying 
out of this work order. 

34.  INSURANCE OF MAN MATERIAL & MACHINERY DEPLOYED AT SITE: 
 
Contractor shall be responsible for the insurance of all the Man , Material and 
Machinery deployed at site. 

35.  GROUP PERSONAL ACCIDENTAL INSURANCE POLICY FOR LIFE COVER: 
 
Before commencing the execution of the work the CONTRACTOR shall take 
Accidental insurance policy for the staff engaged by him for this work to insure 
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against any loss of life which may occur during the contract for the work of the 
COMPANY. The policy shall have coverage of Rs. 10 Lacs (Table C- Death + 
Permanent Total Disability + Partial permanent Disability due to external accidents). 
The premium amount for such policy shall be borne by the contractor. The contractor 
shall furnish copy of policy when demanded by BYPL. 
 
The Contractor shall be responsible for on the spot same day claim settlement with 
the victim's legal heirs without waiting for settlement by insurance claim without any 
liability on BYPL. 

36.  PROGRESS REPORTS OF WORK EXECUTION: 
 
During the various stages of manufacturing and erection of the critical 
equipments in 
the pursuance of the Contract, the Contractor shall at its own cost submit periodic 
progress reports as  may be reasonably required by the Purchaser with such 
materials as  charts, networks, photographs, test certificates, etc. Such progress 
reports shall be in the form and size as  may be required by the Purchaser and 
shall be submitted in adequate number of copies to be notified by the Purchaser 
 
The quantitative progress report of the works by reference to the project schedule 
in sufficient detail should permit the Purchaser to assess  performance, plan 
witness dates and evaluate forecasts, including reports on key Sub-contracts 
(as applicable). Within 7 days of the submission of each such report and at 
such other times as  the Purchaser may reasonably request, the Contractor and 
the Purchaser shall meet to discuss progress.. Weekly 
progress reports shall include the following sections: 
 
a) Executive summary 
 
b) Description of the work and services performed and goods and materials 
delivered and erected during the preceding week. 
 
 
c) Necessary photographs of work done in the manufacturer's shop and erection site 
which shall be taken when and where indicated by the Purchaser. Photographs shall 
be approximately 100 x 127 mm in size including a  margin of 5 mm side for fixing. 
Adequate numbers of photographs shall be submitted indicating various stages of 
manufacture and erection of critical items. Each photograph shall contain the date, 
the name of the Contractor and the title of the view taken. 
 
d) Updated project schedule showing progress to the end of the week (as 
percentages completed of the Contractor's activities broken down into significant 
elements of the works), and the current schedule of activities and the targets for the 
next week. 
 
e) Identification of areas with foreseeable problems which in the opinion of the 
contractor may affect the project schedule. 



 

Civil Conditions of Contract - 
CCC 

 (CMC/BY/19-20/RB/SV/39) 
 

Page 28 of 34 CRP’S ON TURNKEY BASIS 

 
 

 
f) Such other information and supporting documentation as  the Purchaser may require 
satisfying himself about the timely manufacture, delivery and erection of equipment as  
per contract. 
 
The Purchaser shall advise the Contractor about the number of copies of progress 
reports and, where relevant, photographs he has to submit each week together 
with the names and addresses of persons to whom they are to be sent. 
Purchaser will also advise the contractor regarding the format of the Monthly Progress 
report. 

37.  ARBITRATION: 
 
To the best of their ability, the parties hereto shall endeavor to resolve amicably 
between themselves all disputes arising in connection with this work order. If 
the same remain unresolved within thirty (30) days of the matter being raised by 
either party, either party may refer the dispute for settlement by arbitration. 
 
The arbitration to be undertaken by two arbitrators, one each to be appointed by 
either party. The arbitrators appointed by both the parties shall mutually 
nominate a  person to act as  presiding arbitrator before entering upon the 
reference in the event of a  difference between the two arbitrators and the award of 
the said presiding arbitrator in such a  contingency shall be final and binding upon the 
parties. The arbitration proceeding shall be conducted in accordance with this 
provisions of the Indian Arbitration & Conciliation Act, 1996 and the venue of 
such arbitration shall be city of New Delhi only. 

38.  FORCE MAJEURE: 
 
38.1 General: An “Event of Force Majeure” shall mean any event or circumstance not 
within the reasonable control, of the Party affected, but only if and to the extent that: 
 
(i)  Such event or circumstance, despite the exercise of reasonable diligence, 
could not have been prevented, avoided or reasonably foreseen by such Party; 
(ii)  Such event or circumstance materially and adversely affects the ability of the 
affected Party to perform its obligations under this Contract, and the affected Party 
has taken all reasonable precautions, due care and reasonable alternative 
measures in order to prevent or avoid the effect of such event on the affected 
partys ability to perform its obligations under this Contract and to mitigate the 
consequences thereof. For the avoidance of doubt, if such event or 
circumstance would not have materially and adversely affected the performance 
of the affected party had such affected party followed good industry practice, 
such event or circumstance shall not constitute force majeure. 
(iii) Such event is not the direct or indirect result of the failure of such Party to 
perform any of its obligations under this Contract; and 
(iv)  Such Party has given the other Party prompt notice describing such events, 
the effect thereof and the actions being taken in order to comply with above clause 
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38.2 Specific Events of Force Majeure: Subject to the provisions of above 
clause, Events of Force Majeure shall include only the following to the extent that 
they or their consequences satisfy the above requirements: The following events and 
circumstances: 
 
(i) Effect of any natural element or other acts of God, including but not limited to 
storm, flood, earthquake, lightning, cyclone, landslides or other natural disasters, and 
(ii) Explosions or fires 
(iii) Declaration of the Site as  war zone. Any order, regulation, directive, requirement 
from any Governmental, legislative, executive or judicial authority. 
 
38.3 Notice of Events of Force Majeure If a  force majeure event prevents 
a  party from performing any obligations under the Contract in part or in full, that party 
shall: 
i) Immediately notify the other party in writing of the force majeure events within 2 
working days of the occurrence of the force majeure event 
(ii)  Be entitled to suspend performance of the obligation under the Contract 
which is affected by force majeure event for the duration of the force majeure event 
(iii)  Use all reasonable efforts to resume full performance of the obligation as  
soon as  practicable 
(iv) Keep the other party informed of all such efforts to resume full performance 
of the obligation on a  regular basis 
(v)   Provide prompt notice of the resumption of full performance or obligation to the 
other party. 
 
38.4 Mitigation of events of force majeure: The Contractor shall: 
 
(i)  Make all reasonable efforts to prevent and reduce to a  minimum and mitigate 
the effect of any delay occasioned by an Event of Force Majeure, including applying 
other ways in which to perform the Contract; 
(ii)  Use its best efforts to ensure resumption of normal performance after the 
termination of any event of force majure and shall perform its obligations to the 
maximum extent practicable as  agreed between the parties: and 
(iii) Keep the company informed at regular intervals of the circumstances 
concerning the event of Force Majure with best estimates as  to likely continuation 
and what measures or contingency planning it is taking to mitigate and or 
terminate the Event Of Force Majure. 
 
38.5 Burden of proof: In the event that the Parties are unable in good faith to 
agree that a  Force Majeure event has occurred to an affected party, the parties shall 
resolve their dispute in accordance with the provisions of this Contract. The burden of 
proof a s  to whether or not a  force Majeure event has occurred shall be upon the 
party claiming that the force Majeure event has occurred and that it is the affected 
party. 
 
38.6 Terminations for certain events of force Majure: If any obligation of any 
Party under the Contract is or is reasonably expected to be delayed or prevented by a  
Force Majeure event for a  continuous period of more than 1 (one) month during the 
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Term of the Contract the Contract shall be terminated at the discretion of the 
Company and neither Party shall be liable to the other for any consequences arising 
on account of such termination. 

39.  SECRECY CLAUSE: 
 
The technical information, drawing and other related documents forming part of 
order and the information obtained during the course of execution under this order 
shall be the Company's exclusive property and shall not be used for any other 
purpose except for the execution of the order. The technical information drawing, 
records and other document shall not be copied, transferred, or divulged and/or 
disclosed to third party in full/part, not misused in any form whatsoever except to 
the extent for the execution of this order. These technical information, drawing and 
other related documents shall be returned to the Company with all approved copies 
and duplicates including drawing/plans as  are prepared by the Contactor during the 
executions of this order, if any, immediately after they have been used for agreed 
purpose. In the event of any breach of this provision, the contractor shall indemnify 
the Company against any loss, cost or damage or claim by any party in respect of 
such breach. 

40.  PROTECTION OF PROPERTY: 
 
The Contractor shall be responsible for any damage resulting from his operation. He 
shall also be responsible for protection of all persons including members of public; 
and employees of the PURCHASER & the PURCHASER; employees of the Contractors 
& Subcontractors; and all public and private property including structures, 
buildings, other plants and equipment and utilities either above or below the 
ground. 
 
The Contractor shall ensure provision of necessary safety equipment such as  
barriers, sign boards, warning lights and alarms, etc to provide adequate protection 
to persons and property. The Contractor shall be responsible to give reasonable 
notice to the PURCHASER & the PURCHASER of public or private property and utilities 
when such property and utilities are likely to get damaged or injured during the 
performance of his works and shall make all necessary arrangements with such 
PURCHASER, related to removal and/or replacement or protection of such property 
and utilities. 

41.  VARIATIONS / AMENDMENTS: 
 
Any additional work beyond the scope enumerated in the work order above shall be 
carried out as  per the instructions of Engineer-In Charge. The company shall not 
entertain any claim or increase in the Work Order value due to execution of such 
additional work if the same is not approved by Engineer in Charge, in written form. 
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42.   FREE ISSUES OF MATERIAL AND/OR EQUIPMENT: 
 
The Purchaser issued Free Issue Material/Equipment to Vendor in order that Vendor 
may fulfill its obligations under the Agreement, shall remain the property of Purchaser 
and shall be clearly labelled as  such by Vendor until delivery of the completed Goods 
in accordance with the terms of the Agreement. Risk of loss in respect of all such 
Free Issue Items shall pass to Vendor upon receipt of such items by Vendor and 
remain with Vendor until delivery of the completed Goods to Purchaser in accordance 
with the terms of the Agreement. Vendor shall maintain all such Free Issue Items 
in good condition and shall use them solely in connection with the requirements 
of the Agreement. Disposal of surplus items shall be in accordance with written 
instructions from Purchaser. The vendor shall submit an Indemnity Bond to this 
effect, a s  per the format. 

43.  TERMINATION DUE TO NON PERFORMANCE: 
 
"During the course of the execution, if at any time BSES observe and form an 
opinion that the work under the order is not being performed in accordance with the 
terms of this Agreement, BSES reserves its right to cancel this Agreement giving 15 
days notice mentioning the reason for the termination of the agreement and 
BSES will recover all damages including losses occurred due to loss of time from 
Contractor. 

44.  TERMINATION BY EMPLOYER CONVENIENCE: 
 
The owner at any time terminate the contract for any reason, by giving the contractor 
a  notice of termination. Upon receipt of the notice of termination, the contractor shall 
either within 14 days of receipt of such notice, or on the date specified in the 
notice of termination, carry out the following : Cease all further work, except for such 
work as  the owner may specify in the notice of termination for the sole purpose of 
protecting that part of the facilities already executed, or any work required to leave 
the site in a  clean and safe condition. 
 
• Terminate all subcontracts, except as  mentioned below. 
 
• Remove all Contractor’s equipment from the site, repatriate the contractor’s and 
its sub-contractor’s personnel from the site, remove from the site any wreckage, 
rubbish and debris of any kind, and leave the whole of the site in a  clean and safe 
condition. 
 
• Deliver to the owner the parts of the facilities executed by the contractor up 
to date of termination. 
 
• To the extent legally possible, assign to the owner all right , tile and benefit of the 
contractor to the facilities and to the plant and equipment as  at the date of 
termination, and as  may be required by the owner, in any subcontracts 
concluded between the contractor and its sub-contractors. 



 

Civil Conditions of Contract - 
CCC 

 (CMC/BY/19-20/RB/SV/39) 
 

Page 32 of 34 CRP’S ON TURNKEY BASIS 

 
 

 
• Deliver to the owner all non-proprietary drawings, specifications and other 
documents prepared by the contractor or its sub-contractors as  at date of termination 
in connection with the facilities. In the event of termination of the contract by the 
owner, under this clause, the owner shall pay to the contractor the following amounts 
after setting off the owner’s claim if any under the contract: 
 
a) The contract price, properly attributable to the parts of the facilities executed by the 
contractor as  of the date of termination. 
b) The costs reasonably incurred by the contractor in the removal of the contractor’s 
equipment from the site and in the repatriation of the contractor’s and its sub 
contractors personnel. 
c) Pre- approved and reasonable cost of satisfying all other obligations, 
commitments and claims that the contractor may in good faith have undertaken 
with third parties in connection with the contract and that are not covered above. 

45.  ACCEPTANCE: 
 
Acceptance of this work order implies and includes acceptance of all terms and 
conditions enumerated in this work order in the technical specification and drawings 
made available to you consisting of general conditions, detai led scope of work, 
detailed technical specification & detailed equipment, drawing. Complete scope of 
work and the Contractor's and Company's contractual obligation are strictly limited to 
the terms set out in the work order. No amendments to the concluded work order 
shall be binding unless agreed to in writing for such amendment by both the parties. 
 
However, during the course of the execution of the work order, if at any time the 
Company's representative observe and form an opinion that the work under the 
work order is not being performed in accordance with the terms of this work order, 
the company reserves its right to cancel this work order forthwith without assigning 
any reason and the Company will recover all damages including losses occurred due 
to loss of time from the Contractor. 
 
We request you to please sign the duplicate copy of this work order as  a  
token of your acceptance and return to us. 
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Annexure - I 
 
The Contractor must submit the following to Engineer-In-Charge before 
commencement of work: 
 
a) An Electrical license. (If applicable) 
b) PF Code No. and all employees to have PF A/c No. under PF every Act, 1952.  
c) All employees to have a  temporary or permanent ESI Card as  per ESI Act. 
d) ESI Registration No. e) PAN No. 
f) Work Contract Tax/VAT Registration Number. 
g) Labor License under Contract Labor Act (R & A) Act 1970(All Engineer-in-
charge responsible for execution of the job should obtain a  copy of Labor 
License as  per guidelines of HR department before start of the work by the 
contractor.) 
 
The Contractor must follow: 
 
a) Third party Insurance Policy before start of work. 
 
b) To follow Minimum Wages A ct prevailing in the state. 
 
c)  Salary/ Wages to be distributed in presence of Company's representative not 
later than 7th of each month. 
 
d) To maintain Wage- cum - Attendance Register. 
 
e) To maintain First Aid Box at Site. 
 
f) Latest P.F. and E.S.I. challans pertaining to the period in which work was 
undertaken along with a  certificate mentioning that P.F. and E.S.I. applicable to all 
the employees has been deducted and deposited with the Authorities 
within the time limits specified under the respective Acts. 
 
g) Workman Compensation Policy. (If applicable) 
 
h) Labor l icense before start of work. (If applicable) 
 
i) Group personnel accident insurance shall have coverage of Rs. 10 Lacs 
(Table C-Death + Permanent Total Disability + Partial permanent Disability due to 
external accidents). 
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Annexure – II 
 

ON THE LETTER HEAD OF THE CIVIL CONTRACTOR 
 

QUARTERLY COMPLIANCE CERTIFICATE 
 

I,_________________(Name of Proprietor/Partner/Director with DIN number) of 
_____________________ (Firm/Company Name) duly certify that the Firm/Company 
has duly complied with all the applicable Central & State Acts, Rules, Regulations, 
Orders, Guidelines and any statutory modification or re-enactment thereof for 
the time being in force ("the Applicable Laws) for the quarter ended ____________ 
including but not limited to: 
 
Sr. No. Particulars* 
1 The Companies Act, 2013 and rules thereof; 
2 Workmen's Compensation Act, 1923 and rules thereof; 
3 Contract Labour (Regulation and Abolition) Act, 1970 
4 Delhi Contract Labour (Regulation and Abolition) Rules, 1972 
5 Employees' Compensation Act, 1923 and rules thereof; 
6 The Delhi Shops and Establishments Act, 1954 and rules thereof; 
7 The Employees' Provident Funds And Miscellaneous Provisions Act, 1952 and rules 
thereof;  
8 Equal Remuneration Act, 1976 and rules thereof; 
9 Minimum Wages Act, 1948 and rules thereof; 
10 Maternity Benefits Act, 1961 and rules thereof; 
11 Building and Other Construction Workers (Regulation of Employment And 
Conditions of Service) Act, 1996 and Delhi Building and Other Construction 
Workers (Regulation of Employment and Conditions of Service) Rules, 2002 
12 Employees' State Insurance Act, 1948 and rules thereof;  
13 The Payment of Gratuity Act, 1972 and rules thereof; 
14 Equal Remuneration Act, 1976 and rules thereof;  
15 The Payment of Bonus Act, 1965 and rules thereof;  
16 Delhi Labour Welfare Fund Act and rules thereof; *strikeout whichever is not 
applicable 
 
Further, it is certified that a  system has been devised to ensure compliance with the 
provisions of all applicable laws & that system is adequate & operating effectively. 
 
DECLARATION: 
This is to declare that I, the undersigned am responsible to ensure that all the 
compliances of the Applicable Laws, has been done within the timeframe as  given 
under the respective Acts. 
Signature: 
Name:  
Employee ID:  
Designation: 
Department: 
Date:          
Place:New Delhi
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APPENDIX II 
 

(To be executed on a Non-Judicial Stamp Paper of appropriate value) 
 

FORMAT OF ADVANCE BANK GUARANTEE 
 
This Guarantee made at _______ this [___] day of [_____] 2016 
 
1. WHEREAS M/s BSES Yamuna Power Limited, a Company incorporated under the 

provisions of Companies Act, 1956 having its Registered Office at Shaktikiran Building, 
Karkardooma, Delhi 110032, India hereinafter referred to as the “ Owner ”, (which 
expression shall unless repugnant to the context or meaning thereof include its 
successors, administrators, executors and assigns).  

2. AND WHEREAS the Owner has entered into a contract for ____________(Please specify 
the nature of contract here ) vide Contract No. __________dated 
__________(hereinafter referred to as the “Contract”) with M/s.________________, 
(hereinafter referred to as “the Suppliers”, which expression shall unless repugnant to 
the context or meaning thereof be deemed to mean and include each of their respective 
successors and assigns) for providing of the services on the terms and conditions as 
more particularly detailed therein.  

3. AND WHEREAS in conformity with the provisions of clause _____ of conditions of 
Contract, the Suppliers has agreed to furnish a Bank Guarantee for an amount 
equivalent to the Advance Payment of Rs…………… extended by the Owner to the 
Supplier for the faithful execution of the Contract.  

4. AND WHEREAS the Suppliers have agreed to provide the Owner and the Owner has 
agreed to accept the Advance Bank Guarantee for ____ percent (____%) of the total 
Contract Value from [_____________]  (pl. specify the name of Bank) having its 
head/registered office at [____________] through its branch in ______(pl. specify 
the name of Branch through which B.G is issued)   hereinafter referred to as “the Bank”, 
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(which expression shall unless it be repugnant to the context or meaning thereof be 
deemed to include its successors and permitted assigns). 

5. NOW THEREFORE, in consideration inter alia of the Owner granting the Suppliers the 
Contract, the Bank hereby unconditionally and irrevocably guarantees and undertakes, 
on a written demand, to immediately pay to the Owner any amount so demanded (by 
way of one or more claims) not exceeding in the aggregate [Rs. ].……………)in words) 
without any demur, reservation, contest or protest and/or without reference to the 
Supplier and without the Owner needing to provide or show to the Bank ,grounds or 
reasons or give any justification for such demand for the sum/s demanded.  

6. The decision of the Owner as to whether the Supplier has fulfilled its obligation or not 
towards set-off of Advance Payment extended by the Owner to the Supplier shall be 
final and binding on the Bank and the Supplier. The Bank acknowledges that any such 
demand by the Owner of the amounts payable by the Bank to the Owner shall be final, 
binding and conclusive evidence in respect of the amounts payable by the Supplier to 
the Owner. Any such demand made by the Owner on the Bank shall be conclusive and 
binding, notwithstanding any difference between the Owner and the Supplier or any 
dispute raised, invoked, threatened or pending before any court, tribunal, arbitrator or 
any other authority.  

7. The Bank also agrees that the Owner at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor without proceeding against the 
Suppliers notwithstanding any other security or other guarantee that the Owner may 
have in relation to the Supplier’s liabilities. 

8. The Bank hereby waives the necessity for the Owner first demanding the aforesaid 
amounts or any part thereof from the Suppliers before making payment to the Owner 
and further also waives any right the Bank may have of first requiring the Owner to use 
its legal remedies against the Suppliers, before presenting any written demand to the 
Bank for payment under this Guarantee. 
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9. The Bank’s obligations under this Guarantee shall not be reduced by reason of any 
partial performance of the Contract.  The Bank’s obligations shall not be reduced by any 
failure by the Owner to timely pay or perform any of its obligations under the Contract. 

10. The Bank further unconditionally and unequivocally agrees with the Owner that the 
Owner shall be at liberty, without the Bank’s consent and without affecting in any 
manner its rights and the Bank’s obligation under this Guarantee, from time to time, to: 

(i) vary and/or modify any of the terms and conditions of the Contract; 
(ii)  forebear or enforce any of the rights exercisable by the Owner against the 
Suppliers under the terms and conditions of the Contract; or 

and the Bank shall not be relieved from its liability by reason of any such act or omission 
on the part of the Owner or any indulgence shown by the Owner to the Suppliers or any 
other reason whatsoever which under the law relating to sureties would, but for this 
provision, have the effect of relieving the Bank of its obligations under this Guarantee. 

11. This Guarantee shall not be discharged by  any change in the constitution or 
composition of the Suppliers, and this Guarantee shall not be affected or discharged by 
the liquidation, winding-up, bankruptcy, reorganisation, dissolution or insolvency of the 
Suppliers or any of them or any other circumstances whatsoever. 

12. This Guarantee shall be in addition to and not in substitution or in derogation of any 
other security held by the Owner to secure the obligations of the Suppliers under the 
Contract. 

13. NOTWITHSTANDING anything herein above contained, the liability of the BANK under 
this Guarantee shall be restricted to _________________(insert an amount equal to ten 
percent (10%) of the Contract Value) and this Guarantee shall be valid and enforceable 
and expire on _____________(pl. specify date) or unless a suit or action to enforce a 
claim under this Guarantee is filed against the Bank on or before the date of expiry.  
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14. On termination of this Guarantee, all rights under the said Guarantee shall be forfeited 
and the Bank shall be relieved and discharged from all liabilities hereunder. 

15. The Bank undertakes not to revoke this Guarantee during its validity except with the 
prior written consent of the Owner and agrees that any change in the constitution of the 
Bank or the Suppliers shall not discharge our liability hereunder.  

16. Owner may assign this Guarantee to any Person or body whether natural, incorporated 
or otherwise under intimation to the Bank. The Bank shall be discharged of its 
obligations hereunder by performance in accordance with the terms hereof to such 
assignee without verifying the validity / legality / enforceability of the assignment.    

17. This Guarantee shall be governed by the laws of India. Any suit, action, or other 
proceeding arising out of, connected with, or related to this Guarantee or the subject 
matter hereof shall be subject to the exclusive jurisdiction of the courts of Delhi, India.  

Dated this ………… day of ………….. …2016   at ……………. 

 

        (Signature) 
 
      ..................................................................... 
        (Name) 
      ..................................................................... 
      (Designation with Bank Stamp) 
      Attorney as per 
      Power of Attorney No................................... 
               Date............................................................ 
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(To be executed on a Non-Judicial Stamp Paper of appropriate value) 

FORMAT OF PERFORMANCE BANK GUARANTEE 
 
This Guarantee made at ________ this [___] day of [_____] 2016  
 
1. WHEREAS M/s BSES Yamuna Power Limited, a Company incorporated under the 

provisions of Companies Act, 1956 having its Registered Office at Shaktikiran Building, 
Karkardooma, Delhi 110032, India hereinafter referred to as the “ Owner ”, (which 
expression shall unless repugnant to the context or meaning thereof include its 
successors, administrators, executors and assigns).  
 

2. AND WHEREAS the Owner has entered into a contract for ____________(Please specify 
the nature of contract here ) vide Contract No. __________dated 
__________(hereinafter referred to as the “Contract”) with M/s.________________, 
(hereinafter referred to as “the Supplier”, which expression shall unless repugnant to the 
context or meaning thereof be deemed to mean and include each of their respective 
successors and assigns) for providing services on the terms and conditions as more 
particularly detailed therein.  

3. AND WHEREAS as per clause ____of conditions of Contract, the Suppliers are obliged to 
provide to the Owners an unconditional bank guarantee for an amount equivalent to ten 
percent (10%) of the total Contract Value for the timely completion and faithful and 
successful execution of the Contract from [____________] pl. specify the name of 
Bank) having its head/registered office at [____________] through its branch in 
______(pl. specify the name of Branch through which B.G is issued)   hereinafter 
referred to as “the Bank”, (which expression shall unless it be repugnant to the context 
or meaning thereof be deemed to include its successors and permitted assigns).  

4. NOW THEREFORE, in consideration inter alia of the Owner granting the Suppliers the 
Contract, the Bank hereby unconditionally and irrevocably guarantees and undertakes, 
on a written demand, to immediately pay to the Owner any amount so demanded (by 
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way of one or more claims) not exceeding in the aggregate [Rs. ].…………………(in 
words)  without any demur, reservation, contest or protest and/or without reference to 
the Supplier and without the Owner needing to provide or show to the Bank ,grounds or 
reasons or give any justification for such demand for the sum/s demanded.  

5. The decision of the Owner to invoke this Guarantee and as to whether the Supplier has 
not performed its obligations under the Contract shall be binding on the Bank. The Bank 
acknowledges that any such demand by the Owner of the amounts payable by the Bank 
to the Owner shall be final, binding and conclusive evidence in respect of the amounts 
payable by the Supplier to the Owner. Any such demand made by the Owner on the 
Bank shall be conclusive and binding, notwithstanding any difference between the 
Owner and the Supplier or any dispute raised, invoked, threatened or pending before 
any court, tribunal, arbitrator or any other authority.  

6. The Bank also agrees that the Owner at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor without proceeding against the 
Suppliers notwithstanding any other security or other guarantee that the Owner may 
have in relation to the Supplier’s liabilities. 

7. The Bank hereby waives the necessity for the Owner first demanding the aforesaid 
amounts or any part thereof from the Suppliers before making payment to the Owner 
and further also waives any right the Bank may have of first requiring the Owner to use 
its legal remedies against the Suppliers, before presenting any written demand to the 
Bank for payment under this Guarantee. 

8. The Bank’s obligations under this Guarantee shall not be reduced by reason of any 
partial performance of the Contract.  The Bank’s obligations shall not be reduced by any 
failure by the Owner to timely pay or perform any of its obligations under the Contract. 

9. The Bank further unconditionally and unequivocally agrees with the Owner that the 
Owner shall be at liberty, without the Bank’s consent and without affecting in any 
manner its rights and the Bank’s obligation under this Guarantee, from time to time, to: 



 

APPENDIX II 
 (CMC/BY/19-20/RB/SV/39) 
 

Page 7 of 10 CRP’S ON TURNKEY BASIS 

 
 

(i) vary and/or modify any of the terms and conditions of the Contract; 
 
(ii)  Forebear or enforce any of the rights exercisable by the Owner against the 
Suppliers under the terms and conditions of the Contract; or 
 
(iii) Extend and/or postpone the time for performance of the obligations of the 
 Suppliers under the Contract; 

and the Bank shall not be relieved from its liability by reason of any such act or omission 
on the part of the Owner or any indulgence shown by the Owner to the Suppliers or any 
other reason whatsoever which under the law relating to sureties would, but for this 
provision, have the effect of relieving the Bank of its obligations under this Guarantee. 

10. This Guarantee shall be a continuing bank guarantee and shall not be discharged by  
any change in the constitution or composition of the Suppliers, and this Guarantee shall 
not be affected or discharged by the liquidation, winding-up, bankruptcy, reorganisation, 
dissolution or insolvency of the Suppliers or any of them or any other circumstances 
whatsoever. 

11. This Guarantee shall be in addition to and not in substitution or in derogation of any 
other security held by the Owner to secure the performance of the obligations of the 
Suppliers under the Contract. 

12. NOTWITHSTANDING anything herein above contained, the liability of the BANK under 
this Guarantee shall be restricted to ___________________(insert an amount equal to 
ten percent (10%) of the Contract Value) and this Guarantee shall be valid and 
enforceable and expire on _____________(pl. specify date) or unless a suit or action to 
enforce a claim under this Guarantee is filed against the Bank on or before the date of 
expiry.  

13. On termination of this Guarantee, all rights under the said Guarantee shall be forfeited 
and the Bank shall be relieved and discharged from all liabilities hereunder. 
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14. The Bank undertakes not to revoke this Guarantee during its validity except with the 
prior written consent of the Owner and agrees that any change in the constitution of the 
Bank or the Suppliers shall not discharge our liability hereunder.  

15. Owner may assign this Guarantee to any Person or body whether natural, incorporated 
or otherwise under intimation to the Bank. The Bank shall be discharged of its 
obligations hereunder by performance in accordance with the terms hereof to such 
assignee without verifying the validity / legality / enforceability of the assignment.    

16. This Guarantee shall be governed by the laws of India. Any suit, action, or other 
proceeding arising out of, connected with, or related to this Guarantee or the subject 
matter hereof shall be subject to the exclusive jurisdiction of the courts of Delhi, India. 

Dated this ………… day of ………….. …20XX  at ……………. 

 

        (Signature) 
 
      ..................................................................... 
        (Name) 
      ..................................................................... 
      (Designation with Bank Stamp) 
      Attorney as per 
      Power of Attorney No................................... 
                Date............................................................ 
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BENEFICIARY'S BANK DETAIL WITH IFSC CODE: 

1. Name of the Bank:    Axis Bank Limited 

2. Branch Name & Full Address: C-58, Basement & Ground Floor, Preet Vihar, Main Vikas 
Marg, New Delhi 110092 

3. Branch Code:    055   

4. Bank Account No:    911020005246567   

5. IFSC Code:    UTIB0000055 
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FORMAT OF WARRANTY/GUARANTEE CERTIFICATE 
 
BSES YAMUNA POWER LIMITED Shaktikiran Building, Karkardooma, Delhi -110032. 
 
Ref. Purchase Order No. : 
 
Dear Sir, 

We hereby confirm that the.................dispatched to BSES YAMUNA POWER LTD vide invoice 

no.......... DT..........is exactly of the same nature and description as per above mentioned 

Purchase Order. 

We further confirm that we will replace/repair our........free of cost If found any manufacturing 

defect during......months from the date of dispatch of material or......months from the data of 

commissioning whichever is earlier. 

 
 
Vendors Name & Signature
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PRICE BID FORMATS (SUPPLY & SERVICES) 
 

OF 
 

SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT 33kV DMS GRID AND 66kV 
KHICRIPUR  GRID SUB STATION, DELHI 

 
 

IN 
 

BSES YAMUNA POWER LTD. 
 

NIT NO CMC/BY/19-20/RB/SV/019 
 

Due Date for Submission: 10.06.2019, 14:30 HRS 
 
BSES YAMUNA POWER LIMITED (BYPL) 
SHAKTI KIRAN BUILDING, KARKARDOOMA, 
DELHI-110032 
CIN: U40109DL2001PLC111525 
TEL: 011 3999 7111 
WEBSITE: www.bsesdelhi.com 
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GRAND SUMMARY OF THE QUOTED PACKAGE(S) 

 
ALL PRICES IN INR (₹) 

Package 
Number Package Name 

Supply 
Prices-
Landed  

Erection, 
Testing and 

commissioning 
prices  

Civil 
Work (C) 

Total Package 
Cost 

(D=A+B+C) 
(A) (B) 

Package No A DMS         

Total Package No A (₹)  

Package No B KHICHRIPUR 
        

Total Package No B (₹)  

Grand Total [Package No A+B]   
Grand Total (In words) ……………………………………………………………………………………. 

We declare that the following are our quoted prices in INR for the entire packages. 
 
Date:      Bidders Name:  
 
Place:      Bidders Address: 
 
Signature: …………………………………………  Designation: ………………………………………………………….. 
 
 
Printed Name: ……………………………………  Common Seal: ………………………………………………………. 
 
 
Note: 
 
1) All prices for the packages quoted are inclusive of taxes and duties, GST and freight 

etc. Bidder shall include & indicate any others taxes under the applicable law(s) for 
supply and services to be performed in the purchaser’s country. 
 

2) Bidder shall include & indicate any others taxes under the applicable law(s) for supply and services 
to be performed in the purchaser’s country. 

 
 

3) The bidder shall, at its own, handle all imported equipment’s and handle all formalities for custom 
clearances, port charges, etc if any 
 

4) All prices for the packages quoted are against the scope of work under the contract 
shall be executed strictly as  per the NIT conditions and the technical specification. 
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5) Quoted prices shall be as  per the Bill of quantities (BOQ) as  attached. However Any 
items/material/machinery, not specifically mentioned In BOQ as  well as  in the technical 
specifications but required for successful completeness, Erection, Testing and 
Commissioning of the package awarded shall be deemed to be in the scope of the 
bidder. 
 

6) Insurance as  per the clause defined in SCC and other contract conditions, is included in 
the quoted prices. However Bidder shall indicate the value of the insurance taken, 
separately. 

 
 

7) Operation of the Package awarded for the period of Six (6) Months is included and 
bidders shall quote separately for the same as  per the details specified. 
 

8) Kindly refer the relevant layout drawing of existing foundations in Annexure of 
tender document. Site visit is advisable prior to submission of quotation. 
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PRICE FORMAT – SUPPLY (A) (Kindly refer detailed package wise SCOPE OF SUPPLY attached 
as Volume II for Indicative Description of Goods/BOM, BOQ) 
 

DESCRIPTION 
OF GOODS 

HSN 
CODE QTY UoM UNIT RATE 

UNIT GST & 
CESS AS 

APPLICABLE 
(CGST & 

SGST/UTGST 
or IGST) 

UNIT 
LANDED 
COST 
(₹) 

TOTAL 
LANDED 
COST (₹) 

% AMT 

         

Items as per BOQ i.e. shall be utilized to furnish price break-up. 

GRAND TOTAL LANDED COST 
  

In words ………………………………………………………………………………………………………. 
 
 
 
PRICE FORMAT – E/T/C (B)  (Kindly refer detailed package wise SCOPE OF WORK attached 
as Volume II for Indicative Description of Services/BOM, BOQ) 
 

DESCRIPTION 
OF SERVICES 

SAC 
CODE QTY UoM UNIT RATE 

UNIT GST & 
CESS AS 

APPLICABLE 
(CGST & 

SGST/UTGST 
or IGST) 

UNIT 
LANDED 
COST 
(₹) 

TOTAL 
LANDED 
COST (₹) 

% AMT 

         

Items as per BOQ i.e. shall be utilized to furnish price break-up. 

GRAND TOTAL LANDED COST 
  

In words ………………………………………………………………………………………………………. 
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 PRICE FORMAT – Civil Works (C)  (Kindly refer detailed package wise SCOPE OF WORK 
attached as Volume II for Indicative Description of Services, BOM, BOQ) 

 

DESCRIPTION 
OF SERVICES 

SAC 
CODE QTY UoM UNIT RATE 

UNIT GST & 
CESS AS 

APPLICABLE 
(CGST & 

SGST/UTGST 
or IGST) 

UNIT 
LANDED 
COST 
(₹) 

TOTAL 
LANDED 
COST (₹) 

% AMT 

         

Items as per BOQ i.e. shall be utilized to furnish price break-up. 

GRAND TOTAL LANDED COST 
  

In words ………………………………………………………………………………………………………. 



 

 
 

VOLUME – II 
 
 

SCOPE OF TURNKEY EXECUTION 
 

FOR 
 

SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
TURNKEY BASIS AT 33kV DMS GID AND 66kV 
KHICRIPUR  GRID SUB STATION, DELHI 

 
 

NIT NO CMC/BY/19-20/RB/SV/39 
 

Due Date for Submission: 22.08.2019, 14:30 HRS 
 
 
 
 
 
 
 
BSES YAMUNA POWER LIMITED (BYPL) 
SHAKTI KIRAN BUILDING, KARKARDOOMA, 
DELHI-110032 
CIN: U40109DL2001PLC111525 
TEL: 011 3999 7111 
WEBSITE: www.bsesdelhi.com 
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1.0 INTENT 

• This document defines the scope for turnkey execution of Control and Relay Panel at  
 
� 33 KV /11 KV DMS Grid S/S (Address- Near Overhead Tank, Block B Shadipur, 

Delhi 110008, Coordinate- 28°39'18.7"N 77°09'12.3"E) 
� 66 KV /11 KV Khirchripur Grid S/S(Address- Near Lal Bahadur Shastri Hospital, 

Kalyanvas Colony, Mayur Vihar Phase II, Mayur Vihar, Delhi, 110091, Coordinate- 
28°37'06.9"N 77°18'29.4"E) 

 

• This document shall be read in conjunction with all technical documents enclosed in tender. 
In event of any contradiction between tender documents, the most stringent one shall 
govern. 
 

2.0 BIDDER’S SCOPE 

• Bidder’s Scope includes design, engineering, manufacture, shop testing, inspection, 
packing, dispatch, supply, loading, unloading, storage at site, assembly, erection, , complete 
pre-commissioning checks, testing & commissioning at site, obtaining statutory clearance & 
certification from Electrical Inspector and handing over of equipment covered under scope of 
this document to BSES Yamuna Power Ltd. 

 

• Details are given in subsequent sections. It shall be noted that project execution shall ensure 
uninterrupted operation of grid. All quantities mentioned in scope of Supply/ work are 
estimated quantities. Actual quantities may vary as per site requirement. ETC of all supplied 
items shall be in Bidders scope 

 

• Bidder shall depute its representative at site to assess the condition of existing infrastructure 
in detail prior to submission of bid.  

 
2.1 DESIGN & ENGINEERING 
 

• Detailed design and engineering of complete project as per tender requirements shall be in 
bidder’s scope. 
 

• General guidelines for design are given below 
 
2.1.1 CODES AND STANDARDS 
 

• The bidder shall comply with latest Indian/International standard and CEA regulations. 
 

• Refer respective equipment specification for applicable standards. 
 
 
2.1.2 SERVICE CONDITIONS 
 

2.1.2.1 Average grade atmosphere Heavily polluted, Dry 

2.1.2.2 Maximum altitude above sea level 1000M 
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2.1.2.3 Ambient air temperature Highest 50Deg C, Average 40Deg C 

2.1.2.4 Minimum ambient air temperature 0 Deg C 

2.1.2.5 Relative Humidity 100% 

2.1.2.6 Rainfall 750mm concentrated in four months 

2.1.2.7 Seismic Condition Zone IV 

2.1.2.8 Max. Relative Humidity 100% 

 
 
2.1.3 SYSTEM PARAMETERS 
 

2.1.3.1 Nominal Voltage kV 66 33 11 

2.1.3.2 Rated voltage kV 72.5 36 12 

2.1.3.3 Power Frequency (kV rms) with stand voltage 140 70 28 

2.1.3.4 Basic Insulation Level KVp 325 170 75 

2.1.3.5 Rated Frequency Hz 50±5% 50±5% 50±5% 

2.1.3.6 System Neutral Earthing 
Solidly 

Grounded 
Solidly 

Grounded 
Solidly 

Grounded 

 
 
 
2.1.4 SCOPE OF SUPPLY 
 

S No. Items Remarks UOM 
Qty 

DMS Khichripur Total 

2.1.4.1 
C&R Panel 33KV Line 
Feeder  

Nos 4 0 4 

2.1.4.2 
C&R Panel 33KV 
Transformer  

Nos 3 0 3 

2.1.4.3 
C&R Panel 33kV Bus 
coupler  

Nos 1 0 1 
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S No. Items Remarks UOM 

Qty 

DMS Khichripur Total 

2.1.4.4 
C&R Panel 66KV Line 
Feeder  

Nos 0 4 4 

2.1.4.5 
C&R Panel 66KV 
Transformer  

Nos 0 2 2 

2.1.4.6 
C&R Panel 66kV Bus 
coupler  

Nos 0 1 1 

2.1.4.7 
C&R Panel 66kV 
Capacitor Bank  

Nos 0 1 1 

2.1.4.8 Bay Marshalling Box 
 

Nos 8 8 16 

2.1.4.9 MOM Box of Isolator 
 

Nos 16 24 40 

2.1.4.10 ACDB 
It includes Disconnection of 
existing cables and 
reconnection to New ACDB  

Nos 1 1 2 

2.1.4.11 Exhaust Fan 

(a) To be installed at 
Existing wall of CRP Room 
(b) It includes Civil work 
of dismantling some portion 
of wall 
(c) It should be single 
phase operated with 450 
mm sweep 

Nos 4 4 8 

2.1.4.12 

Control Cables with 
proper ferruling and 
tagging along with 
glands and lugs 

Cabling shall be considered 
from   
(a) C&R panel to 
Transformer Marshalling 
Box & Bay Marshalling Box 
(b) Bay Marshalling Box 
to CT, PT, CB, Isolator, 
Earth switch etc. 

Lot 1 1 2 

2.1.4.13 Auxiliary Power Cable 
For providing Auxiliary 
powers to  items specified 
in “Scope of Supply” 

Lot 1 1 2 

2.1.4.14 Fire Resistant Coating 
For cables specified in 
“Scope of Supply” 

Lot 1 1 2 

2.1.4.15 
Cable Tray including 
bends 

a)          For routing 
Auxiliary Power Cable and 
Control Cables 
b)           50% spare 
capacity in each is tray is 
required 

Lot 1 1 2 
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S No. Items Remarks UOM 

Qty 

DMS Khichripur Total 

2.1.4.16 Earthing 

(a) Earthing for Items 
specified in “Scope of 
Supply” with 50x6 GI flat 
(b) Two earthing per 
equipment shall be 
considered 
(c) Connection of GI 
Flat with existing earth 
mesh shall be in vendors 
scope 

Lot 1 1 2 

2.1.4.17 
Drawings pertaining to 
Civil Work 

(a) Foundation Plan of 
Supplied Equipment 
(b) Control Cable 
trench 
(c) Any other civil 
drawing pertaining to job 
completion 

Lot 1 1 2 

2.1.4.18 SCADA Works As per Specification Lot 1 1 2 

2.1.4.19 
Painting of Feeder 
names (SCADA code, 
Asset Code, etc) 

As per Engineer Incharge 
Guidance 

Lot 1 1 2 

2.1.4.20 

Licensed programming 
software and 
communication cord for 
offered numerical 
relays 

 
No 1 1 2 

2.1.4.21 

Recommended & 
Mandatory Spares as 
per Specification of 
Supplied items 

Refer all attached 
specifications 

Lot 1 1 2 

 
2.1.5 SCOPE OF WORK 
 

S. No Items Remarks Unit 

Qty 

DMS Khichripur Total 

2.1.5.1   

Erection, Testing and 
Commissioning of all 
items specified in 
“Scope of Supply” 

  Lot 1 1 2 

2.1.5.2   

Training on 
application, 
programming, testing 
and commissioning of 

One day classroom 
training at BYPL Training 
Centre and one day onsite 
training. Training shall be 

Day
s 

1 1 2 
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S. No Items Remarks Unit 

Qty 

DMS Khichripur Total 

Numerical Relays provided by Domain 
experts only 

2.1.5.3   
Dismantling of 
Existing CRPs 

  Nos 8 8 16 

2.1.5.4  
Dismantling of 
Existing RTCC panel  

Nos 3 2 5 

2.1.5.5  Dismantling of ACDB 
 

Nos 1 1 2 

2.1.5.6   
Dismantling of 
Existing Bay 
Marshalling Box 

  Nos 8 8 16 

2.1.5.7   
Dismantling of 
Existing Control 
Cables 

  Lot 1 1 2 

2.1.5.8  
Dismantling of 
Existing MOM Box of 
Isolator 

 
Nos 16 24 40 

2.1.5.9  
Aligning of Existing 
CRP 

Existing Schneider Make 
CRP must be aligned with 
New CRPs 

Nos  0 1 1 

2.1.5.10  
Painting of 
nomenclature  

As per Engineering 
Incharge Guidance 

Lot 1 1 2 

2.1.5.11   
Support Structure and 
appropriate clamping 
arrangement 

For proper termination of 
all power and control 
cables 

Lot 1 1 2 

 
 

2.2 SCOPE DEMARCATION 
 

S. No Head BYPL 
Bidder's 

Scope 
Remarks 

2.2.1   Testing Equipments � �   

2.2.2   Lighting Arrangement � �   

2.2.3   
Construction Power and 
Construction Water � �   

2.2.4   
Safety and Security of 
Manpower( Labor, 
Engineers, Supervisors etc) 

� � 
(a) Safety Supervisor/ 
Officer required at Site. 
(b) PPE is mandatory. 

2.2.5   
Various Tools and Tackles 
related to Job � �   
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S. No Head BYPL 
Bidder's 

Scope 
Remarks 

2.2.6   
Loading, Unloading and 
Transportation of Material  � � 

It includes transportation of 
dismantled equipment to BYPL 
store in stacked manner. 

2.2.7   
Cleanliness around work 
premises � �   

2.2.8   
Document/Drawing 
Submission � �   

2.2.9   
Document/Drawing 
Approval � �   

2.2.10   
Security and Safety of 
material until handover � �   

2.2.11   
Various Machines e.g. 
Crane, Hydra, JCB etc to 
complete the Job 

� �   

2.2.12   
Maintenance of Equipments 
Until Handover to Engineer 
Incharge and EHV O&M 

� �   

2.2.13   
Electrical Inspector 
Clearance � � 

Only statutory fees will be borne 
by BYPL 

2.2.14   
Permit issuing agency for 
Works inside BYPL 
Premises 

� �   

2.2.15   Permit requesting Agency � � 

Permit Should be applied to 
Engineer In charge prior to start 
of work. Isolation & permit of 
only one Feeder at a time, shall 
be given at a time, during final 
hook up. All necessary 
preparation works to be made, 
in order to minimize the 
Shutdown Time. 

2.2.16   
Temporary office near work 
premises � � 

After handing over the 
equipments, contractor has to 
evacuate the premises within 
one week otherwise deemed fit 
action will be taken 

2.2.17   
Temporary store near work 
premises � �   

2.2.18   

Yard aesthetics at work 
place should be maintained 
at the time and after the 
completion of Work 

� � 
Disposal of Scrap/Debris etc 
from site and complete cleaning 
of working area till handover 

2.2.19   
Any damages done to the 
existing system, shall be 
repaired/ rectified/ replaced 

� �   
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S. No Head BYPL 
Bidder's 

Scope 
Remarks 

2.2.20   Clearance certificate � � 

Clearance Certificate shall be 
taken from BYPL Departments 
(Quality, Safety, Protection, 
O&M, SCADA, EHV, Civil, etc ) 
before Final Charging of the 
Systems. Any Site 
Observations/ Punch points, 
observed during execution, 
shall be attended. 

2.2.21   
Various compliances 
pertaining to Job � � IE rules, CEA Regulation 2010 

 
 
2.3 DOCUMENTATION 
 

• Document checklist for each stage is given in table below. (Refer equipment specification for 
details) 

• Document check sheet compliance shall be the first sheet for each submission stage i.e. 
Technical bid, Drawing Approval, Pre Dispatch, Pre closure.  

• No submission is acceptable without check list compliance. 

• Deficient/ improper document/ drawing submission shall be liable for rejection. 

• Order of documents shall be strictly as per the check list with in Soft copy with separate 
folder in proper nomenclature. 

• Any drawing not included in the below table but necessary for detailed engineering shall be 
deemed to be included in bidder’s scope. 
 

 

S. No. Description 
Technical 

Bid 
Drawing 
Approval 

Pre-
Dispatch 

Pre-
Closure 

2.3.1  Tender No. Required       

2.3.2  Communication Details         

2.3.2.1  Name of the Bidder Required       

2.3.2.2  
Name of Authorized contact 
person 

Required       

2.3.2.3  
Contact No. of Authorized contact 
person 

Required       

2.3.2.4  
E-mail id of Authorized contact 
person  

Required       

2.3.3  
Qualifying Requirement 
Compliance 

        

2.3.3.1  

Summary of compliance of 
qualifying criteria in tabular form 
along with summary of 
documentary proof provided 

Required       

2.3.3.2  
Detailed Documents supporting 
compliance of qualifying criteria 

Required       
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S. No. Description 
Technical 

Bid 
Drawing 
Approval 

Pre-
Dispatch 

Pre-
Closure 

2.3.4  
Drawings/ Documents as per 
Technical Specification. 

        

2.3.4.1  
Type Test reports of offered 
model/ type/ rating  

Required Required     

2.3.4.2  Deviation Sheet Required Required      

2.3.4.3  Detailed Drawings Required  Required     

2.3.4.4  
Other drawing/ documents 
mentioned in technical 
specification 

Required Required      

2.3.4.5  
Samples as per technical 
specification. 

Required       

2.3.4.6  Design Calculation   Required     

2.3.4.7  
Manufacturer's quality assurance 
plan  

  Required     

2.3.4.8  GTP    Required     

2.3.4.9  Inspection Reports     Required   

2.3.4.10  As manufacturing Drawings     Required   

2.3.4.11  
Operation and Maintenance 
Manual 

    Required   

2.3.4.12  
Site Commissioning Reports 
(Relay Testing, etc), with Joint 
witness. 

   
Required 

2.3.4.13  
Electrical Inspector Clearance 
Certificate    

Required 

2.3.4.14  As built Drawings       Required 

2.3.5  Soft Copy  
    

2.3.5.1  In Pen drive Required 
   

2.3.5.2  Through Mail 
 

Required Required Required 

 
3.0 APPROVED MAKE LIST 

• Following table contains Approved Make List. Although, any make other than specified in 
table shall be subject to BSES Yamuna Power Limited Approval. 

 

S. No Equipment MAKE 

3.1 Numerical relays 
ABB (R series), Siemens (Siprotec 
series) and Schneider/GE / Alstom 
(Micom Series) 

3.2 Fire retardant coating for cables 3M/Demech/Stanvac 

3.3 Control cable 
Universal/KEI/GEMSCAB/Polycab/ 
Cords Cable 
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TECHNICAL SPECIFICATIONS 
 

FOR 
 

SURVEY, DESIGN, ENGINEERING, SUPPLY, 
ERECTION, TESTING, & COMMISSIONING OF NEW 
CONTROL & RELAY PANELS ALONG WITH OTHER 
MATERIALS, DISMANTLING OF EXISTING 
EQUIPMENTS AS PER THE SCOPE OF WORK ON 
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TEL: 011 3999 7111 
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1.0.0 Codes & standards 

Materials, equipment and methods used in the manufacture of Bay Marshalling Kiosk shall 

conform to the latest edition of following – 

 
                                   Indian Standards 

IS 12063 Classification of degrees of protection provided by enclosure of electrical 
equipment 

IS 5039 Distribution pillars for voltage not exceeding 1000V AC and 1200V DC 
IS 2147 Degree of Protection provided by enclosures for low voltage switchgear 

and controlgear. 
IS 5133 Part I Boxes for enclosure of the electrical accessories: Steel and Cast iron 

boxes 
IS 8828 Circuit breaker for overcurrent protection for household & similar 

installations. 
IS 6005 Code of practice for phosphating iron and steel. 
IS3202 Code of practice for climate proofing. 
IS 2551 Danger Notice Plates 
IS 4237 General requirement for switchgear & controlgear for voltage not 

exceeding 1000V AC & 1200V DC. 
IS 8623 Low voltage switchgear & controlgear assemblies 
  
 Indian Electricity Rules 

 Indian Electricity Act 

  

2.0.0 Major Design Criteria & Parameters of the Bay Marshalling Kiosk 

2.1.0 Type Bay marshalling Kiosk shall be made out 

of sheet metal, suitable for Outdoor 

application, vertical self standing 

enclosure. 

2.1.1 Service condition Refer annexure B 
2.2.0 Major Parts  
2.2.1 Enclosure Made out of CRC sheet metal of not less 

than 2mm thick at the side and Top. 

2.2.2 Design Shall be dust and vermin proof, suitable for 

humid, dusty and tropical atmosphere.  

Lifting lugs shall be provided to the top. It 

shall have doomed or sloping roof. Hinged 

type door shall be provided in front of 

enclosure. Door shall have handle and 

provision of padlocking arrangement. (see 

fig 1) 
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2.3.0 Internals of marshalling Kiosk  

2.3.1 Terminal block  MB shall have three distinct sets of 
Terminal block in vertical formation 
required for  

a) AC & DC Distribution up to 415V 
for AC and 220V for DC. 

b) For CT & PT connections 
c) For other potential free contacts. 

(see fig 1) 
2.3.2 Type of Terminal  i) AC and DC distribution terminals 

shall be non disconnecting stud 
type. Refer figure-1 for terminal 
sizes. 

ii) CT & PT terminals shall be 
disconnecting Stud type suitable for 
6mm2 copper cable. 

iii) For other potential free contacts 
terminals shall be stud type suitable 
for 6 mm2 copper cable.    

 
2.3.3 Design The terminal blocks shall be made of non-

inflammable, molded resin / polyamide 
with integrally molded barriers, brass 
inserts & removable transparent covers. 
Each terminal shall be clearly marked with 
identification number or letters Each 
terminals shall have provision for insertion 
of banana plugs for testing. Marshalling 
Kiosk shall have followings: - 
-To receive 415V AC 3phase 4wire and 
distribution as per scheme in figure -1. 
- To receive DC supply and distribution as 
per scheme in figure-1. 

2.3.4 Distribution MCB  The MCB for AC and DC power supply 
shall be mounted in horizontal 
configuration at the bottom. For AC circuit 
MCB shall be 4Pole and 2Pole. For DC it 
shall be 2 Pole. Partition barrier shall be 
provided for identification of AC and DC 
(see fig 2) 

2.3.5 Wiring Copper flexible 1.1Kv grade PVC 
insulated, FRLS grade. The wiring shall be 
neatly bunched, supported and should be 
readily accessible, PVC troughs shall be 
provided.  

2.4.0 Cable Entry Removable cable gland plate shall be 
provided at the bottom made out of not 
less than 2.5mm thick sheet. Proper PVC 
conduit shall be provided for dressing of 
wires up to the terminals.  

2.5.0 Panel Illumination A lamp with Door limit switch shall be 
provided for illumination of panel. A 5/15 
power socket shall also be provided. 

2.6.0 Heater A heater with thermostat and Fuses shall 
be provided inside the panel. 
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2.7.0 Earthing Two (02) no’s earthing terminals shall be 
provided at both side for earthing.  

2.8.0 Painting  
2.8.1 Painting surface preparation The cubicle shall be painted by chemical 7 

tank process with minimum 75 micron 
thickness. 

2.8.2 Painting external finish 692 as per IS 5 on external side and 
Glossy white inside enclosure. 

3.0.0  Fittings and Accessories on Bay Marshalling Kiosk 

3.1 Rating and Diagram Plate Required 

3.1.1 Material Anodized aluminum 16SWG 

3.1.2 Background SATIN SILVER 

3.1.3 Letters, diagram & border Black 

3.1.4 Process Etching 

3.2 Name plate details Required 

4.0.0  Approved make of components 

4.1 Connectors Connectwell, Elmex, Phoenix 

4.2 Flexible wire Finolex, Lapp Kabel 

4.3 MCB Schneider, L&T, Siemens, Legrand 

4.4 Space heater with thermostat Elcon, Girish 

Note – Any other make of component to be approved by purchaser 

5.0.0 Quality assurance 

5.1 Vendor quality plan To be submitted for purchaser approval. 

5.2 Inspection point To be mutually identified and agreed in 
quality plan 

6.0.0 Progress Reporting 

6.1 Outline Document To be submitted for purchaser approval for 

outline of production, inspection, testing,  

packing, dispatch, documentation 

programme 

6.2 Detailed Progress report To be submitted to Purchaser once a month 

containing 

i) Progress on material procurement  
ii) Progress on fabrication (As applicable) 
iii) Progress on assembly (As applicable) 
iv) Progress on internal stage inspection 
v) Reason for any delay in total programme
vi) Details of test failures if any in 
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manufacturing stages. 
vii) Progress on final box up  

Constraints / Forward path 

7.0.0 Drawing, Data & manuals 

7.1.0 To be submitted along with bid   Seller has to submit: 
i) Tentative GA / cross sectional drawing of  

product showing all the views / sections 
ii) Detailed reference list of customers already 

using the offered product during the last 5 
years with particular emphasis on units of 
similar design and rating 

iii) Completely filled GTP 
iv) Deviations from this specification.  Only 

deviations approved in writing before award 
of contract shall be accepted 

v) Details of manufacturer's quality assurance 
standards and programme and ISO 9000 
series or equivalent national certification 

vi) Type test reports shall be submitted for the 
type, size & rating of product / equipment 
offered along with bid. In case the type test 
report for identical product is not available 
then type test report of nearby size /rating 
shall be submitted for review. They shall be 
considered valid for 5 years from date of 
test performed on product /equipment. 

vii) Complete product catalogue and Manual 
along with the bid. 

7.2.0 After award of contract, seller 
has to submit mentioned 
drawings for buyer’s Approval 
(A) / Reference (R) 

i) Programme for production and testing (A) 
ii) Guaranteed Technical Particulars (A) 
iii) Calculations to substantiate choice of 

electrical, structural, mechanical 
component size / ratings (A) 

iv) Detailed dimensional drawing for all 
components, general arrangement 
drawing showing detailed component 
layout and detailed schematic and wiring 
drawings for all components. 

v) Terminal arrangement details etc (as 
applicable) (A) 

vi) Drawing of major components (A) 
vii) Rating and diagram plate (A) 
viii) Detailed loading drawing to enable the 

buyer to design and construct foundations 
(as applicable) (R) 

ix) Transport / Shipping dimensions with 
weights. etc (As applicable) (R) 

x) List of makes of all components (A) 
xi) Detailed installation and commissioning 

instructions (R) 
xii) Quality plan 

7.3.0 Submittals required prior to i) Inspection and test reports, carried out in 
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dispatch manufacturer’s works (R) 
ii) Test certificates of all bought out items 
iii) Operation and maintenance Instruction as well 
as trouble shooting charts/ manuals 

7.4.0 Drawing and document sizes Standard size paper A0, A1, A2, A3, A4 
7.5.0 No of drgs. /Documents required 

at different stages 
As per Annexure A Scope of Supply 

   

8.0.0 Inspection & testing 

8.1.0 Inspection and Testing 

during manufacture 

 

8.2.0 Sheet metal Box / Panel i) Checking of dimensions as per approved drawing. 
ii) Checking for thickness of sheet metal. 
iii) Thickness of Paint as applicable      

 

8.3.0 Connectors/MCB/Wire i) Check for routine electrical test. 

8.4.0 Routine tests Following routine test shall be conducted on each BMK :-

- Dimensional Checks 

- Degree of protection for enclosure (paper 

insertion test) 

- Test for paint thickness. 

- HV/IR tests 

- Functional tests. 

a) On cubicle of each rating and type (In Govt. 

recognized independent test laboratory) 

i) IP Protection test. 

b) In case the product is never type tested earlier, seller 

has to conduct the type tests from govt. recognized / 

internationally accredited test labs at their own cost, 

before commencement of supply. 

8.5.0 Type Tests 

c) If the manufacturer’s lab is accredited by govt. / 

authorized body then it shall be acceptable for type 

testing. 

8.6.0 Acceptance test Following routine test shall be conducted on each BMK :-

- Dimensional Checks 

- Degree of protection for enclosure (paper 

insertion test) 

- Test for paint thickness. 

- HV/IR tests 
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- Functional tests. 

9.0.0 Packing , Shipping, Handling and Storage 

9.0.0 Packing  

9.1.1 Packing protection Against corrosion, dampness, heavy rains, 
breakage and vibration 

9.1.2 Packing for accessories and spares Robust wooden non returnable packing case 
with all the above protection and identification 
labels. 

9.1.3 Packing identification label In each packing case, following details are 

required : 

i) Individual serial number 
ii) Purchaser's name 
iii) PO number(along with SAP item code, if 

any) & date 
iv) Equipment Tag no. (if any) 
v) Destination 
vi) Manufacturer/Supplier's name 
vii) Address of manufacturer/supplier's / its 

agent 
viii) Description and quantity 
ix) Country of origin 
x) Month and year of manufacturing 
xi) Case measurements  
xii) Gross and net weights in kilograms 
xiii) All necessary slinging and stacking 

instructions.  
9.1.4 Shipping i) The bidder shall ascertain at an early date 

and definitely before the commencement 
of manufacture, any transport limitations such 
as weights, dimensions, road culverts, 
Overhead lines, free access etc. from the 
manufacturing plant to the project site; and 
furnish to the Purchaser confirmation that the 
proposed packages can be safely transported, 
as normal or oversize packages, up to the 
plant site. Any modifications required in the 
infrastructure and cost thereof in this 
connection shall be brought to the notice of the 
Purchaser. 
 
ii) The seller shall be responsible for all transit 
damage due to improper packing. 
 

9.1.5 Handling and Storage Manufacturer instruction shall be followed. 
Detail handling & storage instruction sheet / 
manual needs to be furnished before 
commencement of supply. 
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10.0.0  Deviations 

Deviations from this Specification shall be stated in writing with the tender by reference to the 

Specification clause/GTP/Drawing and a description of the alternative offer. In absence of 

such a statement, it will be assumed by the Buyer that the Seller complies fully with this 

specification. 
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Annexure - A - Scope of supply 

1.0 The scope of supply shall include following 
 
1.1 Design, manufacture, assembly, testing at stages of manufacture as per Cl. 12 of this 

specification, final testing at manufacturer works on completely assembled bay 

marshalling Kiosk before dispatch, packing, delivery and submission of all 

documentation for the bay marshalling Kiosk. 

1.2 BOQ as following - 

Sr No Purchaser Equipment 

Tag No / SAP code 

Location / Substation 

name 

Unit Quantity 

1  e.g. Santacruz  No e.g. 1 

2  e.g. Alaknanda No e.g. 1 

3     

 

2.0 Submission of documents 
Submission of drawings, calculations, catalogues, manuals, test reports shall be as 

follows 

 Along with offer For Approval 

after award of 

contract 

Final after 

approval 

Remarks 

Drawings  3 copies (Typical 

drgs) 

4 copies 6 copies + 1 soft 

copy in CD 

 

Calculations 3 copies 

(Typical) 

4 copies 6 copies + 1 soft 

copy in CD 

See Clause 5.0  

for details 

Catalogues 1 copy  6 copies + 1 soft 

copy in CD 

 

Test Report 2 copies  6 copies + 1 soft 

copy in CD 

Type test and 

sample routine 

test reports 

 

3.0 Delivery schedule 
3.1 Delivery period start date  - From date of purchase order 

3.2 Delivery period end date  - as agreed with supplier 

3.3 Material dispatch clearance   - after inspection by purchaser and written 

             dispatch clearances from purchaser 
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Annexure – B  - Service Conditions 

 
1.0.0 Delhi Atmospheric conditions  

a)  Average grade atmosphere:  Heavily polluted, dry 
 Maximum altitude above sea 

level 
1000 M 

b) Ambient Air temperature Highest 50 deg C, Average 40 deg C 
 Minimum ambient air temperature 0 Deg C 
c) Relative Humidity 100 % Max 
d) Thermal Resistivity of Soil 150 Deg.C cm/W 
e) Seismic Zone 4 as per IS 1893 
f) Rainfall 750 mm concentrated in four months 
g) Wind Pressure 195Kg/m2 up to 30M elevation as per IS 875-

1975 
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Annexure – C - Guaranteed Technical Particulars  

 
Sr 
No 

Description Data by purchaser Data by Supplier 

1.0 Location of equipment Project specific to be 

filled up 

 

2.0 Name of manufacturer   

2.1 Address & contact details    

3.0 Type   

3.1 Manufacturer Model no   

4.0 Degree of protection of enclosure IP55  

5.0 Thickness of sheet metal 
enclosure 

  

5.1 - Top & side sheet 2.0mm min.  

5.2 - Bottom sheet 2.5mm min.  

6.0 Internal lamp with door switch 
provided 

  

7.0 Rating of space heater with 
thermostat 

  

8.0 Rating of plug and socket 5/15 Ampere  

9.0 Terminal Blocks   

9.1 Make and type   

9.2 Rating   

9.3 Number of terminals provided As per Fig 2  

9.4 Suitable for conductor size   

9.5 20% spare terminals provided for 

scheme furnished 

  

10.0 Miniature circuit breaker   

10.1 Make and type   

10.2 Rated voltage & frequency   

10.3 No. of poles   

10.4 Current rating   

 - Continuous at 50DEG C   

 - Short time for 1 sec.   

10.5 Breaking capacity   

 - Symmetrical   

 -Assymeterical   
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10.6 Type of blow out device   

10.7 Type of overload device   

10.8 Terminals suitable for cable size   

10.9 Whether provided with 2NO/2NC 

aux. Contacts 

  

11.0 Cables and Wire   

11.1 Voltage grade 1.1KV  

11.2 Conductor   

11.3 -Material Copper  

11.4 -Size 10 & 6mm2  

12.0 Overall dimensions (depth, width 

& height)  

  

13.0 Details of earthing studs   
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Note –  

1. Terminal block TB-1(75 nos), TB-2(75nos), shall be non disconecting stud type 
2. Terminal block TB-3 (75 nos) shall be disconnecting stud type. 
3. Cable Trough shall be provided along the terminal blocks. 
4. Busbar type links should be used for CT/PT star point formation. 6 nos. spare links to be provided 

for shorting of spare core of CT. 
5. All dimensions are in mm. 



                                                                                  

SP- PTHU-01-01                                                                                        Page 15 of 15 

 
 
 

 
 
 

  

                                                                                                   
 

FIGURE -2 – DIMENSION DRAWING 
 
 
 
 
Note –  

1. Panel should be suitable for outdoor application. Degree of protection for enclosure should be 
IP55. 

2. Color shade should be 692 as per IS5. Internal paint shall be glossy white. 
3. Rain canopy of appropriate size should be provided at the top of panels. 
4. All dimensions are in mm. 
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1.0 SCOPE 
This specification covers the design, engineering, manufacture, assembly and testing at 
manufacturer's works and supply of 415V AC Distribution board (ACDB) along with all 
hardware and accessories required for installation and operation. 
 

2.0 STANDARDS & CODES 
 

2.1  IS:8623 Specification for factory built assemblies of switchgear & control 
gear for voltages up to and including 1000V AC/1200 V DC. 

2.2  IS 60947-1 Specification for Low-voltage Switchgear and Controlgear - Part 2 : 
Circuit Breakers 

2.3  IS:10118 Code of practice for selection, installation and maintenance 
switchgear and controlgear 

2.4  IS:2705 Current transformers 
2.5  IS:3231 Electrical relays for power system protection 
2.6  IS:1248 Electrical Indicating instruments 
2.7  IS:4794 Switches and push buttons 
2.8  IS:6005 Code of practice of phosphating iron and steel 
2.9  IS:5082 Wrought Aluminium and aluminium alloys for electrical purposes 
2.10  IS 3043 Code of practice for Earthing 

 
3.0 SERVICE CONDITIONS 

 
3.1  System 

Configuration 
3 Phase 4 Wire with neutral solidly grounded 

3.2  Supply Voltage 415 volt +/- 10% 

3.3  Supply frequency 50Hz 
3.4  Location Indoor 
3.5  Average grade 

atmosphere 
Heavily polluted, Dry 

3.6  Maximum altitude 
above sea level 

1000M 

3.7  Ambient air 
temperature 

Highest 50Deg C 
Average 40Deg C 

3.8  Minimum ambient 
air temperature 

0 Deg C 

3.9  Relative Humidity 100% 
3.10  Rainfall 750mm concentrated in four months 

 
 

4.0 CONFIGURATION 
 

4.1 Incomers 

Two incomers, each having motorized 630A MCCB. MCCBs 
shall have microprocessor based over current and earth fault 
release. Auto changeover shall be provided between the two 
incomers alongwith necessary electrical interlocks in event of 
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failure of either of the two 

4.2 Outgoing feeders 
The number of outgoing feeders from AC boards shall be such 
that each substation equipment is fed by separate feeder (refer 
below). 

 Application Type of 
Switchgear No of Poles Rating (A) Quantity 

 Transformer Oil 
filtration MCCB 4 100 2 

 Welding(Outdoor) MCB 2 63 4 

 Power Socket( Indoor) MCB 4 32 5 

 Outdoor Lighting MCB 4 32 2 

 Indoor Lighting MCB 4 32 2 

 Battery Charger MCB 4 32 2 

 BMK MCB 4 32 8 

 Marshalling Box(PTR) MCB 4 32 3 

 AC Supply MCB 4 32 2 

 UPS MCB 2 16 1 

 11kV Switchgear MCB 2 16 3 

 CRP MCB 2 16 2 

 RTU/SCADA MCB 2 16 2 

 Fire Fighting MCB 2 16 2 

 EPAX MCB 2 16 1 

 Power Socket MCB 2 16 4 
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5.0 CONSTRUCTION 
 

5.1  General construction Board shall be of modular construction with provision for complete 
compartmentalization of all feeders. It shall be free-standing type 
comprising dust-tight and vermin-proof sheet steel cabinets 
suitable for indoor installation with IP-54 degree of protection. 
Necessary busbar support insulators, cable glands, cable supports 
and terminal blocks etc. The board shall preferably be of single 
front type. 

5.2  Material The Board shall be made out of at least 2.0 mm thick cold rolled 
steel sheet, suitably reinforced to provide flat level surfaces. No 
welds, rivets, hinges or bolts shall be visible from outside. 

5.3  Equipment Mounting All switches provided on the distribution board shall be on front 
side of the cabinets, operable from outside. All instruments and 
control devices shall be mounted on the front of cabinets and fully 
wired to the terminal blocks. 

5.4  Busbar housing The busbars shall be housed in totally enclosed busbar chambers. 
Incoming connections from the busbar to various feeders shall be 
designed so as not to disturb cable connections. Busbar 
arrangement should ensure safety of the operation/maintenance 
personnel and facilitate working on any outgoing module without 
the need for switching off in-feed to the adjacent modules, as far 
as possible 

5.5  Cable alleys A cable alley preferably 230 mm wide shall be provided in each 
vertical section for taking cables into the compartments. Cable 
alleys shall be provided on sides of busbar chamber 

5.6  Cable glands Compression type cable glands shall be provided to hold the 
cables to avoid any pressure or tension on the terminal block 
connections. 

5.7  Gland Plate Gland plate shall be 3.0mm thick. 

5.8  Doors The doors of cabinets shall be lockable and shall be fitted with 
double lipped gaskets. 

 
6.0 BUSBAR 

 
6.1  Material Busbar shall be of tinned electrolytic copper or aluminium. 

6.2  Size Busbar shall be of tinned electrolytic copper or aluminium. 
6.3  Supports The busbar shall be supported by means of durable 

non-hygroscopic, non-combustible and non-tracking polyester 
fibreglass material or porcelain. Supports shall be capable of 
withstanding the  maximum short circuit stresses 

6.4  Sleeves and shrouds Busbars shall be encased in heat-shrinkable sleeves of 
insulating material which shall be suitable for the operating 
temperature of busbars during normal service. The busbar joints 
shall be provided with removable thermosetting plastic shrouds. 
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7.0 CURRENT TRANSFORMER 
 
7.1  Type Cast-resin type, Class-E insulation, rated for 120% current 

continuous 
7.2  Provision Shall be provided in incomer for metering. 

Separate Neutral CT hall be connected in the neutral for 
detecting earth fault for both the incomer. 

7.3  Secondary current 5A 

7.4  Metering CT Class 1.0 

7.5  Burden Based on requirement  

 
8.0 TERMINALS AND WIRING 

8.1  Secondary Wiring                            

8.1.1  Grade and type 1100 V grade, PVC insulated, FRLS type stranded flexible 
copper wire.  

8.1.2  Ferruling Each wire shall bear an identifying ferrule or tag at each end or 
connecting point. 

8.1.3  Size 2.5sqmm copper (miminum) 

8.2  Terminals Terminals of appropriate size shall be provided inside each 
cabinet for incoming and outgoing cables. 

8.2.1  Grade 1100 V grade, moulded piece terminals complete with insulated 
barriers, washers, nuts and lock nuts. 

8.2.2  Power Terminals type Stud type, nut driver operated 

8.2.3  Control terminals type Stud type, screw driver operated suitable for minimum 6sqmm 
wire. 

8.2.4  Spare terminals 20% spare terminals should be provided in each terminal block. 

8.2.5  Accessibility Placement of terminals shall enable proper cable termination. 
Terminals shall be readily accessible for inspection and 
maintenance. 

8.2.6  Marking The terminals shall be serially numbered to facilitate installation 
and maintenance. 

 
9.0 METERS, INDICATIONS AND PUSH BUTTONS 

9.1  Meters   

9.1.1  Multifunction Meter For incomer feeders. Meter should have facility to store peak 
load current in memory. 

9.1.2  Type Digital with inbuilt phase selector 

9.1.3  Accuracy Class 1.0 

9.1.4  Auxiliary supply 240VAC with 10 % tolerance 
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9.2  Indicating lamps Indicating lamps shall be of low wattage cluster LED type. 

9.2.1  Incomer/ Outgoing On Red 

9.2.2  Incomer/ Outgoing Off Green 

9.2.3  Incomer/ Outgoing 
Trip 

Amber 

9.3  Push buttons For manual operation of incomer 

 
10.0 NAME PLATES & MARKINGS 

10.1  Panel nameplate Panel shall have a nameplate clearly indicating the following:  
a. Panel Serial No.- 
b. Customer Name - BSES Yamuna Power Ltd 
c. PO No. & date - 
d. Type of Panel - 
e. Current rating - 
f. Guarantee period - 

10.2  Feeder nameplate Large and bold name plate carrying the feeder identification shall 
be provided on the top of each module. 
Blank insert type name plates shall be provided on each outgoing 
feeder.  

10.3  Equipment 
nameplate 

a. All equipment mounted on front side as well as equipment 
mounted inside the panels shall be provided with individual 
name plates with equipment designation engraved.  

b. All front mounted equipment shall also be provided at the rear 
with individual name plates engraved with tag numbers 
corresponding to the one shown in the panel internal wiring to 
facilitate easy tracing of the wiring. 

10.4  Danger plate Panel shall have a danger plate of anodized Aluminium clearly 
indicating the danger logo and voltage details. 

10.5  Material Non-rusting metal or 3 ply lamicoid. Nameplates shall be black 
with white engraving lettering. Stickers are not allowed. 

10.6  Fixing All nameplates/rating plates shall be riveted to the panels at all 
four corners. Bolting/screwing is not acceptable. 

10.7  Markings 

Each switch shall bear clear inscription identifying its function. 
Similar inscription shall also be provided on each device whose 
function is not otherwise identified.  If any switch or device does 
not bear this inscription separate nameplate giving its function 
shall be provided for it.  Switch shall also have clear inscription 
for each position indicating e.g. Trip-Neutral close, ON-OFF etc. 

 
11.0 FINISHING 

11.1  Primer Two coats  

11.2  Finish Powder Coating 

11.3  Colour shade RAL 7032 (Siemens Grey) 
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11.4  Paint thickness 70 microns (minimum) 

 
12.0 APPROVED MAKE OF COMPONENTS 

12.1  Switch Siemens / L&T (Salzer) 

12.2  HRC Fuse Links GE/ Siemens/ L&T 

12.3  Meters Rishabh/Schneider/AE 

12.4  AC Contractors L&T/Siemens/Telemechanique/GE/ABB 

12.5  Terminals Connectwell/Elmex/Wago/Phoenix 

12.6  Push buttons / 
Actuator 

L&T/Siemens/Vaishno/Schneider 

12.7  MCCB L&T/Siemens/ ABB/GE/Schneider 

12.8  MCB Datar/Legrand/Hager/Schneider/ABB 

12.9  Indicating lamps Vaishno/Binay/Teknic/Siemens/Mimic/C&S 

 
13.0 INSPECTION AND TESTING 

13.1  Type test Equipment should be of type tested quality only, type test 
certificate to be submitted along with offer. If the manufacturer’s 
lab is accredited by govt. / authorized body then it shall be 
acceptable for type testing. 

13.2  Acceptance & 
Routine tests 

As per relevant Indian standard 

 
 

14.0 PACKING, SHIPPING, HANDLING & SITE SUPPORT 

14.1  Packing Protection 
The packing shall be fit to withstand rough handling during transit 
and storage at destination. The test set should be properly 
protected against corrosion, dampness & damage. 

14.2  
Packing for 
accessories and 
spares 

Robust non-returnable packing case with all the above protection 
& identification Label. The bidder should get the packing list 
approved before dispatching the material. 

14.3  Packing 
Identification Label  On each packing case, following details are required: 

14.3.1  Individual serial number 
14.3.2  Purchaser's name 
14.3.3  PO number (along with SAP item code, if any) & date 
14.3.4  Equipment Tag no. (if any) 
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14.3.5  Destination 
14.3.6  Manufacturer / Supplier's name 
14.3.7  Address of Manufacturer / Supplier / it’s agent 
14.3.8  Description 
14.3.9  Country of origin 
14.3.10  Month & year of Manufacturing 
14.3.11  Case measurements 
14.3.12  Gross and net weight 
14.3.13  All necessary slinging and stacking instructions 

14.4  Shipping The seller shall be responsible for all transit damage due to 
improper packing. 

14.5  Handling and 
Storage 

Manufacturer instruction shall be followed. 

14.6  Detail handling & storage instruction sheet / manual to be furnished before 
commencement of supply. 

15.0 DEVIATIONS 

15.1  Deviation Deviations from this Specification shall be stated in writing with 
the tender by reference to the Specification clause/GTP/Drawing 
and a description of the alternative offer. In absence of such a 
statement, it will be assumed that the bidder complies fully with 
this specification. No deviation will be acceptable post order. 

 
 

16.0 DOCUMENTS SUBMISSION 
The bidder has to submit the following documents along with bid:- 

16.1  List of major customers using the offered product from last 5 years specifying details like 
customer name, PO no. and PO date, year of supply and supply quantity 

16.2  Completely filled compliance GTP sheet as per clause 16.0 of this specification  
16.3  Complete product catalogue, Manual and calibration certificate of the equipment 
16.4  Type test reports 
16.5  Deviation Sheet (if any) 
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17.0 GUARANTEED TECHNICAL PARTICULARS 

S. No. Description Specification requirement Bidder’s Data 

1 GENERAL FEATURES 
 

  
1.1 Make    
1.2 Type    
1.3 Reference Standard    
1.4 Rated Operational voltage 415V AC ± 10%  
1.5 Rated Nominal Current 630A   
1.6 Rated frequency 50 Hz (+3%, -5%)  
1.7 Rated Insulation voltage 1100V  

1.8 Rated Impulse withstand 
voltage 

8kV 
 

1.9 
Service supply for heating, 
lighting and power sockets 

240VAC±10%, 
  

1.10 Mounting Floor (Free standing)   
1.11 Connections Cable entry – Bottom   
1.12 Configuration Single front   
1.13 Enclosure thickness    
1.13.1 Load Bearing Member >=2.5mm   
1.13.2 Doors and Covers >=2 mm   
1.14 Enclosure Material CRCA Sheet   
1.15 Enclosure degree of protection IP 54    

1.16 
Mechanical safety interlocks As specified in technical 

specification   
1.17 Power Cable Termination Shall be as per the specification 

 
1.18 Paint shade RAL 7032 (Siemens Grey)   

1.19 
Typical vertical section (Overall 
dimension (mm) and weight ( 
Kg)) 

Required 

  
1.19.1 Incomer   
1.19.2 Outgoings   
1.20 Dimensions of the ACDB Panel L (mm) X D (mm) X H (mm)   
1.21 Weights of the ACDB Panel (in kg.)   
1.22 Marking on the panel As per the specification 

 
2 INCOMER MCCB   
2.1 Make & Model of MCCB  Required  
2.2 Catalogue of MCCB Required  
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2.3 Continuous Current at 40 deg 
C/ 50 deg C  630A  

2.4 Rated ultimate breaking 
capacity at rated voltage  50kA  

2.5 Rated service breaking capacity 
Ics 

Ics = 100% Icu at rated voltage 
 

2.6 Rated making current Icm = 220% Icu  
2.7 Utilization Category  A  

2.8 
Overload setting  

50 -100% (Inverse time 
characteristics)  

2.9 
Overcurrent setting 

200-1000% (Instantaneous 
characteristics)  

2.10 
Earthfault setting 20-100% (Instantaneous)  

2.11 Dimension(HxWxD)  Required  
2.12 Weight  Required  
4 BUS AND BUS TAPS   
4.1 Make   

4.2 
Material and grade of buses 
and joints 

High conductivity electrolytic 
grade aluminium  

4.3 Reference standard   

4.4 
Continuous Current (at site 
condition, 50°C ambient) within 
cubicle 

630A 

 
4.5 Cross sectional Area                      
4.6 DC resistance  ohm/m/ph  
4.7 Skin-effect ratio   
4.8 Reactance ohm/m/ph  
4.9 Losses-middle phase                w/m/ph  

4.10 Minimum clearance of bus bar 
and joints 

Required 
 

4.10.1 Phase to phase (mm)  
4.10.2 Phase to earth (mm)  

4.11 

Bus bar insulation i.    Heat shrinkable sleeves rated 
for maximum operating 
voltage  

ii.  Cast resin shrouds for joint  
4.12 Bus joints Silver  
4.13 Bus bar support insulator Required  
4.13.1 Spacing (mm)  
4.13.2 Make  
4.13.3 Type  
4.13.4 Reference standard  
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4.13.5 Voltage class (kV)  

4.13.6 Minimum creepage distance 
(mm)  

4.13.7 Cantilever strength (Kg/sq.cm.)  
5 CURRENT TRANSFORMER   
5.1 Make   
5.2 Type Resin Cast  
5.3 Reference standard   
5.4 CT ratios    
5.5 Class of Insulation Class-E  
5.6 Protection class 5P20  
5.7 Metering class 5  

5.8 
VA burden for Relaying CT- 
Incomer 

Based on requirement.  
 

6.0 AMMETERS/MULTIFUNCTION 
METERS AND VOLTMETERS 

 
 

6.1 Make & Model no.   
6.2 Type Digital  
6.3 Accuracy class 1  
7.0 CONTROL & INDICATIONS   
7.1 Push button   
7.1.1 Make and model no.   

7.1.2 Type  Flush mounted type with touch 
proof terminals  

7.2 LEDs   
7.2.1 Make & Model no.   

7.2.2 Type Flush mounted type with touch 
proof terminals  

8.0 TERMINAL BLOCKS   
8.1 Make & Model no.   

8.2 Spare terminals Equal to 20% of active 
terminals in each TB  

8.3 Power terminals Stud type, nut driver operated  

8.4 
Control terminals Stud type, screw driver operated 

suitable for minimum 6sqmm 
wire.  

9.0 TESTS   

9.1 Confirmation of routine tests to 
be performed as per IS 60947 

Yes/No 
 

9.2 IP 55 test shall be carried out 
during inspection 

Yes/No 
 

9.3 Confirmation of Type tests to be 
performed (or report submitted) 

Type test report no./date 
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as per IS 60947 

9.4 
Confirmation of Acceptance 
tests to be performed during 
inspection as per IS 60947 

Yes/No 

 

9.5 
Temperature rise test to be 
carried out at NABL accredited 
lab. 

Yes/No 

 

10.0 Deviation sheet against each 
clause of the specification 

To be submitted  
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General Specification  
 
 
1.0.0 Codes & Standards :  The cables shall be designed, manufactured and tested in  

Accordance with the following Indian & IEC standards.   
 

 
 

National Standards 
 

Indian Standards  

IS- 1554 Part-1 PVC insulated Cables 

IS- 5831 : 1984 PVC insulation & sheath of electric cables. 

IS- 10810 : 1984 Methods of test for cables. 

IS- 8130 : 1984 Conductors for insulated electric cables and flexible cords. 

IS- 3975 : 1999 Mild steel wires, formed wires and tapes for armouring of 
cables. 

 
 
 

International Standards 
 
IEC 60228 Ed.3.0 b Conductors of insulated cables.   

 
IEC 60332-3-21 Ed.1.0 b Tests on electric cables under fire conditions.  Part 3-21. Tests 

on bunched wires or cables. 
IEC 60502-1 Ed. 2.1 b Power cables with extruded insulation and their accessories for 

rated voltage from 1kV upto 30kV –Part 1: cables for rated 
voltages of 1kV and 3kV 

IEC 60811 
 

Common test methods for insulating and sheathing materials of 
electric cables. 

IEC 60885 Ed.1.0 b Electric test methods for electric cables. 
IEC 60227 
 

PVC insulated cables of rated voltages up to and including 
450/750 V. 

IEC 60028 Ed. 2.0 b International Standard of Resistance for Copper 
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2.0.0 Cable construction Features Size & dimensions of each item mentioned under 
this clause shall be followed as detailed out in 
GTP, refer Annexure B  

   
2.1.1 Conductor   
   
 Stranded, plain copper, circular Shall be made from high conductivity copper rods 

   
2.1.2 Insulation Extruded PVC Insulation Type A as per IS 5831 
   
2.1.3 Core Identification As per Cl.10.1 ( f ) of IS-1554 Part-1 
  
2.1.4 Inner Sheath  Extruded Inner Sheath of Black PVC type ST-2   

 as per IS 5831 
 

   
2.1.5 Armour a) As per Cl 13.2 of IS 1554 Part-1: Galvanized 

steel round wire armour.  
b) Minimum area of coverage of armouring shall 
be   90 %. 

   
2.1.6 Outer Sheath a) Extruded outer sheath of PVC type ST-2 as per 

IS 5831 
  b) Colour :  Black  

  d) The Outer Sheath shall be embossed with: 
   
  d-1 : The voltage designation 
  d-2 : Type of construction / cable code  (for e.g. 

AYWY) 
  d-3 : Manufacturers Name or Trade mark 

 
  d-4 : Number of Cores and nominal cross sectional 

area of conductors 
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 Continue…Outer Sheath d-5 :  The drum progressive length of cable at 

every metre.   
  d-6 : Name of buyer i.e. BSES 
   

d-7 : Month & Year of Manufacturing 
  d-8: P.O.No. and P.O.Date 
   
2.1.7 Sealing of Cable end Both ends of the cable shall be sealed with PVC 

Cap. 
   
4.0.0 Testing & Inspection Tests shall be carried out in accordance with IEC / 

IS standards. 
   
  a) Routine Test: As per IS 1554 part -1 
   
  b) Type Test 
  b-1: Cables must be of type tested quality . Type 

test reports shall be submitted for the type, size & 
rating of cable offered along with bid.  

  b-2 : If the manufacturer’s lab is accredited by 
govt. /authorised body then it shall be acceptable 
for type testing. 

  b-3 : Type test on one cable drum of each rating 
and type , from first lot, shall be conducted at Govt. 
approved / Internationally accredited labs. 

   
  c) Acceptance test : Shall be conducted as per IS 

1554 Part-1 for each lot of cable 
  c1) A minimum of two samples per Purchase order 

shall be drawn after receipt of cable in BSES 
stores for chemical composition and purity test of 
aluminium. Bidder to bear cost of test.  

  d) Inspection 
  d-1 :The Buyer reserves the right to witness all 

tests specified on completed cables 
 

  d-2 : The Buyer reserves the right to inspect 
cables at the Sellers works at any time prior to 
dispatch, to prove compliance with the 
specifications. 

  d-3 : In-process and final inspection call intimation 
shall be given in advance to purchaser. 

  e) Test certificates: Three sets of complete test 
certificates (routine & acceptance tests) need to be 
submitted along with the delivery of cables. 
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5.0.0 Drawing, Data & Manuals  
   
5.0.1 To be submitted along with bid The seller has to submit: 
  a) Cross section drawing of cable  
  b) Completely filled GTP 
  c) Type test certificates 
  d) Complete cable catalogue and Manual 
  along with the bid. 
   
   
5.0.2 After award of contract Within 15 days, the seller has to submit four sets 

of above-mentioned drawings for buyer’s approval. 
   
5.0.3 Final As Built 6 sets hardcopy + One Soft copy of all documents 

including type test certificates 
   
6.0.0 Drum Length & tolerance 500+ - 5% Mtr.  
6.0.1 Overall tolerance in cable  

 Length  - 2 % 
6.0.2   

 Short length of cables 
a) Minimum acceptable short length shall be above 
100 Mtrs. Manufacturer shall be required to take 
prior approval from Engineering for any short 
length supply.  

 b) Manufacturer shall not be allowed to put two 
cable pieces of different short lengths in same 
cable drum. 

 

 
7.0.0   Packing, Shipping, Handling  

& Storage  
 a) Drum Identification Labels   
  a-1 Drum identification number 

 
  a-2 Cable voltage grade 
  a-3 Cable code (e.g. YWY) 
  a-4 Number of cores and cross sectional area 
  a-5 Cable quantity (Metres) 
  a-6 Purchase order number and SAP item code 
  a-7 : Total weight of cable and drum (kg) 

 
  a-8 : Manufacturer's & Buyer’s name 
  a-9 : Month & Year of Manufacturing 
  a-10 : Direction of rotation of drum 

  a-11 : Cable length initial reading & end reading 
shall be marked on drum. Cable starting end shall 
be taken out from winding to read this drum 
reading with proper sealing to protect against 
external damage. 

 b) Shipping information The seller shall give complete shipping information 
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concerning the weight, size of each package. 
 c) Transit damage The seller shall be held responsible for all transit 

damage due to improper packing. 
 d) Type of Drum Wooden drums with anti termite treatment. 

(The drums shall be with M.S. spindle plate with 
nut-bolts) 

8.0.0 Quality Assurance  
8.0.1 Vendor quality plan To be submitted for purchaser approval 

 
8.0.2 Inspection points To be mutually identified & agreed in quality plan 
   
9.0.0 Progress reporting  
9.0.1 Outline Document To be submitted for purchaser approval for outline 

of production, inspection, testing, inspection, 

packing, dispatch, documentation programme 

9.0.2 Detailed Progress report To be submitted to Purchaser once a month 

containing 

i) Progress on material procurement  
ii) Progress on fabrication (As applicable) 
iii) Progress on assembly (As applicable) 
iv) Progress on internal stage inspection 
v) Reason for any delay in total programme 
vi) Details of test failures if any in 

manufacturing stages 
vii) Progress on final box up 

                  Constraints / Forward path 

   
10.0.0 Deviation a) Deviations from this specification are only 

acceptable where the Seller has listed in his 
quotation the requirements he cannot, or does not, 
wish to comply with and the Buyer has accepted, 
in writing, the deviations before the order is placed.

  b) In the absence of a list of deviations, it will be 
assumed by the Buyer that the Seller complies 
fully with this specification. 
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Annexure – A 
 
 

Scope & Project Specific Details 
 

1.0.0    Scope 
 

 
1.0.0 Scope Design, manufacture, testing & supply of  Control  

cables  
2.0.0 Delivery Schedule To be filled up as per purchase requisition. 

 
 
2.0.0 Document Submission 

Submission of of drawings, calculations, catalogues, manuals, test reports shall be 

as follows 

 

 Along with offer For Approval 

after award of 

contract 

Final after 

approval 

Remarks 

Drawings  2 copies 

(Typical drgs) 

2 copies 

2 copies +        

1 soft copy in 

CD 

 

See Clause 

5.0.0 for details 

of required  

drawings 

Calculations 2 copies 

(Typical) 

2 copies 

Catalogues 1 copy   

Type Test 

Report 

2 copies  Type test and 

sample routine 

test reports 
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Annexure- B 

 
GUARANTEED TECHNICAL PARTICULARS  

 
(Standard Cable sizes are 4c x2.5, 8c x 2.5, 12c x2.5, 16c x 2.5, 19 c x 2.5, 27c x 2.5  

 Sqmm & 4c x 4, 8c x 4, 10c x 4 Sqmm)  
 

   For each size separate GTP need to be furnished 
 

Sr. Description Buyer’s 
requirement Seller’s data 

    
 Purchase Req. No. ….  
 Guarantee Period:  5 Years 60/66 Months  
    

1.0 Make ….  
2.0 Type      ( AS PER IS 1554 part -1 ) YWY  

    
3.0 Voltage Grade      (KV) 1.1  

    
4.0 Maximum Conductor temperature   

A Continuos  (° C) 70°C  
B  Short time   (° C) 160°C  

    
5.0 Conductor   

    
A Size                   (mm2)   2.5 / 4  sq mm   
B No. of wires in each conductor   Nos.   As per Manufacturer 

standard  

C Dia.  of wires in each conductor before 
compaction  (mm)   

As per Manufacturer 
standard  

D Shape of Conductor As per Cl.2.1.1 of 
specification  

E Diameter over conductor              mm ….  
F Maximum Conductor resistance at   20 

° C               (Ohm/Km) 
As per Table 2 of IS 

8130  

    
6.0 Insulation  As per Table 1 of 

IS:5831 – 1984   

A Nominal thickness    (mm) As per Cl.2.1.2 of 
specification & Table 
2 of IS 1554( Part-1) 

 
B Minimum thickness  (mm)   

C Core Identification  As per  Cl.10.1 ( f ) 
of IS: 1554 
 (Part-1) 

 

D Diameter over Insulation  (mm) Approx. ….  
    

7.0 Inner Sheath As per Table 2 of 
IS:5831 – 1984  

    
A Minimum thickness  (mm) As per Table 4 of IS 

1554( Part-1)  



             SP-EWLP-01-R1 
 

     Page 10 of 10 

B Approx. dia. Over sheath (mm)- Apprx. ….  
    

8.0 Galvanised Steel Armour  As per Cl 2.1.5 of 
specification  

    
A Number of armour wire  As per Manufacturer 

Std.  

B Nominal Dia of Round Wire As per Table 5 of IS 
1554( Part-1)  

C Dia. over Armour – Approx. ….  
      D Lay Ratio ….  
      E Confirm minimum 90% coverage 

(submit calculation) 
  

    
9.0 Outer Sheath As per Table 2 of 

IS:5831 – 1984 
 

 

A Thickness (Minimum)  As per Table 7 of IS 
1554( Part-1)  

B Colour Black  
    

10.0 Approx. overall dia.    (mm) ….  
    

11.0 Drum Length & tolerance  As per Spec.Cl. 
6.0.0  

    
12.0 End Cap  Required  
13.0 Drums provide with MS Spindle plate & 

Nut bolts arrangement 
Required  

    
14.0 Net Weight of cable  ( Kg/Km. ) – 

Approx. 
….  

    
15.0 Continuous current rating for standard 

I.S. condition laid Direct 
  

  a) In ground 30° C            Amps ….  
  b) In duct     30° C             Amps ….  
 c) In Air        40° C              Amps ….  
    

16.0 Short circuit current for 1 sec of 
conductor.  (KAmp) 

….  

    
17.0 Electrical Parameters at Maximum 

Operating temperature: 
  

A  Resistance  ( Ohm/Km ) (AC 
Resistance) 

….  

B  Reactance at 50 C/s  ( Ohm/Km ) ….  
C  Impedance ( Ohm/Km ) ….  
D Capacitance (Micro farad / KM) ….  

    
18.0 Recommended minimum bending 

radius 
…. x O/D  
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1.0 SCOPE 
 

• This specification covers the design, manufacture, testing, supply, erection & 

commissioning of Fire retardant coating on cables and its accessories. 

 

2.0 CODES & STANDARDS 
 

• Material, equipment and methods used in the manufacturing of fire retardant 

coating on cables shall confirm to the latest edition of following standard 

 

Standard Name / No Standard’s Description 

Indian Electricity Act   Latest Edition 

CBIP manual  Latest Edition 

IEC 60331-11 
Tests for electric cables under fire conditions – Circuit 
integrity – Part 11: Apparatus – Fire alone at a flame 
temperature of at least 750 degree C 

IEEE 383 
IEEE Standard for Qualifying Electric Cables and Splices 
for Nuclear Facilities 

IEC 60754-1 
Test on gases evolved during combustion of materials 
from cables 

ASTM D2843 
Standard Test Method for Density of Smoke from the 
Burning or Decomposition of Plastics 

ASTM D2863 
Standard Test Method for Measuring the Minimum 
Oxygen Concentration to Support Candle-Like 
Combustion of Plastics (Oxygen Index) 

 

3.0 SERVICE CONDITIONS 
 

3.1  Max Ambient Temperature 50 deg C 

3.2  Max Daily average ambient temp 40 deg C 

3.3  Min Ambient Temp 0   deg C 

3.4  Maximum Humidity 95% 

3.5  Minimum Humidity 10% 

3.6  Maximum annual rainfall 750 mm 

3.7  Average no of rainy days per annum 60 

3.8  Rainy months June to Oct 

3.9  Altitude above MSL 300 M 

3.10  Seismic Zone  IV 
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4.0 GENERAL FEATURES 

 

4.1   Base Type Water based Intumescent coating 

4.2   Color Off white 

4.3   Density 1.3 ± 0.05 g/cc 

4.4   Mix ratio by weight Single component 

4.5   Solids by weight 64 ± 2 % 

4.6   ph 8 

4.7   Toxicity Non-toxic, asbestos and lead free 

4.8   DFT 1.6 mm 

4.9   Coverage 3.2kg±0.10 kg/m² @1.6mm DFT 

4.10   Drying time Surface dry in 30 mins 

4.11   Functional Cure Time 48 hours 

4.12   Application temperature 10-300C 

4.13   Temperature endurance >11000C 

4.14   Application method 
Brushing, Airless 
spraying 

4.15   Fire Rating 2 Hours 

4.16   Features   

4.16.1   Solvent free Required 

4.16.2   Eco friendly Required 

4.16.3   Free of any fibers including asbestos Required 

4.16.4   Single component, ready to apply/use Required 

4.16.5   Easy to apply using a paint brush/spray Required 

4.16.6   No de-rating effect on cables Required 

4.16.7   Added fire protection for existing cables Required 

4.16.8   
Compatible with different sheathing 
chemistries of electrical cables 

Required 

4.17   Test    

4.17.1   Fire Resistance/Circuit Integrity  As per IEC 60331-11 

4.17.2   Flame Retardance  As per IEEE 383 

4.17.3   Flammability As per IS 10810 (P-53) 

4.17.4   HCL  As per IEC 60754-1 

4.17.5   Smoke density As per ASTM D2843 

4.17.6   Limiting oxygen index As per ASTM D2863 

4.18   Make Stanvac/3M/Demech 

 

• Note- Any make other than specified in table above shall be subject to BSES 
Yamuna Power Limited Approval. 
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5.0 DEVIATIONS 
 
Deviation from this specification shall be stated in writing with the tender by reference to 
the specification clause/ GTP/ Drawing and description of alternative offer. In absence of 
such a statement, it shall be assumed by the buyer that the seller complies fully with this 
specification. 

 

 

6.0  QUALITY, INSPECTION & TESTING 

 

6.1  Vendor quality plan To be submitted for purchaser approval 

6.2  
Inspection points 

To be mutually identified & agreed in quality 

plan 

6.3  Type test  Equipment shall be type tested from 
CPRI/ERDA/NABL accreted lab as per 
IEC/IS/UL standard.  

6.4  Routine test  As per relevant standard  

6.5  Acceptance test  To be performed in presence of Owner at 
manufacturer works shall be as per approved 
QAP 

 
 

7.0 GTP 
 
Vendor must submit clause wise compliance against specification at the time of drawing 
approval.  

 

 

8.0 DRAWING AND DATA SUBMISSION MATRIX 
 

S. No Head Bid 
Drawing 
Approval 

Pre 
Dispatch 

Pre Closure 

8.1  
Contact Person Name, 
Email ID and Mobile 
Number 

Required Required      

8.2  
Deviation Sheet (as per 
“Deviations” Clause) 

Required       

8.3  GTP Required Required     

8.4  
Relevant Type Test  as per 
IS/IEC/UL  

Required Required      
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S. No Head Bid 
Drawing 
Approval 

Pre 
Dispatch 

Pre Closure 

8.5  

Manufacturer's quality 
assurance plan and 
certification for quality 
standards 

  Required     

8.6  
Sizing  Calculation of 
Associated Equipment 

  Required     

8.7  
Recommended Spares for 
five years of operation) 

  Required     

8.8  Drawings Required Required     

8.9  QAP   Required     

8.10  BOQ   Required     

8.11  
Make of all Component as 
per specification 

  Required     

8.12  
 Installation, erection and 
commissioning manual  

  Required     

8.13  Inspection Reports     Required   

8.14  As manufacturing Drawings     Required   

8.15  
Operation and Maintenance 
Manual 

    Required   

8.16  Trouble shooting manual     Required   

8.17  As built Drawings       Required 

 
 

9.0 PACKING 
 

9.1  Packing Protection  

Against corrosion, dampness, heavy rains, 

breakage and vibration. During transportation/ 

transit and storage, module may be subjected 

to outdoor conditions. Hence, packing of each 

panel shall be weatherproof. 

9.2  Packing for accessories and spares 

Robust wooden non returnable packing case 

with all the above protection & identification 

Label 
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10.0 SHIPPING 
 

10.1  Shipping 

The bidder shall ascertain at an early date and 

definitely before the commencement of manufacture, 

any transport limitations such as weights, 

dimensions, road culverts, Overhead lines, free 

access etc. from the Manufacturing plant to the 

project site. Bidder shall furnish the confirmation that 

the proposed     Packages can be safely transported, 

as normal or oversize packages, up to the site. Any 

modifications required in the infrastructure and cost 

thereof in this connection shall be brought to the 

notice of the Purchaser. 

The seller shall be responsible for all transit damage 

due to improper packing. 

9.3  
Packing Identification Label to be provided on each packing case with the following 

details 

9.3.1  Individual serial number 

9.3.2  Purchaser's name 

9.3.3  PO number (along with SAP item code, if any) & date 

9.3.4  Equipment Tag no. (if any) 

9.3.5  Destination 

9.3.6  Project Details 

9.3.7  Manufacturer / Supplier's name 

9.3.8  Address of Manufacturer / Supplier / it’s agent 

9.3.9  Description and Quantity 

9.3.10  Country of origin 

9.3.11  Month & year of Manufacturing 

9.3.12  Case measurements 

9.3.13  Gross and net weights in kilograms 

9.3.14  All necessary slinging and stacking instructions 
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11.0 HANDLING AND STORAGE 
 

11.1  Handling and Storage 

Manufacturer instruction shall be followed. Detail 

handling & storage instruction sheet / manual needs 

to be furnished before commencement of supply. 

 

 





 
SP-MOM-114-R0 

TECHNICAL SPECIFICATION OF MANUAL OPERATING MECHANISM BOX 

 

Page 2 of 9 
          

 

 

INDEX 

1.0  SCOPE OF SUPPLY……………………………………………………………………3 
2.0   STANDARDS & CODES……………………….…..…………………………………..3 
3.0   SERVICE CONDITIONS………………………………………………………………..4 
4.0   DESIGN FEATURES …………………..……………………..………………………..4 
5.0   SHIPPING, HANDLING & SITE SUPPORT……………………………………….....7 
6.0   DEVIATIONS...……………………………………………………………………..…....7 
7.0   DOCUMENT SUBMISSION…………………………….……..…………………….....7 
 
Annexure-A: SCHEMATIC ARRANGEMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 



 
SP-MOM-114-R0 

TECHNICAL SPECIFICATION OF MANUAL OPERATING MECHANISM BOX 

 

Page 3 of 9 
          

 

 
1.0. SCOPE OF SUPPLY 

The scope of supply includes the following- 
1.1 Design, Engineering, Manufacturing, Assembly, Inspection, Testing of manual 

operated mechanism for 33 & 66 kV isolator at manufacturer’s works, Packing and 
Transportation, supervision of testing, erection and commissioning at site. 

1.2 Supply of the following accessories with complete MOM box unit 
a. Clamp and connectors 
b. Stainless steel hardware like nut bolts, washers, etc. for fixing of all 

equipment/accessories in the scope of the bidder. 
c. Any other item necessary for usual for efficient performance and satisfactory 

maintenance under the various operating and atmospheric conditions. 
  1.3 Civil foundation or works is excluded from supply unless otherwise specified in bid 

document. 
 
2.0. STANDARDS & CODES 

Materials, equipment and methods used in manufacturing of MOM box shall conform to 

the latest edition of following- 

STANDARD CODE STANDARD DESCRIPTION 
Latest Edition Indian Electricity Rules 
Latest Edition Indian Electricity Act 
Latest Edition CBIP Manual 

IEC : 62271 - 102 High-Voltage Switchgear and Controlgear Alternating current 
Disconnectors and Earthing Switches 

IS : 9921 - Part I to V Specification for Alternating Current Disconnectors (Isolators) 
and Earthing Switches  

IS : 996 - 1979 Single Phase Small AC and Universal Electric Motors. 
IS : 7572 - 1974 Guide for Testing Single Phase AC and Universal Motors. 

IS : 4237 - 1967 General Requirement for Switchgear for voltage not exceeding 
1.1 kV. 

IS : 2147 - 1962 Degree of protection provided by enclosure for low-voltage 
switchgear control gear 

IS : 2544 Porcelain Post Insulator  

IS : 2629 - 1985 Recommended Practice for Hot-Dip Galvanizing of Iron and 
Steel 

IS : 6639 - 1972 Specification for Hexagon Bolts for Steel Structures 
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3.0. SERVICE CONDITIONS 

MOM boxes to be supplied against this specification shall be suitable for satisfactory 
operation under the following conditions- 
 

S No. PARAMETERS CONDITION 
3.1 Average grade atmosphere Heavily polluted, Dry 
3.2 Maximum altitude above sea level 1000M 
3.3 Ambient Air Temperature Highest 50Deg C, Average 40Deg C 
3.4 Minimum Ambient air Temperature 0 Deg C 
3.5 Maximum Relative Humidity 100% 
3.6 Rainfall 750mm concentrated in four months 

4.0. DESIGN FEATURES 

S No. DESCRIPTION BSES REQUIREMENT DATA BY 
VENDOR 

4.1 Application Outdoor type Manual  

4.2 Interlock with circuit 
breakers 

Electrical interlock with 
solenoid 

 

4.3 operating DC voltage for 
solenoid 220V / 48 V  

4.4 
Solenoid to be operable in 
range of 70% to 120% rated 
DC voltage 

154V ‐ 264V / 35‐60 V 
 

4.5 Dimensions (Height X 
Breadth X Depth) 

400X350X250mm 
(approx.) 

 

4.6 Enclosure Material  Aluminium alloy (corrosion 
resistant) 

 

4.7 Sheet thickness of body and 
door 3 mm  

4.8 Door gasket 15mm EPDM  

4.9 Powder coating Shade 692 of IS 5  

4.10 Ingress Protection rating IP 55  

4.11 

Output flange 127pcd 12 
holes dia 18mm 
(one spare flange to be 
provided) 

2 no's 
10mm thick 

 

4.12 MS detachable Gland Plate 3mm  

4.13 

Copper braided flexible strip 
for earthing of operating 
handle with both ends fixing 
holes and GI nut bolt washer 
shall be provided. 

2 No's 
25X3mm and 1 metre 
long(Tinned) 
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4.14 MS Operating handle 
40NB with 3.2mm 
thickness & 850mm length 
Hot dip galvanized 

 

4.15 
ON‐OFF position stoppers 
(rotation) with adjustment 
provision 

To be provided 
 

4.16 

Auxiliary Switch with 6 no's 
NO, 6 no’s NC contacts, CB 
interlock, Supply contacts, 
spare 

MANI/SHIRKE make 

 

4.17 Terminal Block  
 

Stud type screw driver 
operated suitable for 
6sqmm wire, 
 
Make:  Connectwell / 
Elmex 

 

4.18 Terminal Block Make 
 Connectwell/Elmex make  

4.19 DC MCB 

2 No's 2A DC MCB  
 
Make: Merlin Gerin / 
Siemens / Schneider/ 
ABB/C&S 

 

4.20 Push button Required  

4.21 
Mechanical interlock to be 
provided with electrical 
interlocking 

Electrical interlocking and 
mechanical locking using 
key 

 

4.22 Earthing Bolt M12 size  

4.23 Operating rod length 100mm length below 
flange 

 

4..24 Wiring to be done using 1100V 1.5sqmm Cu wire  

4.25 

Circuit Diagram to be 
provided by screen printing 
on Aluminium sheet and to 
be pasted on inner side of 
the door 

To be Provided 
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4.26 

Rating Plate shall be Screen 
Printed 1.5 mm thick 
Anodized Aluminum with 
minimum following details: 
 
a. Item Name: Manual 
Operated Mechanism Box 
b. Manufacturer's Name & 
Address 
c. Purchase name- BSES 
Yamuna Power Ltd, Delhi 
d. Auxiliary Voltage Rating: 
220 V / 50 V DC 
e. Month & Year of 
Manufacturing 
f. Purchase order no. and 
date 
g. Box Serial Number 
 

To be Provided 

 

4.27 

Rating plate shall be affixed 
on both inside and outside of 
MOM box door. 
 

To be Provided 

 

4.28 

 All control wiring must be 
covered with insulating 
sleeve. 
 

To be Provided 

 

4.29 

All nuts/Bolts/screws 
installed inside box shall be 
of Stainless steel 
 

To be Provided 

 

4.30 
 

All nuts/Bolts/screws 
installed outside box shall be 
of Galvanized Iron. 
 

To be Provided 

 

4.31 

Push button & Indicator must 
be of good quality. Indicator 
must be suitable for DC 
voltage rating of the MOM 
box. 
 

To be Provided 

 

4.32 

Tinned plated copper braid 
shall be provided with each 
MOM box. 
 

To be Provided 

 

4.33 Ends of rubber gaskets shall 
be fixed with gasket lock. To be Provided  
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5.0. SHIPPING, HANDLING & SITE SUPPORT 

5.1 Packing 
Protection Against any damage, corrosion & heavy rains. 

5.2 
Packing for 
accessories 
and spares 

Robust non returnable packing case with all the above 
protection & identification label. 

5.3 
Packing 
Identification 
Label  

Following details to be provided on the packing identification 
label:- 
a. Individual serial number 
b. Purchaser’s name 
c. PO number (along with SAP item code, if any & 
date) 
d. Equipment Tag no. (if any) 
e. Destination 
f. Manufacturer / Supplier’s name 
g. Address of Manufacturer / Supplier / it’s agent 
h. Description and quality 
i. Country of origin 
j. Month & year of Manufacturing 
k. Case measurements 
l. Gross and net weights in kilograms 
m. All necessary slinging and stacking instructions 

5.4 Shipping 

The bidder shall ascertain at an early date and definitely before 
the commencement of manufacture, any transport limitations 
such as weights, dimensions, road culverts, overhead lines, 
free access etc. from the manufacturing plant to the project 
site. Bidder shall furnish the confirmation that the proposed 
Packages can be safely transported, as normal or oversize 
packages, up to the site. Any modifications required in the 
infrastructure and cost thereof in this connection shall be 
brought to the notice of the Purchaser. The seller shall be 
responsible for all transit damage due to improper packing. 

5.5 
Handling and 
Storage 

Manufacturer instruction shall be followed. Detail handling & 
storage instruction sheet / manual needs to be furnished 
before commencement of supply. 

6.0. DEVIATIONS 

List of deviations shall be stated in writing with the tender by reference to the Specification 
clause / GTP/ Drawing. In absence of such a statement, requirements of the Specification 
shall be assumed to be met without exception by the vendor. 
 
7.0. DOCUMENT SUBMISSION 

7.1 The seller has to submit the following documents along with bid 

7.1.1 GA  / cross sectional drawing of Disconnecting Switch with all its accessories 
showing all the views / sections / parts 
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7.1.2 Detailed reference list of customers using the offered product during the last 5 
years with similar design and rating 

7.1.3 Completely filled GTP 
7.1.4 Manufacturer's quality assurance plan and certification for quality standards 
7.1.5 Type test reports for the offered disconnecting switch and other accessories 
7.1.6 Complete product catalogue and Manual 
7.1.7 Bill of material with make, model & quantity of items. 

7.2 
After award of contract, seller has to submit the following documents for 
buyer’s Approval {A} / Reference {R}. 
 

7.2.1 Program for production and testing (A) 
7.2.2 Guaranteed Technical Particulars (A) 

7.2.3 Calculations to substantiate choice of electrical, structural & mechanical 
component size/ratings (A) 

7.2.4 
Detailed dimensional drawing of components (A) 
GA drawing of major components (R) 
Rating and Diagram plate (R) 

7.2.5 Detailed loading drawing to enable the buyer to design and construct 
foundations (as applicable) (R) 

7.2.6 Detailed installation & commissioning instructions  
7.2.7 Quality Assurance Plan (A) 
7.2.8 Operation Manual 
7.2.9 Inspection and routine test reports, carried out in manufacturer’s works 

7.2.10 Test certificates of all bought out items 
7.2.11 Detailed bill of material for all fittings & accessories with their make & model 
7.2.12 Drawing and document sizes 

7.2.13 Number of Documents required at different stages shall be as per scope of 
supply. 

7.2.14 Duly signed & stamped copies of the drawings / documentation are required to 
be submitted to BSES for approval. 
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1.0 REVISION OF RECORD 

 

S. No 
Item/ 
Clause 
No 

Change/ Addition 
Reason of 

Change/Addition 
Revision 

1.1  6.7 Segregation of TBs 
For ease of 
Maintenance 

R4 

1.2  9.1.2 
Feeder Name plate has 
been made elaborative 

Control Voltage and 
Customer care No 
Head has been added 
in Name Plate 

R4 

1.3  11.4 
Freezing Energy meter 
space 

For clarity of Space R4 

1.4  NA 
Ammeter requirement has 
been removed from 
specification 

As MFM is integral part 
of C&R Panel, hence 
Ammeter not required 

R4 

1.5  12.0 
Bay control unit added in 
each type of panel 

 

To enable bay control 
from single relay 

 
R4 

1.6  12.0 Reverse blocking scheme 
For relay coordination 
margins 

R4 

1.7  12.1.6 
Data Type 9 has been 
added in IEC 103 Protocol  

For clarity on 
communication 
protocol 

R4 

1.8  12.1.9 
GOOSE messaging 
capability added 
for all protection relays  

To enable soft 
interlocks 

R4 

1.9  12.10.1 
Auxiliary supply of 
relay/contactor without 
External Resistors 

For clarity on Auxiliary 
Supply voltage 

R4 

1.10  13.0 Synch Check Philosophy 
For Clarity on Synch 
check Function 

R4 

1.11  14.0 Managed Ethernet Switch 
For Bay Level 
communication  

R4 

1.12  22.0 
Inclusion of Drawing and 
Data Submission Matrix 

To streamline 
drawing/document 
submission 

R4 

1.13  26.1.2 
AVR Relay Mounting to be 
of rack type 

For ease of cable 
termination and 
troubleshooting 

R4 

1.14  26.4.3 

SCADA Interface 
compatibility of Analog 
Inputs of Transformer 
Monitoring cum AVR 
Relay 

For Communication of 
SCADA Signals 

R4 
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2.0 SCOPE 
 

• This specification covers design, manufacture, testing at manufacturer’s works, packing 
and delivery of control and relay panel (CRP) for 66kV and 33kV substations.  

• The control and relay panel shall be complete with all components and accessories, 
which are necessary or usual for their efficient performance and trouble free operation 
under the various operating and atmospheric conditions. Such parts that may have not 
been specifically included, but otherwise form part of the CRP as per standard trade 
and/or professional practice and/or are necessary for proper operation of control and 
relay panel, will be deemed to be included in this specification.   

• Scope also includes-Licensed programming software and communication cord for 
offered numerical relays, One set of special tools and tackles (if any) required for 
maintenance of CRP and its components, Spares as per Annexure C, All relevant 
drawings, data and instruction manuals. 
 

 

3.0 CODES AND STANDARDS 
 
Control and Relay panel should be designed and manufactured in accordance with the following 
standards. 
 

3.1  
IS-1248,  
Part 1- 1993 

Direct acting indicating analogue electrical measuring 
instruments and their accessories. 

3.2  

IS-3231,  
Part 1- 1986 
Part 2 &3 -1987 

Electrical relays for power system protection 

3.3  
IS-9000  
Part 1 -1988 

Basic environmental testing procedures for electronics & 
electrical items 

3.4  
IS-13703 1993 
 

Low voltage fuses for Voltages not exceeding 1000V AC or 
1500 V DC 

3.5  
IS-13947  
Part 1 - 1993 

Low voltage switchgear  & control gear 

3.6  IEC-60255 - 1989 Specification for electrical relays 

3.7  IEC 60688 1997 Electrical measuring transducers 

 
 

4.0 PANEL CONSTRUCTION 
 

4.1  Panel Type 

Simplex panels with Width - 1000mm and Depth – 800 to 
1000mm. Equipment shall be mounted on the front of the 
panel and doors for wiring access shall be at the back of 
panels.  
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4.2  Enclosure type 
Completely metal enclosed and dust, moisture and vermin 
proof.  Degree of protection not less than IP4X in 
accordance with IS 13947 

4.3  Enclosure material 
Pre-galvanized, cold-rolled sheet steel of thickness not less 
than 2.0 mm. Stiffeners shall be provided wherever 
necessary.  

4.4  Doors 
Double leaf doors shall be provided at the rear. Doors shall 
have handles with built-in locking facility. Locks of the door 
shall be lever type. 

4.5  Gland Plate 
At least two separate gland plates of removable type with 
gasket shall be provided for each panel. They shall be of 
sheet steel of thickness not less than 3.0 mm. 

4.6  Cable Entry Shall be from the bottom 

4.7  Cable clamping 
Cable glands shall not be used to support control cables. 
Vendor must provide clamping arrangement of control cable. 

4.8  Gaskets 
All doors, removable covers and panels shall be gasketed 
all around with neoprene gaskets. 

4.9  Ventilating louvers 
Ventilating louvers, if required,, shall have screens and 
filters.  The screens shall be made of either brass or GI 
wires mesh. 

4.10  Foundation 
The panels shall be fixed on the embedded foundation 
channels with intervening layers anti vibration strips made of 
shock absorbing materials.  

4.11  Base Frame 
Base frames shall be supplied along with panels. 100mm 
channel painted black. 

4.12  Mounting 
Equipment on front of panel shall be flush mounted. No 
equipment shall be mounted on the doors. 

4.13  Working level 

The center lines of switches, push buttons and indicating 
lamps shall not be less than 750mm and higher than 
1600mm from panel base. Height of relays, meters and 
recorders shall not be less than 450 mm from the bottom of 
the panel. 

4.14  Appearance 

The center lines of switches, push buttons and indicating 
lamps shall be matched to give a neat and uniform 
appearance.  Likewise the top lines of all meters, relays and 
recorders etc, shall be matched. 

4.15  Make To be provided by Vendor 
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5.0 WIRING 
 

5.1  Internal wiring 
1100V grade, FRLS type, single core, stranded copper 
conductor wires with PVC insulation.  

5.2  Size 
2.5 sqmm for CT circuits, 2.5 sqmm for PT and control 
circuits. 

5.3  Colour Code  

5.3.1    CT & PT 

R Ph – Red 
Y Ph – Yellow 
B Ph – Blue 
Neutral – Black 

5.3.2   Others DC– grey, AC-black, Earth – green 

5.4  Ferrules 

Ferrules marked to correspond with panel wiring diagram 
shall be fitted at both ends of each wire.  Ferrules shall fit 
tightly on the wire. Wires directly connected to trip circuit 
shall be distinguished by the addition of red colored 
unlettered ferrule. 

5.5  Termination 

Fork type, pin type and ring type (as applicable) tinned 
copper lugs to be used. Only ring type lugs should be used 
in CT circuits. Insulated sleeves shall be provided at all the 
wire terminations. 

5.6  Wiring Enclosure 
Plastic channels to be used as enclosures. PVC sleeves to 
be used for interpanel wiring. 

5.7  Spare Contacts 
Spare contacts of relays and contactors etc. should be wired 
upto the terminal block. 

5.8  Inter-panel wiring 

When panels are arranged to be located adjacent to each 
other inter panel wiring of common bus wires between the 
panels should be supplied with one end terminated and the 
other end bunched and coiled. Inter panel wiring shall be 
clearly indicated in the wiring tables. 

5.9  Auxiliary supply 

Auxiliary bus wiring for AC and DC supplies, voltage 
transformer circuits, annunciation circuits and other common 
services shall be provided on the same set of terminals in all 
the panels with proper segregation. 

 
 

6.0 TERMINAL BLOCKS 
 

6.1  Rating and Type 
1100 V grade, molded piece, stud type screw driver 
operated terminals complete with insulated barriers, 
washers, nuts and lock nuts. 
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6.2  Suitability 

Unless otherwise specified, terminal blocks shall be suitable 
for connecting the following conductors of cable on each 
side- 

a. All circuits including current / voltage transformer 
circuits: 6mm2 flexible copper. 

b. AC / DC power supply circuits: one no of 10 mm2 Al./ 
6 mm2 flexible Cu. 

6.3  Marking and covers 
White fibre markings strip with clear plastic, slip-on / clip-on 
terminal covers to be provided. 

6.4  
Disconnecting 
Facility 

To be provided in CT and PT terminals 

6.5  
Shorting & Earthing 
Facility 

To be provided in CT Terminals 

6.6  Spare Terminals 20% in each TB row 

6.7  Segregation 

TBs shall be segregated by application i.e separate terminal 
blocks shall be provided for each application as follows 

(a) CT 
(b) PT 
(c) Circuit Breaker 
(d) Bus Isolator 
(e) Line Isolator-1 
(f) Line Isolator-2 
(g) Earth Switch-1 
(h) Earth Switch-2 
(i) Interpanel Bus wiring etc. 

6.8  
Vertical clearance 
with gland plate 

Minimum 250mm 

6.9  
Clearance between 
two rows of TBs 

Minimum 150mm 

6.10  
Test Terminal 
Blocks 

Screw driver operated stud type for metering circuits. 

6.11  Arrangement 

Arrangement of the terminal block assemblies and the wiring 
channel within the enclosure shall be such that a row of 
terminal block runs in parallel and close proximity to each 
side of the wiring duct. The side of the terminal block 
opposite the wiring duct shall be reserved for the external 
cable connection. 

6.12  Categorization 

For ease of external connections, terminal blocks shall be 
categorized based on their usage i.e all terminals for wiring 
of particular equipment like circuit breaker should form one 
terminal block. 

 
 



  

 

 

SP-CRP-02-R4 

TECHNICAL SPECIFICATION FOR 66/33KV CONTROL AND RELAY PANEL 

 

Page 8 of 37 

 

7.0 PAINT 
 

7.1  Paint Type 
Powder coated. Pure Polyester base grade-A, structure 
finish.  

7.2  Paint Shade RAL7032 ‘Siemens Grey’ 

7.3  Paint Thickness Minimum 50 microns 

 
 

8.0 MIMIC DIAGRAM 
 

8.1  
System 
Representation 

Colored mimic diagram and symbols showing the exact 
representation of the system shall be provided in the front of 
control panels 

8.2  Material 

Mimic diagram shall be made preferably of painted 
aluminum or plastic (approved material), which shall be 
screwed on to the panel and can be easily cleaned.  Painted 
overlaid mimic is also acceptable.  The mimic bus shall be 
2-3 mm thick.  The width of the mimic bus shall be 12mm for 
bus bars and 10 mm for other connections. 

8.3  Mimic Indications 
LED indications are to be used for breaker and isolator 
position and semaphore indicators shall be used for earth 
switch position. 

  
 

9.0 NAMEPLATES AND MARKINGS  
 

9.1  Nameplates To be provided as per the following description 

9.1.1  
Equipment 
Nameplates 

a. All equipment mounted on front side as well as equipment 
mounted inside the panels shall be provided with individual 
name plates with equipment designation engraved.  
b. All front mounted equipment shall be also provided at the 
rear with individual name plates engraved with tag numbers 
corresponding to the one shown in the panel internal wiring 
to facilitate easy tracing of the wiring. 

9.1.2  Feeder Nameplates 

(a) Large and bold name plate carrying the feeder 
identification numbers shall be provided for circuit / 
feeder designation on the top of each panel on front 
as well as rear side. 

(b)  Rear bottom of each panel shall have a nameplate 
clearly indicating the following:  

(i) Customer Name  
(ii) BSES, PO No. & date  
(iii) Drawing Reference No 
(iv) Year of Manufacture  
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(v) Control Voltage 
(vi) Customer care No 

9.1.3  Material 
Non-rusting metal or 3 ply lamicoid. Nameplates shall be 
black with white engraving lettering. Stickers are not 
allowed. 

9.1.4  Fixing 
All nameplates/rating plates shall be riveted to the panels at 
all four corners. Bolting/screwing is not acceptable. 

9.2  Markings 

Each switch shall bear clear inscription identifying its 
function. Similar inscription shall also be provided on each 
device whose function is not otherwise identified.  If any 
switch or device does not bear this inscription separate 
nameplate giving its function shall be provided for it.  Switch 
shall also have clear inscription for each position indicating 
e.g. Trip-Neutral close, ON-OFF etc. 

 

10.0 EARTHING 
 

10.1  Panel Earthing 
All panels shall be equipped with an earth bus securely 
fixed. 

10.2  
Location of earthing 
earthing bus 

Earthing bus shall be at rear side of CRP(Door Side) 

10.3  Material 
The material and the sizes of the bus bar shall be 25 x 6 mm 
copper flat unless specified otherwise. 

10.4  Earth Bus joints 
All bolted joints in the bus should be effected by connection 
of two bolts. 

10.5  Hinged Doors Earthed through flexible copper braid. 

10.6  
Instrument and 
Relay Earthing 

All metallic cases of relays, instruments and other panel 
mounted equipment including gland plate, shall be 
connected to the earth bus by copper wires of size not less 
than 2.5 mm2. The color code of earthing wires shall be 
green. 

10.7  
CT and PT circuit 
earthing 

PT and CT secondary neutral shall be earthed at one place 
only at the terminal blocks through links. 

 

11.0 INSTRUMENTS 
 

11.1  Mounting Flush mounted 

11.2  Voltmeter Digital type with programmable ratio 

11.2.1  Size 96x96 mm 
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11.2.2  Panels where to be 

provided 

Incomer and Buscoupler 

11.2.3  Voltmeter selector 

switch 

Required 

11.2.4  Accuracy Class 1.0 

11.2.5  Auxiliary Supply 48 – 240VDC and AC i.e universal type. 

11.2.6  Make To be Provided by Vendor 

11.2.7  Type/Model To be Provided by Vendor 

11.2.8  VA Burden To be Provided by Vendor 

11.3  Multifunction Meter Digital type with programmable ratio 

11.3.1  Model Rish Delta Energy,  

11.3.2  Make Rishabh 

11.3.3  SCADA Interfacing RS485 rear port suitable for integration on Modbus Protocol 

11.3.4  Size 96x96 mm 

11.3.5  Panels where to be 

provided 

All panels 

11.3.6  Accuracy Class 1.0 

11.3.7  Auxiliary Supply 48 – 240VDC and AC i.e universal type. 

11.4  Energy meter 

provision 

Energy meter is not in supplier’s scope. Only space  and 
CT/PT wiring is to be provided in all panels except bus 
coupler and bus PT. Space shall be 350 mm (H)x200 mm 
(W) 

 

12.0 RELAYS 
 

12.1  General features of Protection Relays 

12.1.1  
Technology and 
Functionality 

Numerical, microprocessor based with provision for 
multifunction protection, control, metering and monitoring 

12.1.2  Mounting Flush Mounting, IP5X 

12.1.3  Architecture 
Hardware and software architecture shall be modular and 
dis-connectable to adapt the protection and control unit to 
the required level of complexity as per the application. 

12.1.4  
Programming and 
configuration 

Relay shall utilize a user friendly setting and operating multi-
lingual software in windows environment with menus and 
icons for fast access to the data required. Programming 
software and communication cord for offered relays should 
be included in scope of supply. 
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12.1.5  
SCADA Interface 
port 

RS485 rear port. If relays have any other rear port, 
hardware/software required to achieve the above said 
compatibility will be in supplier’s scope. 

12.1.6  
Communication 
Protocol 

RS485 rear port for interfacing with SCADA on IEC103(Data 
Type 9) and Dual fibre optic port for interfacing with SCADA 
on IEC 61850 with PRP compatibility. Through these ports 
relays shall be connected to switches. Communication 
protocol shall be selectable at site. 

12.1.7  
Communication 

Card 
Extra inbuilt card required for redundancy purpose with each 
relay 

12.1.8  PC Interface port 
Front port (preferably serial) for configuration/data download 
using PC.  

12.1.9  GOOSE messaging 

Relays shall communicate all status signals, commands and 
events on GOOSE messaging. Interlocks if any shall also be 
on GOOSE Messaging and wiring for that shall be in 
vendor’s scope. 

12.1.10 User Interface 

An alphanumeric key pad and graphical LCD display with 
backlight indicating measurement values and operating 
messages. It should be possible to access and change all 
settings and parameters without the use of PC. 

12.1.11 
Relay 
Characteristics 

Relay shall integrate all necessary protections for different 
applications in accordance with IS and IEC. Relay shall 
provide wide setting ranges and choice of all IEC, IEEE and 
other tripping curves through a minimum of two setting 
groups. 

12.1.12 
Event and Fault 
records 

(a) Relay shall have the facility of recording of various 
parameters during event/fault with option to set the duration 
of record through settable pre fault and post fault time. 
(b)  Relay shall store records for last 100 events 
(minimum)  
(c) Relay shall store records for last 10 faults 
(minimum).  
(d) It should be possible to download records locally to 
PC and to remote SCADA. 

12.1.13 Measurement 
Relays shall be capable of transmitting current, voltage, 
power, fault type and other measured parameters to 
SCADA. 

12.1.14 Self diagnosis 

Relay shall be able to detect internal failures and same shall 
be transmitted to SCADA as a soft signal. A watchdog relay 
with changeover contact shall provide information about the 
failure for annunciation. 

12.1.15 
Time 
synchronization 

All relays shall be capable of being synchronized with the 
system clock through SCADA, PC and GPS. 

12.1.16 
Operation 
Indicators 

(a) LEDs with push button for resetting. 
(b) Resetting of LEDs shall be possible from SCADA 

12.1.17 Test Facility Inbuilt 
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12.2  Protection Relay Requirement for Line CRP (66kV/33kV) 

12.2.1  Relay 1  

Combined Line differential and distance protection 

Software based CT ratio correction 

Dedicated port for communication with remote end relay 
through optical fibre. This port should be in addition to PC 
interface and SCADA interface ports. 

12.2.2  Relay 2 

Bay Control unit with 3-phase Directional Overcurrent and 
Earthfault protection with IDMT, Definite time and 
instantaneous characteristics. 

Sync check function (Refer clause 13 for details) 

Power swing blocking 

Reverse Blocking Function 

PT supervision  

Circuit Breaker failure protection (CBFP) 

12.2.3  User Configurable 
DIs and DOs 

(a) Relay-1 should have DIs and DOs as per scheme 
requirement. Same shall be finalized during detailed 
engineering. 2 DIs and 2 DO shall be spare for future use. 
(b) Relay-2 should have minimum of 32 DIs and 16 DOs 
Exclusively for SCADA interfacing. DIs and DOs for tripping 
and interlocking shall be additional as per scheme 
requirement. If DIs and DOs for tripping and interlocking are 
integrated with DIs and DOs meant for SCADA (may be 
done to optimize DI/DO configuration), atleast 4 DIs and 4 
DOs should be available as spare in each panel for future 
use. 

12.2.4  Note 
Combining functions of Relay-1 and Relay-2 in single relay 
is not acceptable. 

12.2.5  SLD 
Refer annexure D1 and D5 for SLD of 66kV and 33kV line 
bays respectively 

12.3  Protection Relay Requirement for Transformer CRP (66kV/33kV) 

12.3.1  Relay-1 

Biased Differential Protection 

High Impedance REF protection 

Software based ratio and vector correction feature (without 
ICT) 

H2 and H5 harmonic restraint 

12.3.2  Relay-2 
Bay Control unit with 3-phase Overcurrent and earthfault 
protection with IDMT, Definite time and instantaneous 
characteristics. 
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Reverse Blocking Function 

Circuit breaker failure protection (CBFP) 

12.3.3  User Configurable 
DIs and DOs 

(a) Relay-1 should have DIs and DOs as per scheme 
requirement. Same shall be finalized during detailed 
engineering. 2 DIs and 2 DO shall be spare for future use. 
(b) Relay-2 should have minimum of 32 DIs and 16 DOs 
Exclusively for SCADA interfacing. DIs and DOs for tripping 
and interlocking shall be additional as per scheme 
requirement. If DIs and DOs for tripping and interlocking are 
integrated with DIs and DOs meant for SCADA (may be 
done to optimize DI/DO configuration), atleast 4 DIs and 4 
DOs should be available as spare in each panel for future 
use. 

12.3.4  Note 
Combining the functions of Relay-1 and Relay-2 in a single 
relay is not acceptable. 

12.3.5  SLD 
Refer annexure D2 and D6 for SLD of 66kV and 33kV 
transformer bays respectively 

12.4  Protection Relay Requirement for Bus Coupler CRP (66kV/33kV) 

12.4.1  Relay-1 

3-phase Overcurrent and earthfault protection with IDMT, 
Definite time and instantaneous characteristics. 

Sync check function (Refer clause 13 for details) 

Circuit breaker failure protection (CBFP) 

PT supervision (fuse failure monitoring) for Bus PT-1 

12.4.2  Relay-2 

Bay Control Unit with PT supervision (fuse failure 
monitoring) for Bus PT-2 if not provided as part of relay-1 

Reverse Blocking Function 

12.4.3  User Configurable 
DIs and DOs 

(a) Relay-1 should have DIs and DOs as per scheme 
requirement. Same shall be finalized during detailed 
engineering. 2 DIs and 2 DO shall be spare for future use. 
(b) Relay-2 should have minimum of 32 DIs and 16 DOs 
Exclusively for SCADA interfacing. DIs and DOs for tripping 
and interlocking shall be additional as per scheme 
requirement. If DIs and DOs for tripping and interlocking are 
integrated with DIs and DOs meant for SCADA (may be 
done to optimize DI/DO configuration), atleast 4 DIs and 4 
DOs should be available as spare in each panel for future 
use. 

12.4.4  SLD 
Refer annexure D3 and D7 for SLD of 66kV and 33kV bus 
coupler bays respectively 

12.5  Protection Relay Requirement for Capacitor CRP (66kV/33kV) 

12.5.1  Relay-1 
3-phase Overcurrent and earthfault protection with IDMT, 
DMT and instantaneous characteristic. 
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Overvoltage and Undervoltage protection 

Circuit breaker failure protection (CBFP) 

Timer for ON time delay (600 seconds minimum) 

12.5.2  Relay-2 

Bay control unit with Neutral unbalance relay (current 
based) 

Reverse Blocking Function 

12.5.3  User Configurable 
DIs and DOs 

(a) Relay-1 should have DIs and DOs as per scheme 
requirement. Same shall be finalized during detailed 
engineering. 2 DIs and 2 DO shall be spare for future use. 
(b) Relay-2 should have minimum of 32 DIs and 16 DOs 
Exclusively for SCADA interfacing. DIs and DOs for tripping 
and interlocking shall be additional as per scheme 
requirement. If DIs and DOs for tripping and interlocking are 
integrated with DIs and DOs meant for SCADA (may be 
done to optimize DI/DO configuration), atleast 4 DIs and 4 
DOs should be available as spare in each panel for future 
use. 

12.5.4  Note 
Combining the functions of Relay-1 and Relay-2 in a single 
relay is not acceptable 

12.5.5  SLD 
Refer annexure D4 and D8 for SLD of 66kV and 33kV 
capacitor bays respectively 

12.6  SCADA Interfacing of Protection Relays 

12.6.1  

Configuration and 
wiring of DIs of 
protection relays for 
routing status 
signals to SCADA 

DI-1 – CB Open 
DI-2 – CB Close 
DI-3 – Earth switch 1 close 
DI-4 – Earth switch 2 close 
DI-5 – Line Isolator Open (For Bus Coupler Panel - Earth 
switch 3 close) 
DI-6 – Line Isolator Close (For Bus coupler panel - Earth 
switch 4 close) 
DI-7 – Bus 1 Isolator Open 
DI-8 – Bus 1 Isolator Close 
DI-9 – Bus 2 Isolator Open 
DI-10 – Bus 2 Isolator Close 
DI-11 – TC Healthy 
DI-12 – CB Spring Charged 
DI-13 – SF6 Low/ SF6 Lockout 
DI-14 – Local/Remote switch in Remote 
DI-15 – CB Autotrip 
DI-16 – Protection/Trip relay faulty 
DI-17 – DC fail/DC MCB trip from adjacent panel (DC -1/2 
fail for bus coupler panel) 
DI-18 – PT MCB trip (wherever relevant) 
Sequence of DIs should be strictly as mentioned above. 
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Change in sequence of DIs will not be acceptable. 

12.6.2  

Configuration and 
wiring of DOs of 
protection relays for 
executing SCADA 
commands through 
SCADA interface 
port (refer clause 
12.1.5). 

DO-1 – CB Open 
DO-2 – CB Close 
DO-3 – Line Isolator Open 
DO-4 – Line Isolator Close 
DO-5 – Bus 1 Isolator Open 
DO-6 – Bus 1 Isolator Close 
DO-7 – Bus 2 Isolator Open 
DO-8 – Bus 2 Isolator Close 
Sequence of DOs should be strictly as mentioned above. 
Change in sequence of DOs will not be acceptable. 

12.6.3  Looping 
All relays should be looped to form a common bus for 
interfacing with SCADA. 

12.7  Transformer Monitoring Cum AVR Relay 

12.7.1  Functions As per annexure –A 

12.7.2  Requirement 
To be provided in Transformer CRP (Take off price to be 
mentioned in price bid) 

12.8  General Features of Auxiliary Relays 

12.8.1  Type Static or electromechanical. 

12.8.2  
Reset 
Characteristic 

Self reset contacts except for lockout relays. 

12.8.3  
Operation 
Indicators 

(a) Hand reset operation indicators or LEDs with 
pushbutton for resetting. 
(b) Resetting of LEDs shall be possible from SCADA 

12.8.4  Lockout relay Manual and Electrical reset  type 

12.8.5  Operational Data 
Bidder shall provide the reference list of the type of relays 
offered 

12.8.6  Spare Contacts 
Minimum 1NO and 1NC. To be wired upto the terminal 
block. 

12.9  Auxiliary relays – Panel wise requirement 

12.9.1  Lockout relay  

To be provided in all panels 12.9.2  DC fail relay 

12.9.3  AC fail relay 

12.9.4  
Trip circuit 
supervision relay 

To be provided in all panels for supervision of two trip coils. 

12.9.5  Bistable Relays 

To be provided in all panels for multiplication of auxiliary 
contact of breakers, isolators and earth switches. Multiplied 
contacts to be used for interlocks, indications and numerical 
relay input. 2NO + 2NC contacts shall be spare after 
multiplication in each case.  
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12.9.6  PT selection relays To be provided in all panels as per scheme requirement. 

12.9.7  
Contact 
Multiplication relay 

a. To be provided in all panels  
b. SCADA Close and Open Command shall be wired 

up through CMR to Closing and Tripping circuit 

12.9.8  
Transformer 
Trouble Relays 

Auxiliary relays with indicating flags (contactors will not be 
accepted) should be provided in transformer panel for the 
following trip and alarm commands – 

(a) Buchholz trip 
(b) OSR trip 
(c) PRV trip 
(d) SPR trip 
(e) WTI Trip 
(f) OTI Trip 
(g) OLTC PRV Trip 
(h) Buchholz Alarm 
(i) Low oil level alarm 
(j) OTI Alarm 
(k) WTI Alarm. 

12.9.9  

Transformer 
Trouble Relay 
Contact 
Multiplication 

(a) Contact multiplication of Transformer trouble relays 
shall be provided with 2 NO and 2 NC contact as 
spare.  

(b) 1 NO contact of Buchholz, Differential, OSR, PRV, 
SPR, REF contact multiplication relay for NIFPS 
(Nitrogen Injection fire protection system) shall be 
provided. 

12.9.10 
SF6 low and SF6 
lockout relay 

To be provided in all 66kV control and relay panels 

12.9.11 
DC selection 
scheme 

Fed by two DC incoming sources in Bus coupler panel with 
auto changeover facility 

12.10  General Requirements for all relays/contactors 

12.10.1 Auxiliary supply 

(a) 48-250 VDC. All relays/contactors shall be suitable 
for continuous operation at 15% overvoltage and 
15% under voltage. 

(b) No external resistor shall be provided in relays 
/contactor to achieve desired voltage. 

12.10.2 Spare contacts Shall be wired upto the terminal block 

12.10.3 Signal Integration All signal integration shall only be through NO Contact 
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13.0 SYNCH CHECK PHILOSPHY 
 

13.1  Dead Bus – Live Line 

(a) Application - Required for Charging of Bus from Line 
Supply 

(b)  Logic - Sync check relay installed on line panel will 
check the line and bus voltage and derive that the 
line is live and bus is in dead condition i.e bus has to 
be charged by the line breaker. Hence Sync check 
relay will allow the line breaker to close in this 
condition. 

13.2  Dead Line – Live Bus 

(a) Application - Required for Charging of Line from Bus 
Supply 

(b)  Logic - Sync check relay installed on line panel will 
check line and bus voltage and derive that the line is 
dead and bus is in live condition i.e line has to 
charged from bus. Hence Sync check relay will allow 
the line breaker to close in this condition. 

13.3  Live Bus – Live Line 

(a) Application - Required for paralleling of bus and line 
supply 

(b) Logic - Sync check relay installed on line panel will 
compare magnitude and phase sequence of line and 
bus voltages. If the variations are within the range set 
in the relay, sync check relay will allow the closing of 
line breaker. 

13.4  Live Bus – Dead Bus 

(a) Application – Required for charging of dead bus 
through another live bus. 

(b) Logic – Sync check relay installed on bus coupler/bus 
section panel will check voltage of both buses and 
derive that one bus is dead and other bus is live i.e 
dead bus is being charged from live bus. Hence Sync 
check relay will allow the bus coupler/bus section 
breaker to close in this condition. 

13.5  Live Bus – Live Bus 

(a) Application – Required for paralleling of two 
buses/bus sections. 

(b) Logic – Sync check relay installed on bus coupler/bus 
section panel will compare the magnitude and phase 
sequence of voltage of both buses (or bus sections). 
If the variations are within the range set in the relay, 
sync check relay will allow the bus coupler/bus 
section breaker to close. 
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14.0 MANAGED ETHERNET SWITCH 
 

14.1  
Communication 
Protocol 

IEC 61850 

14.2  Type Ethernet switch shall be industrial grade. 

14.3  Mounting Ethernet switch shall be 19” rack mounted 

14.4  Location It shall be installed in CRP Panel only 

14.5  Control Voltage 220 VDC / 50 VDC as per site condition 

14.6  Configuration All port shall be user configurable with minimum 
configuration of 100Mbps 

14.7  
Communication 
type 

Fiber Optics and Ethernet copper CAT6/ above cable. 

14.8  LED indicators 
LED indicators on all ports shall be blinking with data 
transfer. Diagnostic/ error/ warning LED shall also be 
provided. 

14.9  Support 
(a) It should support remote user setting configuration 
(b) It should own separate maintenance/ console port 

14.10  Latency  Shall not be more than 10ms 

14.11  Certification KEMA, CE and FCC Certified 

14.12  Extensibility Switch should be extendable for future expansion 

 

15.0 ANNUNCIATION 
 

15.1  Type 
Static type alongwith alarm. Annunciations shall be 
repetitive type and shall be capable of registering the 
fleeting signal. Fascia test facility should also be provided. 

15.2  Mounting  Flush mounted 

15.3  Fascia 16 window 

15.4  
Signals to provided 
on Fascia 

Window 1 – Main Protection Operated ( Distance 
/Differential) 
Window 2 – Backup O/C & E/F Protection Operated 
Window 3 – CBFP operated 
Window 4 – CB Autotrip 
Window 5 – SF6 Low/SF6 Lockout (For 66kV CRP only) 
Window 6 – Trip Circuit Unhealthy 
Window 7 – DC Fail 
Window 8 – AC Fail 
Window 9 – VT Fuse Fail 
Window 10 – Protection Relay/Trip relay Faulty 
Window 11 – Tarfo Trouble trip (For trafo panel only) 
Window 12 – Trafo Trouble alarm (For trafo panel only) 
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15.5  Push Buttons For test, accept and reset 

15.6  
Potential Free 
Contacts 

To be provided for event logger 

15.7  Alarm For all signals wired to the annunciator  

15.8  
Overall Dimension 
of Group 

To be Provided by Vendor 

 
Sequence of operation of the annunciator shall be as follows- 
 

S No. Alarm Condition Fault Contact  Visual Annunciation  Audible  
Annunciation  

a. Normal  Open  Off  Off  

b. Abnormal  Close  Flashing  On  

c. Accept  Close  Steady  on Off 

d. Return to normal  Open  Steady On Off 

e. Reset Open Off Off 

f. Reset before return 
to normal 

Close Flashing  On  

 
 

16.0 INDICATIONS 
 

16.1  Indicating Lamps 
Flush mounted Clustered LED type with rear terminal 
connections. Lamp Cover to be screwed type an moulded 
from heat resistant material 

16.1.1  Breaker On Red 

16.1.2  Breaker Off Green 

16.1.3  Isolator Close Red 

16.1.4  Isolator Open Green 

16.1.5  Spring Charged Blue 

16.1.6  
DC control supply 
healthy 

Amber 

16.1.7  Heater circuit healthy Yellow 

16.1.8  Trip circuit healthy White 

16.1.9  PT supply R, Y, B 

16.1.10 Voltage 220VDC/50 VDC 

16.1.11 Rating To be Provided by Vendor 

16.1.12 Wattage To be Provided by Vendor 

16.1.13 Series Resistance To be Provided by Vendor 
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16.1.14 
10% extra Lamp 
Furnished? 

To be Provided by Vendor 

16.1.15 Size of lens To be Provided by Vendor 

16.1.16 Make To be Provided by Vendor 

16.1.17 Type To be Provided by Vendor 

16.2  Semaphores To be provided for all earth switches. 

16.2.1  Make To be Provided by Vendor 

16.2.2  Type To be Provided by Vendor 

16.2.3  Diameter of the Disc To be Provided by Vendor 

16.2.4  Operating voltage 220VDC/50 VDC 

16.2.5  Burden (Watt DC) To be Provided by Vendor 

16.2.6  
Whether latch in type 
or supply Failure type 

To be Provided by Vendor 

 
 

17.0 SELECTOR SWITCHES AND PUSH BUTTONS 
 

17.1  Switches  Flush Mounted with shrouded terminals 

17.1.1  TNC Switch Pistol Grip type with spring return to normal position 

17.1.2  
Local/SCADA selector 
switch 

2 pole 

17.1.3  
Rotary On/Off 
Switches  

For heater/illumination circuit 

17.1.4  Rating of switches 16 A 

17.2  Push buttons Flush Mounted with shrouded terminals 

17.2.1  Accept Push Button Black Color- Trip alarm/DC fail alarm 

17.2.2  Reset Push Button Yellow Color- Trip alarm/DC fail alarm 

17.2.3  Test Push Button Blue Color 

17.2.4  Rating 10A 

 

18.0 ACCESSORIES 
 

18.1  Space heaters Thermostat controlled with switch for isolation 

18.1.1  Voltage 240 V AC 
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18.1.2  Wattage To be provided by Vendor 

18.1.3  Thermostat Range To be provided by Vendor 

18.1.4  
Provided with 
Individual fuse unit 

To be provided by Vendor 

18.2  Socket and switch 
240V, 5/15A universal type socket to be provided in each 
panel with on-off switch 

18.3  MCBs and Fuses 
Provision for receiving, distribution, isolation and fusing of 
DC and AC supplies to various control circuits should be 
made using MCBs and Fuses of appropriate ratings 

18.4  Panel illumination 
240V AC illumination lamp controlled by panel door switch 
to be provided in each panel  

 
 

19.0 APPROVED MAKES OF COMPONENTS 
 

19.1  Numerical Relays 

(a) R Series of ABB 
(b) Siprotec series of Siemens 
(c) Micom series(PX40) of Schneider 
(d) Micom Series of GE 
(e) All numerical relays in a panel should be of same 

make. Use of two different makes of relays in a 
panel is not acceptable. 

19.2  
Trafo Monitoring 
Cum AVR relay 

A-Eberle/Easun MR 

19.3  
Auxiliary Relays & 
Contact Multiplication 
Relays 

Alstom/Schneider/ABB/Siemens/ER 

19.4  Miniature Relays ABB/ OMRAN 

19.5  Contactors ABB/Siemens/Schneider 

19.6  MCBs Siemens/Schneider/Legrand/ABB 

19.7  Control switches Switron/Kaycee 

19.8  Annunciator Minilec/Alan 

19.9  Test terminal block IMP/DAV 

19.10  Terminal blocks Elmex/Connectwell 

19.11  Indicating lamps Siemens/ Teknic/ Binay 

19.12  Meters Rishabh/Conzerv 

19.13  Multi Function Meter Rishabh (Rish Delta Energy) 
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19.14  
Managed Ethernet  
Switch 

Ruggedcom/ Hirschman/ GarrettCom 

 

20.0 QUALITY ASSURANCE, INSPECTION & TESTING 

  

20.1  Vendor quality plan To be submitted for purchaser approval 

20.2  Type tests  
Product must be type tested as per Indian Standards or 
IEC 

20.3  
Type test report 
validity 

Last five years from the date of bid submission 

20.4  
Acceptance and 
Routine tests 

As per specifications and relevant standards. Charges of 
these tests shall be deemed to be included in the 
equipment price. Purchaser reserves the right to witness all 
the tests. 

20.5  
Notice to Purchaser 
for conducting tests 

Atleast three weeks in advance 

20.6  

Test reports of 
acceptance and 
routine test before 
dispatch 

Six copies to be submitted. 

 
 
 

21.0 DEVIATIONS 
 
Deviation from this specification shall be stated in writing with the tender by reference to the 
specification clause/ GTP/ Drawing and description of alternative offer. In absence of such a 
statement, it shall be assumed by the buyer that the seller complies fully with this specification. 

 

 

22.0 DRAWINGS AND DATA SUBMISSION MATRIX 
 

• Document checklist for each stage is given in table below. (Refer equipment 
specification for details) 

• Document check sheet compliance shall be the first sheet for each submission stage i.e. 
Technical bid, Drawing Approval, Pre Dispatch, Pre closure.  

• No submission is acceptable without check list compliance. 

• Deficient/ improper document/ drawing submission shall be liable for rejection. 

• Order of documents shall be strictly as per the check list with in Soft copy with separate 
folder in proper nomenclature. 

• Any drawing not included in the below table but necessary for detailed engineering shall 
be deemed to be included in bidder’s scope. 

 
 



  

 

 

SP-CRP-02-R4 

TECHNICAL SPECIFICATION FOR 66/33KV CONTROL AND RELAY PANEL 

 

Page 23 of 37 

 

 

S. No Head Bid Drawing Approval 
Pre 

Dispatch 
Pre 

Closure 

22.1  
Contact Person 
Name, Email ID 
and Mobile Number 

Required       

22.2  
Consolidated 
Deviation Sheet 

Required Required     

22.3  GTP Required Required     

22.4  
Relevant Type Test  
as per IS/IEC  

Required       

22.5  

Manufacturer's 
quality assurance 
plan and 
certification for 
quality standards 

  Required     

22.6  
Sizing  Calculation 
of Associated 
Equipment 

  Required     

22.7  

Recommended 
Spares Apart from 
spares stated in 
Spec(for five years 
of operation) 

  Required     

22.8  Schematic 
 

Required 
  

22.9  CRP          

22.9.1  
General 
Arrangement 

Required Required     

22.9.2  Sectional Layout   Required      

22.9.3  Door Layout   Required     

22.9.4  Panel wise BOQ   Required 
  

22.9.5  Index Sheet 
 

Required 
  

22.9.6  Symbols 
 

Required 
  

22.9.7  SLD Required Required 
  

22.9.8  Trip Logic 
 

Required 
  

22.9.9  
AC Distribution 
Circuit  

Required 
  

22.9.10 
DC Distribution 
Circuit  

Required 
  

22.9.11 
CT Distribution 
Circuit  

Required 
  

22.9.12 
VT Distribution 
Circuit  

Required 
  

22.9.13 
Voltage Selection 
Circuit  

Required 
  

22.9.14 Metering Circuit 
 

Required 
  

22.9.15 Indication Circuit 
 

Required 
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S. No Head Bid Drawing Approval 
Pre 

Dispatch 
Pre 

Closure 

22.9.16 
Isolator Control 
Circuit  

Required 
  

22.9.17 Protection Circuit 
 

Required 
  

22.9.18 
Relay Circuit with 
DI and DOs  

Required 
  

22.9.19 
DI and DO Sheet of 
each relay  

Required 
  

22.9.20 

Schematic Circuit 
diagram and 
Scheme of Each 
type of Panel 

  Required     

22.9.21 
Logic Operation 
Diagram 

  Required 
  

22.9.22 
Communication 
Architecture 

  Required     

22.9.23 

Trafo Monitoring 
Relay Circuit in 
case of 
Transformer Panel 

 
Required 

  

22.9.24 
CB Closing 
interlock circuit  

Required 
  

22.9.25 Tripping Circuit 
 

Required 
  

22.9.26 
CB status & CB 
trouble cont. mult. 
circuit 

 
Required 

  

22.9.27 
Isolator , E/S and 
trafo trouble contact 
multiplication circuit 

 
Required 

  

22.9.28 Annunciation circuit 
 

Required 
  

22.9.29 TB Reference page 
 

Required 
  

22.9.30 
Synch Logic 
Diagram 

  Required 
  

22.9.31 QAP   Required     

22.10  Inspection Reports     Required   

22.11  
As manufacturing 
Drawings 

    Required   

22.12  
Operation and 
Maintenance 
Manual 

    Required Required 

22.13  
Trouble shooting 
manual 

    Required Required 

22.14  As built Drawings       Required 

22.15  Test Report       Required 

22.16  Soft Copy  
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S. No Head Bid Drawing Approval 
Pre 

Dispatch 
Pre 

Closure 

22.16.1 In Pen drive Required 
   

22.16.2 Through Mail 
 

Required Required Required 
 

23.0 PACKING 
 

 

 

23.1  Packing Protection  

Against corrosion, dampness, heavy rains, 

breakage and vibration. During transportation/ 

transit and storage, panels may be subjected 

to outdoor conditions. Hence, packing of each 

panel shall be weatherproof. 

23.2  Packing for accessories and spares 

Robust wooden non returnable packing case 

with all the above protection & identification 

Label 

23.3  
Packing Identification Label to be provided on each packing case with the following 

details 

23.3.1  Individual serial number 

23.3.2  Purchaser's name 

23.3.3  PO number (along with SAP item code, if any) & date 

23.3.4  Equipment Tag no. (if any) 

23.3.5  Destination 

23.3.6  Project Details 

23.3.7  Manufacturer / Supplier's name 

23.3.8  Address of Manufacturer / Supplier / it’s agent 

23.3.9  Description and Quantity 

23.3.10 Country of origin 

23.3.11 Month & year of Manufacturing 

23.3.12 Case measurements 

23.3.13 Gross and net weights in kilograms 

23.3.14 All necessary slinging and stacking instructions 
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24.0 SHIPPING 
 

24.1  Shipping 

The bidder shall ascertain at an early date and 

definitely before the commencement of manufacture, 

any transport limitations such as weights, 

dimensions, road culverts, Overhead lines, free 

access etc. from the Manufacturing plant to the 

project site. Bidder shall furnish the confirmation that 

the proposed     Packages can be safely transported, 

as normal or oversize packages, up to the site. Any 

modifications required in the infrastructure and cost 

thereof in this connection shall be brought to the 

notice of the Purchaser. 

The seller shall be responsible for all transit damage 

due to improper packing. 

 

25.0 HANDLING AND STORAGE 

25.1  Handling and Storage 

Manufacturer instruction shall be followed. Detail 

handling & storage instruction sheet / manual needs 

to be furnished before commencement of supply. 

 
 
 

26.0 ANNEXURE – A – TRANSFORMER MONITORING CUM AVR RELAY 
 

26.1  General features 

26.1.1  
Technology and 
Functionality 

Microprocessor based with provision for multifunction 
control and monitoring. 

26.1.2  Mounting Rack Mounting 

26.1.3  Architecture 
Hardware and software architecture shall be modular 
and disconnectable to adapt the control unit to the 
required level of complexity as per the application. 

26.1.4  
Programming and 
configuration 

AVR shall utilize a user friendly setting and operating 
multi-lingual software in windows environment with 
menus and icons for fast access to the data required. 
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26.1.5  User Machine Interface 

UMI with an alphanumeric key pad and graphical LCD 
display with backlight indicating measurement values 
and operating messages. Capability to access and 
change all settings and parameters. 

26.1.6  PC Interface port 

Front port (preferably serial) for configuration using 
PC. Cost of licensed software and communication 
cord, required for programming of offered protection 
relays using PC, shall be mentioned separately in the 
bid. 

26.1.7  SCADA Interface port 
RS485 rear port. If relays have any other rear port, 
hardware/software required to achieve the above said 
compatibility will be in supplier’s scope.  

26.1.8  Communication protocol 

Relays shall be compatible for interfacing with SCADA 
on both IEC61850 and IEC103 (Data Type-9) 
protocol. Communication protocol shall be selectable 
at site. Relay shall be capable of transmitting all 
parameters including measured values, DI, DO, AI, 
Events and fault records to SCADA. 

26.1.9  Self diagnosis 

Relay shall be able to detect internal failures and 
same shall be transmitted to SCADA as a soft signal. 
A watchdog relay with changeover contact shall 
provide information about the failure. 

26.1.10 Time Synchronization 
Relay shall be capable of being synchronized with the 
system clock through SCADA , PC and GPS. 

26.1.11 Auxiliary supply 220VDC or 48VDC 

26.2  Inputs and Outputs 

26.2.1  CT Input 1/5A selectable through programming 

26.2.2  PT Input 110VAC 

26.2.3  Binary Inputs 
Sixteen programmable binary inputs should be 
provided 

26.2.4  Analog Inputs (4-20mA) One input to be provided 

26.2.5  PT-100 direct input One input to be provided 

26.2.6  Direct Resistance Input   For tap position indication (18 steps) 

26.2.7  Binary Outputs Ten programmable binary outputs should be provided 

26.3  Control 

26.3.1  Control Tasks 
Ability to implement control functions through 
programmable logics 

26.3.2  Voltage setting Programmable Voltage set point 

26.3.3  Voltage Regulation 
Raise/Lower tap position to maintain the preset value 
of voltage.  
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26.3.4  Voltage Regulation modes Automatic and Manual 

26.3.5  Operation Modes Local and Remote 

26.3.6  Fan and Pump control To be provided 

26.3.7  Transformer Paralleling 
Capability to parallel transformers whose AVRs are 
interconnected via a communication network. 

26.4  SCADA Interfacing 

26.4.1  
Configuration of DIs for 
routing alarm/trip signals to 
SCADA. 

DI-1 – Buchholz trip 
DI-2 – OSR Trip 
DI-3 – PRV trip 
DI-4 – SPR trip 
DI-5 – OTI trip 
DI-6 – WTI trip 
DI-7 – Buchholz alarm 
DI-8 – Oil Level low larm (MOG alarm) 
DI-9 – WTI alarm 
DI-10 – OTI alarm 
DI-11 – Tap changer trouble/stuck/out of step 
DI-12 – Tap changer motor supply fail 
DI-13 – Tap changer in local control 
All signals from DI-1 to DI-10 are to be wired up from 
transformer trouble auxiliary relays. 

26.4.2  

Configuration of DOs for 
executing commands from 
SCADA through interface 
port/CRP 

DO-1 – Tap raise 
DO-2 – Tap lower 
DO-3 – Fan group 1 control 
DO-4 – Fan group 2 control 

26.4.3  Analog Inputs All analog inputs shall be SCADA Compatible 

26.5  Measurement, Event Recording and Monitoring 

26.5.1  
Measured Quantities 
(optional) 

Voltage, Current, Active Power, Reactive Power, 
Apparent Power, Power factor, frequency 

26.5.2  Event Recording 
Facility for recording parameters during various 
events such as tap change, change in binary input 
status etc. 

26.5.3  Monitoring 

Capability to monitor important transformer 
parameters such as Oil temperature, Winding 
Temperature etc and give indication/alarm when the 
value of a particular parameter exceeds the preset 
value.  
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27.0 ANNEXURE- B – GUARANTEED TECHNICAL PARTICULARS 
 
Vendor must submit clause wise compliance against specification at the time of drawing 
approval clearly highlighting the deviations from specification against each clause. 

 
 

28.0 ANNEXURE- C – SPARES REQUIREMENT 
 

S No. Description Unit Rate 

28.1  Numerical relay of each type 1 nos. 

28.2  Auxiliary relay of each type 1 nos. 

28.3  
Contact multiplication relays (Bistable type for CB, isolator 
and earth switch auxiliary contact multiplication) 

6 nos. 

28.4  Contactor of each rating 2 nos. 

28.5  Voltmeter 1 nos. 

28.6  Local/Remote Selector switch 1 nos. 

28.7  TNC switch for CB 2 nos. 

28.8  TNC switch for Isolators 3 nos. 

28.9  Semaphore indicators 4 nos. 

28.10  MCB of each rating 1 nos. 

 

 

29.0 ANNEXURE-D-SLDs 
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1.0 SCOPE 

A. This specification is intended to cover the supply, erection, testing and 
commissioning of SCADA Network and Integration associated hardware/software 
(like protocol converters), cables, accessories and other material required for 
interfacing of all electrical equipments with existing ABB RTU 560A for efficient 
and trouble free operation.  
A.1. ABB RTU panel is multi processor CMU05/CMR02 based having required 

nos. of   co processor and main processor and having redundant power 
supply. Main processor is having Ethernet ports and serial ports. Ethernet 
port of main processor is connected to LAN Switch (to be provided by BSES) 
for communication with Master Control Centre on IEC 104.  

A.2. The co processors are having Ethernet ports which are responsible to 
communicate to all numerical relays and Digital RTCC on IEC 61850 
protocol.  

A.3. The co processors are having serial ports which are responsible to 
communicate to all multifunction meters (MFMs) and battery charger on 
Modbus protocol through RS485 network. 

A.4. The main processors and co processors are having the licenses of 
IEC61850, MODBUS RTU MASTER & PLC, Archive, HMI, IEC 103 and IEC 
104 

B.  The devices i.e. Numerical relays, digital RTCC, MFMs, battery charger etc. on 
serial and LAN should have redundant media and redundant co-processor 
connectivity.  

C. This specification shall be used in conjunction with all specifications, data sheets, 
single line diagrams, and other drawings attached to the specification / purchase 
requisition. 

 

2.0 SCADA NETWORK 

2.1 INFRASTRUCTURE i. All numerical relays & transformer monitoring 
units shall be connected to RTU in parallel 
redundancy protocol (PRP).  

ii. The communication shall be made in 1+1 
mode, including the links between numerical 
relays & TMUs to switch and up to RTU, such 
that failure of one set of communication shall 
not affect the normal operation of system. 
However it shall be alarmed in RTU.  

iii. Data exchange is to be realized on dual star 
Bus topology using IEC 61850 protocol with a 
redundant managed switched Ethernet 
communication infrastructure.   

iv. MFMs shall be connected to RTU through 
RS485 network so loop shall be prepared in 
daisy chain fashion 

v. Devices connected to single loop shall not be 
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more than 10. 
 

2.2 SCOPE OF WORK i. Laying and termination of armoured optical 
cables from CRP to Switch (Redundant Colour 
Yellow and Orange) shall be done in PVC Pipe. 

ii. Laying and termination of RS 485 cables 
(Redundant Colour Blue or Black) shall be in 
PVC Pipe of minimum 2 inch. 

 

2.3 SCOPE OF SUPPLY i. All the hardware required to extend the relay 
signals to the RTU shall be supplied along with 
the switchboards. 

ii. Aux supply of these hardware devices shall be 
same as grid control voltage having wide range 
(-20% to +20%). 

iii. All communication hardware or protocol 
converters required for compatibility with 
SCADA shall be in bidder’s scope. 

2.3.1 Ethernet switches i. Ethernet switch shall be industrial grade. 
ii. Shall have KEMA,CE & FCC certification for IEC 

61850 compliance 
iii. The switches shall operate at 36 to 72 VDC power 

supply and operating temp -40 Deg cel to 72 deg 
cel. 

iv. Shall be suitably mounted in switchgear panel. 
v. Ethernet Switch shall have required nos. of ports 

(having RJ45 Ports / FO Ports).20% spare ports 
shall be provided. 

vi. All ports shall be at least 10 Mbps/100 Mbps 
vii. LED indicators on each RJ45 ports shall be 

blinking with data transfer. 
viii. It should support remote user setting 

configuration. 
ix. Warranty for the switch must be 5 years 
x. It should own separate maintenance/console port. 

xi. Latency shall be not more than 10ms. 
xii. BSES Approved Makes 

Ruggedcom,Hirschman,Garretcom 
 

2.3.2 Interface between 
Numerical Relay and 
switch 

i. LC/ ST multimode duplex fibre optic patch 
cords connecting the numerical relay to switch 
shall be supplied by the bidder. 

ii. Required nos. of LIUs and armoured FO cables 
shall be provided by bidder 
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2.3.3 Interface between RTU 
and Ethernet switch 

Bidder shall provide LAN Cable of CAT 6 STP Blue or 
Black color. 
 

2.3.4 Interface between  
MFM and RTU 

 

RS485 Belden class cable shall be provided by bidder 

2.3.5 Communication hardware All hardware like LAN Switch, FO glass/plastic, cables, 
protocol converters required for interfacing IEDs like 
protection relays, multifunction meters, transformer 
monitoring relays, battery charger controllers etc. to 
RTU should be included in scope of supply. 

 
 

3.0 SCADA INTEGRATION 
 

3.1 INFRASTRUCTURE Numerical relays should be only IEC 61850 compatible 
having dual fibre optic ports. Through these ports 
relays shall be connected to switches. 
 

3.2 SCOPE OF WORK i. Configuration of Protection relays, Digital 
RTCC and multifunction meters for SCADA 
signals as per Annexure: Signals Related with 
Digital RTCC, Annexure: Signals Related with 
CRP and Annexure: Signals Related with MFM 
and communication for the same in existing 
RTU 560A Co Processor CMU05/CMR02. 

ii. For communication configuration and 
troubleshooting of Relays, Digital RTCC and 
MFM, required software, ICD file (IED 
configuration description file), SCD file 
(substation configuration description file) 
communication cables and documents to be 
handed over to team SCADA BYPL. 

iii. Providing SCADA signal mapping table for 
signals listed in Annexure: Signals Related with 
Digital RTCC, Annexure: Signals Related with 
CRP and Annexure: Signals Related with MFM 
and communication configuration details for 
RTU configuration. 

iv. Simulation of all configured SCADA signals 
(Listed in Annexure: Signals Related with 
Digital RTCC, Annexure: Signals Related with 
CRP and Annexure: Signals Related with 
MFM) over LAN on IEC 61850 and over RS 
485 on modbus on separate terminal with same 
configuration settings. 
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v. Testing & commissioning of Numerical relays, 
Multifunction meters and testing of Digital 
RTCC and commissioning of all related signals 
in RTU. 

vi. Testing of Indications, Command, Interlocks as 
per scheme, Relay soft interlock testing from 
Relay HMI as well as simulation of SCADA 
command through configured output of Relay. 

vii. Downloading of Disturbance records facility 
and uploading/downloading of configuration file 
facility shall be provided from remote also 
through these switches at pre decided IPs. 

viii. Demonstration of operational compatibility with 
SCADA. 

3.3 SCOPE OF SUPPLY  

3.3.1 Configuration Software 
and Tools 

All software and configuration tools required for 
configuration of SCADA Network should be included in 
scope of supply.         

4.0 SPARES 

4.1  i. Bidder shall submit list of recommended spares 
for BSES BYPL SCADA approval. 

ii. Recommended minimum 20% spares of 
supplied SCADA accessories for SCADA 
interface to be supplied by bidder. Price for 
spares shall be included in CRP package. All 
spares shall be tested in our premises 

5.0 DOCUMENTATION 

5.1 Documents for approval i. The bidder shall ensure that all necessary 
drawings, write-up, information, etc required to 
fully describe the equipment are to be 
submitted for approval. 

ii. The manual shall clearly indicate in English the 
installation and connection method. Check up, 
maintenance and calibration method shall also  

       be provided in the manuals.  
 

 
 

 

6.0 TRAINING 

5.1 Training at site Training to purchaser’s engineers at site (two day 
training included on basic price). 
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7.0 DEVIATIONS 

6.1 Deviation  Deviations from this Specification shall be stated in 
writing with the tender by reference to the Specification 
clause/GTP/Drawing and a description of the 
alternative offer. In absence of such a statement, it will 
be assumed that the bidder complies fully with this 
specification. No deviation will be acceptable post 
order. 
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Annexure 1: Signal List 
 
 

Signals Related with Digital RTCC 
 

Sr. No. Signal Detail Type of Signal on 
IEC61850 

 Digital Input Signals-  

1 Bucholz Alarm Single Point Information 

2 Bucholz Trip Single Point Information 

3 MOG Alarm Single Point Information 

4 OSR Trip Single Point Information 

5 OTI Alarm Single Point Information 

6 OTI Trip Single Point Information 

7 WTI Alarm Single Point Information 

8 WTI Trip Single Point Information 

9 PRV Trip Single Point Information 

10 SPRV Trip Single Point Information 

11 Digital RTCC Auto/Manual Single Point Information 

12 Digital RTCC Communication Fail Single Point Information 

13 Digital RTCC L/R Switch Single Point Information 

14 Digital RTCC Watchdog 
Operated 

Single Point Information 

15 Oil surge Trip Single Point Information 

16 FAN failed Single Point Information 

17 Winding Temp. High alarm Single Point Information 

18 OLTC PRV Trip Single Point Information 

19 OLTC Low Oil Level Single Point Information 

20 Tap Changer Stuck Up Single Point Information 

21 OLTC motor Supply Fail Single Point Information 

22 OLTC supply fail Single Point Information 

23 Tap Max Reach Single Point Information 

24 Tap Min Reach Single Point Information 

25 Under Voltage Single Point Information 

26 Over Voltage Single Point Information 

 Digital Output Signals-   

1 Digital RTCC Relay Auto/Manual Single Command Output 

2 Tap Changer Raise Single Command Output 

3 Tap Changer Lower Single Command Output 

 Measurement Signals-  

1 Oil Temperature Measured Float 

2 Tap Position Measured Float 

3 Tap Count Measured Float 

4 Winding Temperature Measured Float 

5 Voltage BR (of 11kV) Measured Float 
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6 Voltage RY (of 11kV) Measured Float 

7 Voltage YB(of 11kV) Measured Float 

(This is the indicative IO list, however the signal list may vary during the engineering 
time) 

 
 
Annexure: Signals Related with CRP 
 

Sr. No. Signal Detail Type of Signal on 
IEC61850  

1 Signals of Differential Relay  

 Digital Input Signals  

1 Differential Trip Bph Single Point Information 

2 Differential Trip Rph Single Point Information 

3 Differential Trip Yph Single Point Information 

4 Differential Highset Trip Single Point Information 

5 Differential Trip Single Point Information 

6 Inrush detected Single Point Information 

7 REF Trip Single Point Information 

8 Trafo. Differential lockout 
operated 

Single Point Information 

9 Trafo. Differential watchdog 
operated 

Single Point Information 

10 Trafo. Differential communication 
fail 

Single Point Information 

11 Trafo Trouble Trip Single Point Information 

 Measurement Signals  

1 Current Bph Measured Float 

2 Current Rph Measured Float 

3 Current Yph Measured Float 

4 Fault Current Bph Measured Float 

5 Fault Current Rph Measured Float 

6 Fault Current Yph Measured Float 

7 Fault Current Nph Measured Float 

8 Fault locator in some relays Measured Float 

9 Sigma kA square Measured Float 

2 Signals of Distance Relay  

 Digital Input Signals  

1 Distance Relay Lockout Operated Single Point Information 

2 Distance Trip Single Point Information 

3 Distance Zone-1 operated Single Point Information 

4 Distance Zone-2 operated Single Point Information 

5 Distance Zone-3 operated Single Point Information 

6 Line Distance Relay 
Communication Fail 

Single Point Information 
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7 Line Distance Relay watchdog 
operated 

Single Point Information 

3 Signals of Line Differential 
Relay 

 

 Digital Input Signals  

1 Conductor Broken Single Point Information 

2 Differential Trip Single Point Information 

3 Rph Differential Trip Single Point Information 

4 Yph Differential Trip Single Point Information 

5 Bph Differential Trip Single Point Information 

6 Distance Trip Single Point Information 

7 Distance Zone-1 operated Single Point Information 

8 Distance Zone-2 operated Single Point Information 

9 Distance Zone-3 operated Single Point Information 

10 Earth Fault high set trip  Single Point Information 

11 Earth Fault IDMT trip Single Point Information 

12 General Trip Single Point Information 

13 Inter-trip Single Point Information 

14 Line differential block Single Point Information 

15 Line differential Channel-1 fail Single Point Information 

16 Line differential Channel-2 fail Single Point Information 

17 Line differential operated Single Point Information 

18 Line differential relay watchdog 
operated 

Single Point Information 

19 Phase fault high set trip Single Point Information 

20 Phase fault IDMT trip Single Point Information 

21 PT Fuse Fail Single Point Information 

22 Sync fail Single Point Information 

 Measurement Signals  

1 Active Power  Measured Float 

2 Current Bph Measured Float 

3 Current Rph Measured Float 

4 Current Yph Measured Float 

5 Fault Current Bph Measured Float 

6 Fault Current Rph Measured Float 

7 Fault Current Yph Measured Float 

8 Fault Current Nph Measured Float 

9 Fault Locator in some relays Measured Float 

10 Frequency Measured Float 

11 Power Factor Measured Float 

12 Reactive Power Measured Float 

13 Sigma kA square Measured Float 

14 Voltage BR Measured Float 

15 Voltage RY Measured Float 

16 Voltage YB Measured Float 
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4 Signals of Overcurrent 
Earthfault Relay 

 

 Digital Input Signals  

1 50BF/LBB Operated Single Point Information 

2 86 Supervision Single Point Information 

3 Relay Communication fail Single Point Information 

4 Relay watchdog operated Single Point Information 

5 Isolator A status Double Point Information 

6 Isolator B status Double Point Information 

7 Cable door open Single Point Information 

8 CB in Remote Single Point Information 

9 CB Status  Double Point Information 

10 Earth Fault General Trip Single Point Information 

11 Earth Fault  High set Trip Single Point Information 

12 Earth Fault IDMT Trip Single Point Information 

13 Earth Switch AE status Double Point Information 

14 Earth Switch BE status Double Point Information 

15 Earth Switch LE status Double Point Information 

16 Line Isolator status Double Point Information 

17 Breaker L/R switch Single Point Information 

18 Negative Phase Sequence Single Point Information 

19 Phase Fault General Trip Single Point Information 

20 Phase Fault Highset Trip Single Point Information 

21 Phase Fault IDMT Trip Single Point Information 

22 Phase Fault Overload Trip Single Point Information 

23 PT Fuse Failure Single Point Information 

24 Relay Reset Single Point Information 

25 SF6 Gas Pressure Low Single Point Information 

26 SF6 Lockout Operated Single Point Information 

27 Spring Charged Single Point Information 

28 TCS  Alarm-1 Single Point Information 

29 TCS  Alarm-2 Single Point Information 

 Digital Output Signals  

1 CB Command Double Command Output 

2 Relay Reset Single Command Output 

 Spare Output  

 Measurement Signals  

1 Active Power  Measured Float 

2 Current Bph Measured Float 

3 Current Rph Measured Float 

4 Current Yph Measured Float 

5 Fault Current Bph Measured Float 

6 Fault Current Rph Measured Float 

7 Fault Current Yph Measured Float 

8 Fault Current Nph Measured Float 
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9 Fault Locator in some relays Measured Float 

10 Frequency Measured Float 

11 Power Factor Measured Float 

12 Reactive Power Measured Float 

13 Sigma kA square Measured Float 

14 Voltage BR  Measured Float 

15 Voltage RY Measured Float 

16 Voltage YB Measured Float 

 
(This is the indicative IO list; however the signal list may vary during the engineering 
time) 
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Annexure: Signals Related with MFM 

 

Sr. No. Signal Detail Type of Signal on 
Modbus  

 Measurement Signals  

1 Active Power  Measured Float 

2 Current Bph Measured Float 

3 Current Rph Measured Float 

4 Current Yph Measured Float 

5 Frequency Measured Float 

6 Power Factor Measured Float 

7 Reactive Power Measured Float 

8 Voltage BR  Measured Float 

9 Voltage RY Measured Float 

10 Voltage YB Measured Float 

11 Neutral Current Measured Float 

(This is the indicative IO list, however the signal list may vary during the engineering 
time) 
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Annexure 2: SCADA Network Architecture 
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